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1. Introduction

1.1 Background

Site Number: B5A1 Contract Number:

D.O. Number: Action Memo Date: 5/10/2018

Response Authority: CERCLA Response Type: Time­Critical

Response Lead: EPA Incident Category: Removal Action

NPL Status: NPL Operable Unit:

Mobilization Date: 6/6/2018 Start Date: 6/11/2018

Demob Date: Completion Date:

CERCLIS ID: IL0000034355 RCRIS ID:

ERNS No.: State Notification:

FPN#: Reimbursable Account #:

1.1.1 Incident Category

Time critical removal action of heavy metals from historic zinc smelting operations by Old American Zinc. Based on
subsequent soil data collected in July and August 2017 in support of the Remedial Design, it has been determined that
continued removal actions are necessary at the Site to mitigate threats to public health, welfare, and the environment
posed by the release and/or threatened release of hazardous substances from the Site. 

1.1.2 Site Description

The Old American Zinc (OAZ) site consists of two parts: a 132­acre industrial property and an unknown number of
residential and commercial/industrial properties surrounding the industrial property. 

There are residential areas approximately one city block north and west of the property, and industrial sites to the south
and east. The property is bordered by Maryland Ave on the north, Kingshighway on the east, 45th Street on the west,
and Rose Creek and the railroad tracks of the Penn Central and Baltimore & Ohio lines on the south. Rail car loading and
unloading facilities border the property on the south. After flowing south between the eastern edge of the industrial
property and Kingshighway, Rose Creek cuts southwest across the property to the southern edge, then westward off
site, and eventually into a wetland north of Collinsville Road. The zinc furnace operations ceased in 1953, with
subsequent operations limited to roasting ores for other smelter facilities and the production of sulfuric acid. These
roasting operations continued until 1967 when American Zinc discontinued all operations. Based on aerial photographs,
all buildings and other facilities associated with former smelting operations were razed between 1967 and 1978. 

Except for three large slag piles and ditch­like Rose Creek, most of the industrial property is flat. All of the Old American
Zinc buildings have been demolished and only their foundations can now be seen in many locations around the property.
The property is almost entirely covered with a layer of dark brown to black slag, a waste product of the smelting furnaces.
Crushed limestone has been placed over the slag in many locations to construct roadways and parking areas. Sparse
vegetation over most of the property consists mainly of moss patches, but wetland plants grow along the course of Rose
Creek and in a poorly­drained low­lying area of approximately 3 to 4 acres located in the southeastern comer of the
property. 

The property is entirely fenced with access via the main gate on Kingshighway and another unpaved road at the
southwest comer of the property. Relatively new buildings immediately inside the Kingshighway gate, house the former
offices of XTRA, the current site owner. 

The Facility Area was historically used as a primary zinc smelter between 1916 and 1953 and produced slab zinc, zinc
carbonate, cadmium, lead, and sulfuric acid. The primary residue generated during the smelter's operation was slag
which was poured along the northern and western boundary of the Facility Area in a molten state and allowed to cool over
time. According to historical aerial photographs, the slag piles were located along the western and northern boundaries of
the Facility Area and originally encompassed more than 15 acres. The vitrified slag was allegedly transported to areas
outside the Facility Area by employees from the village, local business personnel, and area residents, for use as fill and
surfacing material. 

XTRA Intermodal, Inc. ('XTRA') leased the Facility Area property from American Zinc (now Blue Tee Corporation or 'Blue
Tee') between 1976 and 1979 and purchased the property in 1979, including the clinker and other smelter residues,
minerals or metals located on the property. From 1976 to sometime after 2003, XTRA operated a transport trucking
terminal on the Facility Area which included the lease, storage, and maintenance of a diverse fleet of over­the­road
trailers, intermodal ("piggy­back") trailers, and intermodal equipment. Beginning in 1976, XTRA ground and redistributed
the stockpiled slag across the Facility Area to build up and level the Facility Area for its trucking operations. 

The Old American Zinc (OAZ) site consists of two parts: a 132­acre industrial property and an unknown number of
residential and commercial/industrial properties surrounding the industrial property. 

There are residential areas approximately one city block north and west of the property, and industrial sites to the south
and east. The property is bordered by Maryland Ave on the north, Kingshighway on the east, 45th Street on the west,
and Rose Creek and the railroad tracks of the Penn Central and Baltimore & Ohio lines on the south. Rail car loading and
unloading facilities border the property on the south. After flowing south between the eastern edge of the industrial
property and Kingshighway, Rose Creek cuts southwest across the property to the southern edge, then westward off
site, and eventually into a wetland north of Collinsville Road. The zinc furnace operations ceased in 1953, with
subsequent operations limited to roasting ores for other smelter facilities and the production of sulfuric acid. These
roasting operations continued until 1967 when American Zinc discontinued all operations. Based on aerial photographs,
all buildings and other facilities associated with former smelting operations were razed between 1967 and 1978. 

Except for three large slag piles and ditch­like Rose Creek, most of the industrial property is flat. All of the Old American
Zinc buildings have been demolished and only their foundations can now be seen in many locations around the property.
The property is almost entirely covered with a layer of dark brown to black slag, a waste product of the smelting furnaces.
Crushed limestone has been placed over the slag in many locations to construct roadways and parking areas. Sparse
vegetation over most of the property consists mainly of moss patches, but wetland plants grow along the course of Rose
Creek and in a poorly­drained low­lying area of approximately 3 to 4 acres located in the southeastern comer of the
property. 

The property is entirely fenced with access via the main gate on Kingshighway and another unpaved road at the
southwest comer of the property. Relatively new buildings immediately inside the Kingshighway gate, house the former
offices of XTRA, the current site owner. 

The Facility Area was historically used as a primary zinc smelter between 1916 and 1953 and produced slab zinc, zinc
carbonate, cadmium, lead, and sulfuric acid. The primary residue generated during the smelter's operation was slag
which was poured along the northern and western boundary of the Facility Area in a molten state and allowed to cool over
time. According to historical aerial photographs, the slag piles were located along the western and northern boundaries of
the Facility Area and originally encompassed more than 15 acres. The vitrified slag was allegedly transported to areas
outside the Facility Area by employees from the village, local business personnel, and area residents, for use as fill and
surfacing material. 

XTRA Intermodal, Inc. ('XTRA') leased the Facility Area property from American Zinc (now Blue Tee Corporation or 'Blue
Tee') between 1976 and 1979 and purchased the property in 1979, including the clinker and other smelter residues,
minerals or metals located on the property. From 1976 to sometime after 2003, XTRA operated a transport trucking
terminal on the Facility Area which included the lease, storage, and maintenance of a diverse fleet of over­the­road
trailers, intermodal ("piggy­back") trailers, and intermodal equipment. Beginning in 1976, XTRA ground and redistributed
the stockpiled slag across the Facility Area to build up and level the Facility Area for its trucking operations. 

1.1.2.1 Location

The Old American Zinc (OAZ) site consists of two parts: a 132­acre industrial property located at 2575 Kingshighway in
Fairmont City, St. Clair County, Illinois 62201; and an unknown number of residential and commercial/industrial properties
surrounding the industrial property. Coordinates for the industrial property, as represented by the front gate on
Kingshighway, are latitude 38° 39'06.9 north by longitude 90° 05'35.8" west. The elevated levels of metals are located in a
mixture of residential and commercial properties located in Fairmont City. As additional remedial sampling occurs,
properties in neighboring municipalities may be impacted.

1.1.2.2 Description of Threat

The threat is presented by the presence of lead, arsenic, cadmium, and zinc contaminated soil in residential yards, a
park, and alleyways. EPA documented a release of hazardous substances, pollutants, or contaminants in the soil.
Exposure may occur from direct ingestion of soil in yards, soil tracked indoors, or house dust; inhalation of fugitive dust;
and ingestion of vegetables grown in contaminated soil. Potential human receptors include residents, including children
under seven years of age and pregnant or nursing women; and construction and utility workers. 

EPA documented the presence of lead and/or arsenic in soil at concentrations above the Removal Management Level
(RML) for residential soil of 400 mg/kg for lead and 68 mg/kg for arsenic. Lead was detected at a maximum concentration
of 32,500 mg/kg at a residential property and arsenic at 171 mg/kg at another. The Village of Fairmont City is next to the
former Old American Zinc Plant facility. Both the IEP A and EPA have documented the presence of lead and/or arsenic in
residential yards above health standards. The health concerns at this Site are related to the fact that residents live in and
amongst the lead slag that was brought in as fill material on residential properties, thereby potentially exposing young
children, pregnant women and elderly individuals to contamination. Exposure may occur from direct ingestion of soil in
yards, soil tracked indoors, or house dust; inhalation of fugitive dust; and ingestion of vegetables grown in contaminated
soil. 

Lead is a hazardous substance, as defined by Section 101(14) of CERCLA. The effects of lead are the same whether it
enters the body through breathing or swallowing. Lead can affect almost every organ and system in the body. The main
target for lead toxicity is the nervous system, both in adults and children. Long­term exposure of adults can result in
decreased performance in some tests that measure functions of the nervous system. It may also cause weakness in
fingers, wrists, or ankles. Lead exposure also causes small increases in blood pressure, particularly in middle­aged and
older people and can cause anemia. Exposure to high lead levels can severely damage the brain and kidneys in adults or
children and ultimately cause death. In pregnant women, high levels of exposure to lead may cause miscarriage. High­
level exposure in men can damage the organs responsible for sperm production. 

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results

Initial investigations of the Site were conducted by Illinois Environmental Protection Agency (IEPA) in 1994 in response to
citizen complaints of blowing dust from the Facility Area resulting from grinding of vitrified slag by XTRA for use as
structural fill for its operations. An additional investigation was conducted by Ecology & Environment for EPA in 1999 that
included the collection of soil and sediment samples from the Facility Area and adjacent residential properties. The
sampling conducted by EPA and IEPA found heavy metals in Facility Area slag, soils, stream sediments, and adjacent
residential properties at levels greater than background or risk­based screening levels. 

On November 2 and 3, 1999, EPA also mobilized its Superfund Technical Assessment and Response Team (START)
contractor to the Site. EPA tasked START to perform a site reconnaissance and sampling. Activities performed included: 

• Collecting soil samples from the industrial property; 
• Collecting sediment samples in Rose Creek; and 
• Collecting soil samples from the residential properties where IEP A indicated elevated levels of heavy metals. 

A summary of the soil and sediment analytical data indicate elevated levels of contaminants. Soil samples collected at
various locations on flat ground on the industrial property had concentrations of total lead ranging from 4,646 milligrams
per kilogram (mg/kg) to 23,110 mg/kg, and cadmium concentrations up to 7 4 5 mg/kg. Sediment had elevated total lead
and cadmium at concentrations of 1,620 mg/kg and 3,440 mg/kg, respectively. The residential soil sample had a
concentration of 815 mg/kg for lead. Based on these sampling events, EPA requested that PRP Blue Tee perform a time­
critical removal action (TCRA) at the Site. 

On July 21, 2000, EPA signed the initial Action Memorandum to conduct a time­critical removal action. An Administrative
Settlement Agreement and Order on Consent (AOC) was entered into between PRP Blue Tee and EPA on March 22,
2002, to conduct a TCRA to address soils containing lead concentrations above the action level of 400 mg/kg for
residential properties and 1,000 mg/kg for commercial/ industrial properties. The residential soil lead criterion (400 mg/kg)
was derived using the Integrated Exposure Uptake BioKinetic (IEUBK) Model for Lead in Children and potential
exposures to a resident child age Oto 84 months over 365 days per year. Vacant lots were also sampled as part of the
TCRA and a removal action was taken at vacant lots located adjacent to residential areas if the vacant lots had soil lead
concentrations greater than 1,200 mg/kg. The 2002­2003 TCRA included the sampling of 462 residential,
commercial/industrial and vacant properties for lead, arsenic, cadmium and zinc. 

Of the 462 properties sampled during the TCRA, 209 properties were found to have soil lead concentrations in excess of
the EPA approved action levels. Of these, soil removal actions were performed on 152 properties. The remaining 57
properties are composed of 49 vacant lots with soil lead concentrations less than 1,200 mg/kg, and eight residential
properties where permission to conduct the removal action was not granted by the property owner. The excavated soils
from the TCRA were placed in a temporary stockpile located on the north side of the Facility Area immediately south of
the existing slag piles. The base of the 2­acre stockpile area was prepared by grading the footprint with a bulldozer and
compacting it with a vibratory compactor. A 3­foot soil berm was installed around the perimeter of the stockpile area.
Temporary silt fencing was placed on the outside of the berm to prevent soil and storm water migration from the stockpile
during soil placement. The berm and silt fence were periodically inspected to ensure the integrity and effectiveness of the
erosion and storm water controls. At the completion of the excavation activities, the stockpile was graded and seeded
with a 2002 Class II Roadside grass mixture consisting of fescue and perennial rye grasses to prevent future erosion. 

On June 6, 2005, PRPs Blue Tee and U.S. General Services Administration (GSA) entered into an AOC to conduct a
Remedial Investigation and Feasibility Study (Rl/FS) for the Site. EPA issued a Unilateral Administrative Order to PRP
XTRA on June 6, 2005, directing XTRA to participate and cooperate with the PRPs performing the Rl/FS under the AOC.
An RI was conducted at the Site from May 2006 to January 2008. Additional off­site residential properties were sampled
to conduct a Human Health Risk Assessment. A portion of the village alleyways were also sampled. Elevated
concentrations of metals were found in the alleyways and residential properties. Based on the findings of the
investigations, EPA issued a Record of Decision (ROD) on September 11, 2012. The major components of the selected
remedy in the ROD include: excavation of contaminated soil on the Facility Area and at off­site properties, consolidation
of excavated soil into an area on the facility property, capping the consolidated contaminated soil with a 24­inch low
permeability, compacted soil barrier layer and a 12­inch vegetation cover system, institutional controls, and groundwater
monitoring. 

In 2014, EPA entered into an AOC with PRPs Blue Tee and GSA to do the remedial design (RD) of the remedy. In the
2015 pre­design investigation, additional data was collected on­site and at 14 adjacent residential, commercial, and
vacant properties in order to complete the RD. 

However, in March 2016, the company responsible for Blue Tee's work at the site filed for bankruptcy and stopped doing
the work. On December 6, 2016, the EPA issued a notice to the responsible parties for EPA to take over the work in
order to complete the RD at the Site. After EPA took over work in the RD, EPA found some data gaps, expanded the
scope of the offsite residential sampling, and conducted additional sampling of residential properties and alleyways in
July and August 2017. Several additional residential properties and alleyways were identified where the soil contained
elevated levels of lead (defined greater than 1,200 mg/kg). Additional residential sampling was conducted starting March
2018 and will continue through June 2018. Maximum lead and arsenic concentrations found on some of these properties
and alleyways in the top 2 feet. 

2. Current Activities

2.1 Operations Section

2.1.1 Narrative

The high concentrations of lead and/or arsenic in soil constitute an imminent threat to human health as documented
above. Continued response actions were immediately required to mitigate exposure to nearby residents to hazardous
substances through the soil pathway. The residential yards have high accessibility to sensitive populations, including
young children under the age of 7 years and pregnant women. In fact, these sensitive populations and young children
have been observed playing in the play fields and contaminated yards. Adults and children may be exposed to high levels
of lead from normal foot traffic, yard work, and play. The response actions will prevent, limit, and mitigate threats to
human health including sensitive populations. 

Impacted soils will be removed and consolidated into an on­site soil repository at the former Old American Zinc facility. 

2.1.2 Response Actions to Date

The OSC tasked the ERRS (ER, LLC) and START (Tetra Tech) contractors to perform the following actions with important
project benchmarks of:

Develop and implement a Removal Action Work Plan (RAWP);

Develop and implement an Emergency Contingency Plan (ECP);

Develop and implement a Site Health & Safety Plan (HASP) consistent with the work to be performed;

Develop and implemented an Air Monitoring Plan (AMP);

As related to the AMP, START has developed and implemented a particulate air monitoring system with real­time
dust particulate monitoring (DustTrak) using the Emergency Response Team VIPER System;

On June 04, OSC Turner notified the Illinois State Archeological Survey (ISAS) that removal of heavy metals
contaminated soil near the Cahokia Mounds State Historic Site;

As a result to above bullet point and inconsideration to the ISAS notification, the OSC has instructed ERRS and
START as to shut­down procedures related to discovery of pottery pieces, arrowheads, bones, etc.;

On June 11, 2018, removal work at the first residential property began.  The OSC will utilize an interpreter for
Spanish only speaking homeowners;

On June 12, 2018, the ERRS contractor arranged for diesel powered electrical service be provided to support
project needs inside the temporary field office.

On June 13, 2018, arrangements were made to deliver limestone rock, sand and clean fill dirt materials to be used
for backfilling restoration purposes;

On June 18, 2018, a second ERRS excavation crew was added to daily operations;

On June 21, 2018, OSC Turner secured alley access approval from Fairmont City officials related to removal of
impacted soils

On July 16, 2018, a second restoration crew was added to restore residential properties in a manner that subjects
the homeowners to the least amount if inconvenience. 

On July 23, 2018, a 3rd excavation crew was added to address removal work related to impacted alleyways.

On July 25, 2018, the first alleyway (AT23) was restored and returned to service for Fairmont City refuse collection
and residential access.

On August 2, 2018, ERRS initiated the removal of lead impacted soils placed over a 24­inch high­pressure natural
gas main operated by CenterPoint Energy.  ERRS coordinated site work with the CenterPoint on­site
representative until the restoration completion on 8/21/2018.

On August 6, 2018, a 4th excavation crew was added in preparation to removal work at a large mobile home park. 

On August 13, 2018, the RPM, Sheila Desai, submitted a list of 8 additional properties for time­critical removal
action conducted by Removals Branch. 

On August 16, 2018, the second alleyway (AT8), was restored and returned to service for Fairmont City refuse
collection and residential access.
On August 28, 2018, the third of 5 alleyways (AT2‐S), was restored and returned to service for Fairmont City
refuse collection and residential access.
On September 4, 2018, ERRS initiated removal and restoration work at the HavaHome Mobile Home Park. 
This work is expected to take up to 4 weeks, weather pending.

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)

Enforcement actions are pending at this time.

2.1.4 Progress Metrics

The following summary indicates on­site repository disposal summary and the number of homes and alleyways that have
been remediated in 2018:

NO
Property
Address

Prop.

ID No.

Excavation
Started

Excavation
Complete

Backfill
Start

Backfill
Complete

Excavate
Cubic
Yards

Backfill
Cubic
Yards

Hydro
Seed

Complete

1
593X
Collinsville
Road

392 6/11/2018 6/13/2018 6/13/2018 6/18/2018 282 336 7/20/2018

2
261X N

35th
135 6/14/2018 6/18/2018 6/18/2018 6/19/2018 150 78 7/23/2018

3
255X N

43rd
814 6/18/2018 6/19/2018 6/20/2018 6/21/2018 96 90 7/23/2018

4
371X
Collinsville
Road

329 6/18/2018 6/20/2018 6/20/2018 7/2/2018 192 258 7/23/2018

5
251X N

36th
74 6/19/2018 6/20/2018 6/20/2018 6/21/2018 48 36 7/20/2018

6
254X N

36th
120 6/22/2018 6/28/2018 6/29/2018 7/9/2018 126 72 7/23/2018

7
253X N

36th
101 6/22/2018 6/27/2018 6/28/2018 7/3/2018 120 114 7/20/2018

8
251X N

32nd
81 6/27/2018 6/29/2018 7/2/2018 7/10/2018 150 156 7/23/2018

9
2541 N

36th
112 6/28/2018 7/9/2018 7/3/2018 7/12/2018 174 168 7/23/2018

10
270X N

37th
141 7/9/2018 7/10/2018 7/12/2018 7/13/2018 96 78 7/23/2018

11
253X &
253X N

36th
575 7/10/2018 7/13/2018 7/17/2018 7/19/2018 216 222 7/23/2018

12
361X
Maple

859 7/10/2018 7/11/2018 7/16/2018 7/16/18 48 48 7/20/2018

13
254X N

31st
113 7/16/2018 7/23/2018 7/19/2018 8/2/2018 300 222 8/13/2018

14
361X
Maple

326 7/13/2018 7/23/2018 7/18/2018 7/26/1816 408 444 8/13/2018

15
361X
Maple

327 7/11/2018 7/12/2018 7/17/2018 7/18/2018 156 174 7/23/2018

16
331X
Maple

309 7/24/2018 7/26/2018 7/30/2018 8/2/2018 90 70 8/13/2018

17
331x
Maple

618 7/24/2018 7/26/201887 7/30/2018 8/2/2018 162 168 8/13/2018

18
252X N
32nd

87 7/23/2018 7/24/2018 7/26/2018 7/27/18 60 24 8/13/2018

19
421X
Cookson

819 7/24/2018 8/1/2018 7/30/2018 8/9/2018 558 444 8/13/2018

20
262X N.

37th St.
138 7/26/2018 8/1/2018 8/2/2018 8/8/2018 192 252 9/5/2018

21
370x
Cookson

328 8/1/2018 8/9/2018 8/9/2018 8/14/2018 306 282 9/5/2018

22
326X
Canteen

1026 8/2/2018 8/13//2018 8/16/2018 8/21/2018 474 480 9/4/2018

23
401X
Locust

908 8/9/2018 8/10/2018 8/16/2018 8/21/2018 156 174 9/4/2018

24
253X N>

41st St.
894 8/13/2018 8/14/2018 8/27/2018 8/28/2018 90 84 9/5/2018

25
252X N.

36th St.
563 8/13/2018 8/17/2018 8/28/2018 9/6/2018 294 276 9/14/2018

26
401X
Maple

R003 8/14/2018 8/20/2018 8/21/2018 8/27/2018 252 264 9/5/2018

27
276X N.

43rd
602R 8/20/2018 8/28/2018 8/30/2018 9/6/2018 414 396 9/14/2018

28
551X
Delmar

901 8/20/2018 8/21/2018 8/22/2018 8/23/2018 66 12
Only rock
no hydro­
seed

29
390X
Cookson

368R 8/21/2018 8/27/2018 8/28/2018 8/30/2018 102 96 9/5/2018

30
284X N.
44th

RI008A 8/27/2018 8/30/2018 8/30/2018 9/5/2018 174 180 9/14/2018

31
619X
Maryland

921 8/27/2018 9/5/2018 9/7/2018 9/17/18 318

32
275X N.

43rd
1042 8/28/2018 8/30/2018 8/30/2018 9/6/2018 96 84 9/14/2018

33
284X N.

44th
RI008B 8/28/2018 8/30/2018 8/30/2018 9/5/2018 84 78 9/14/2018

34
321X
Maple

767 9/4/2018 9/11/2018 9/10/2018 9/13/2018 522 502 9/14/2018

35
250X &
250X N.

34th
0066/0544 9/4/2018 9/11/2018 9/4/2018 318

36
551X
Maryland

370 9/5/2018

37
HavaHome
807­49

807­49 9/4/2018 9/5/2018 9/5/2018 9/6/2018 156 90 9/14/2018

38
HavaHome
807­48

807­48 9/5/2018 9/6/2018 9/6/2018 9/6/2018 90 30 9/14/2018

39
HavaHome
807­47

807­47 9/7/2018 9/10/2018 9/10/2018 9/10/2018 54

40
HavaHome
807­46

807­46 9/10/2018 9/11/2018 9/11/2018 9/11/2018 66

41
253X N.

32nd
568 9/11/2018 9/13/2018 168

42
253X N.

31st
165 9/12/2018

43
HavaHome
807­45

807­45 9/11/2018 9/12/2018 138 48 9/14/2018

44
HavaHome
807­44

807­44 9/12/2018 9/13/2018 66 36 9/14/2018

45
HavaHome
807­43

807­43 9/12/2018

46
274X N.
43rd

1048

Alleyway ID
No.

Excavation
Started

Excavation
Completed

Restoration
Completed

Excavate
Cubic Yards

Restoration
Cubic Yards

Rock
Number of
Loads

A23 7/23/2018 7/25/2018 7/25/2018 90 30 18

AT8 7/25/2018 8/10/2018 8/16/2018 429 290 60

AT2­S 8/13/2018 8/21/2018 8/28/2018 390 N/A 90

2.2 Planning Section

2.2.1 Anticipated Activities

Site work in 2018 will remove soils impacted with heavy metals from a current total of 88 residential properties and lots,
restore with clean soil and gravel and re­establish with hydro­seed protective grass cover.  

2.2.1.1 Planned Response Activities

No additional response actions are planned by the removal program beyond the removal and restoration of heavy metal
impacted soils.

2.2.1.2 Next Steps

On August 8, 2018, the OSC and RPM secured access approval from Fairmont City officials for the cleanup of city
owned properties.  Weather pending, a total of 88 residential properties, lots and alleys will remediated and restored
during the Summer/Fall of 2018.  

2.2.2 Issues

Wet weather has impacted excavation, soil backfilling and hydroseeding restoration activities that also may ultimately
impact site work and the overall project schedule.  

2.3 Logistics Section

Not applicable (NA)

2.4 Finance Section

2.4.1 Narrative

A TDD for $200,000 was issued to Tetra Tech Inc., on May 24, 2018. 
A TDD amendment for $100,000 was secured on September 13, 2018.
The current START project budget is: $300,000.00
As of September 14, 2018, START costs to date are $149,803.00 

A Task Order (TO) for $1,500,000.00 was issued to Environmental Restoration, LLC (ER LLC.), on May 22, 2018. 
A TO Modification for $1,100,000.00 was issued to ER, LLC. on August 27, 2018.
The current ERRS project budget is $2.600,000.00
As of Spetember 18, 2018, ERRS costs to date are $1,221,390.00

Estimated Costs *

Budgeted
Total To
Date Remaining

%
Remaining

Extramural Costs

ERRS ­ Cleanup Contractor $2,600,000.00 $1,221,390.00 $1,378,610.00 53.02%

TAT/START $300,000.00 $149,803.00 $150,197.00 50.07%

Intramural Costs

Total Site Costs $2,900,000.00 $1,371,193.00 $1,528,807.00 52.72%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this report was
written. The OSC does not necessarily receive specific figures on final payments made to any contractor(s). Other
financial data which the OSC must rely upon may not be entirely up­to­date. The cost accounting provided in this report
does not necessarily represent an exact monetary figure which the government may include in any claim for cost
recovery.

2.5 Other Command Staff

2.5.1 Safety Officer

All field work was conducted under an approved Health and Safety Plan (HASP).

2.5.2 Liaison Officer

NA

2.5.3 Information Officer

NA

3. Participating Entities

3.1 Unified Command

NA

3.2 Cooperating Agencies

Illinois EPA

4. Personnel On Site

USEPA                         2
START                          3
ERRS                          23

5. Definition of Terms

AMP Air Monitoring Plan

BTEX Benzene, toluene, ethyl benzene, xylenes

ECP Emergency Contingency Plan

EPA Environmental Protection Agency

ER, LLC Environmental Restoration, LLC

ERRS Emergency and Rapid Response Services

FPN Federal Project Number

HASP Health and Safety Plan

Haz­Cat Hazardous Categorization

IEPA Illinois Environmental Protection Agency

NA Not Applicable
NESHAPS National Emission Standards for Hazardous Air Pollution (asbestos)
NPDES National Pollution Discharge Elimination System

OSC On­Scene Coordinator

PCBs Polychlorinated Biphenyls

POLREP Pollution Report

PRP Potentially Responsible Party

RP Respondent

RAWP Removal Action Work Plan

SAP Sampling and Analysis Plan

SITREP Situation Report

START Superfund Technical Assessment and Response Team (Tetra Tech)

TDD Technical Directive Document

TO Task Order

UST Underground Storage Tank

USEPA United States Environmental Protection Agency

6. Additional sources of information

No information available at this time.

7. Situational Reference Materials

No information available at this time.



U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION/SITUATION REPORT
Old American Zinc ­ Removal Polrep

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
Region V

Subject: POLREP #3
Removal Progress 
Old American Zinc
B5A1
Fairmont City, IL 
Latitude: 38.6489584 Longitude: ­90.0932582 

To: Doug Ballotti, USEPA 
Sam Borries, U.S. EPA
Brian Schlieger, U.S. EPA
Jason El­Zein, U.S. EPA
Mike Ribordy, U.S. EPA
Steve Ridenour, U.S. EPA
Bruce Everetts, Illinois EPA

From: Kevin Turner, OSC 

Date: 9/19/2018 

Reporting Period: 7/23/2018 – 9/14/2018 

1. Introduction

1.1 Background

Site Number: B5A1 Contract Number:

D.O. Number: Action Memo Date: 5/10/2018

Response Authority: CERCLA Response Type: Time­Critical

Response Lead: EPA Incident Category: Removal Action

NPL Status: NPL Operable Unit:

Mobilization Date: 6/6/2018 Start Date: 6/11/2018

Demob Date: Completion Date:

CERCLIS ID: IL0000034355 RCRIS ID:

ERNS No.: State Notification:

FPN#: Reimbursable Account #:

1.1.1 Incident Category

Time critical removal action of heavy metals from historic zinc smelting operations by Old American Zinc. Based on
subsequent soil data collected in July and August 2017 in support of the Remedial Design, it has been determined that
continued removal actions are necessary at the Site to mitigate threats to public health, welfare, and the environment
posed by the release and/or threatened release of hazardous substances from the Site. 

1.1.2 Site Description

The Old American Zinc (OAZ) site consists of two parts: a 132­acre industrial property and an unknown number of
residential and commercial/industrial properties surrounding the industrial property. 

There are residential areas approximately one city block north and west of the property, and industrial sites to the south
and east. The property is bordered by Maryland Ave on the north, Kingshighway on the east, 45th Street on the west,
and Rose Creek and the railroad tracks of the Penn Central and Baltimore & Ohio lines on the south. Rail car loading and
unloading facilities border the property on the south. After flowing south between the eastern edge of the industrial
property and Kingshighway, Rose Creek cuts southwest across the property to the southern edge, then westward off
site, and eventually into a wetland north of Collinsville Road. The zinc furnace operations ceased in 1953, with
subsequent operations limited to roasting ores for other smelter facilities and the production of sulfuric acid. These
roasting operations continued until 1967 when American Zinc discontinued all operations. Based on aerial photographs,
all buildings and other facilities associated with former smelting operations were razed between 1967 and 1978. 

Except for three large slag piles and ditch­like Rose Creek, most of the industrial property is flat. All of the Old American
Zinc buildings have been demolished and only their foundations can now be seen in many locations around the property.
The property is almost entirely covered with a layer of dark brown to black slag, a waste product of the smelting furnaces.
Crushed limestone has been placed over the slag in many locations to construct roadways and parking areas. Sparse
vegetation over most of the property consists mainly of moss patches, but wetland plants grow along the course of Rose
Creek and in a poorly­drained low­lying area of approximately 3 to 4 acres located in the southeastern comer of the
property. 

The property is entirely fenced with access via the main gate on Kingshighway and another unpaved road at the
southwest comer of the property. Relatively new buildings immediately inside the Kingshighway gate, house the former
offices of XTRA, the current site owner. 

The Facility Area was historically used as a primary zinc smelter between 1916 and 1953 and produced slab zinc, zinc
carbonate, cadmium, lead, and sulfuric acid. The primary residue generated during the smelter's operation was slag
which was poured along the northern and western boundary of the Facility Area in a molten state and allowed to cool over
time. According to historical aerial photographs, the slag piles were located along the western and northern boundaries of
the Facility Area and originally encompassed more than 15 acres. The vitrified slag was allegedly transported to areas
outside the Facility Area by employees from the village, local business personnel, and area residents, for use as fill and
surfacing material. 

XTRA Intermodal, Inc. ('XTRA') leased the Facility Area property from American Zinc (now Blue Tee Corporation or 'Blue
Tee') between 1976 and 1979 and purchased the property in 1979, including the clinker and other smelter residues,
minerals or metals located on the property. From 1976 to sometime after 2003, XTRA operated a transport trucking
terminal on the Facility Area which included the lease, storage, and maintenance of a diverse fleet of over­the­road
trailers, intermodal ("piggy­back") trailers, and intermodal equipment. Beginning in 1976, XTRA ground and redistributed
the stockpiled slag across the Facility Area to build up and level the Facility Area for its trucking operations. 

The Old American Zinc (OAZ) site consists of two parts: a 132­acre industrial property and an unknown number of
residential and commercial/industrial properties surrounding the industrial property. 

There are residential areas approximately one city block north and west of the property, and industrial sites to the south
and east. The property is bordered by Maryland Ave on the north, Kingshighway on the east, 45th Street on the west,
and Rose Creek and the railroad tracks of the Penn Central and Baltimore & Ohio lines on the south. Rail car loading and
unloading facilities border the property on the south. After flowing south between the eastern edge of the industrial
property and Kingshighway, Rose Creek cuts southwest across the property to the southern edge, then westward off
site, and eventually into a wetland north of Collinsville Road. The zinc furnace operations ceased in 1953, with
subsequent operations limited to roasting ores for other smelter facilities and the production of sulfuric acid. These
roasting operations continued until 1967 when American Zinc discontinued all operations. Based on aerial photographs,
all buildings and other facilities associated with former smelting operations were razed between 1967 and 1978. 

Except for three large slag piles and ditch­like Rose Creek, most of the industrial property is flat. All of the Old American
Zinc buildings have been demolished and only their foundations can now be seen in many locations around the property.
The property is almost entirely covered with a layer of dark brown to black slag, a waste product of the smelting furnaces.
Crushed limestone has been placed over the slag in many locations to construct roadways and parking areas. Sparse
vegetation over most of the property consists mainly of moss patches, but wetland plants grow along the course of Rose
Creek and in a poorly­drained low­lying area of approximately 3 to 4 acres located in the southeastern comer of the
property. 

The property is entirely fenced with access via the main gate on Kingshighway and another unpaved road at the
southwest comer of the property. Relatively new buildings immediately inside the Kingshighway gate, house the former
offices of XTRA, the current site owner. 

The Facility Area was historically used as a primary zinc smelter between 1916 and 1953 and produced slab zinc, zinc
carbonate, cadmium, lead, and sulfuric acid. The primary residue generated during the smelter's operation was slag
which was poured along the northern and western boundary of the Facility Area in a molten state and allowed to cool over
time. According to historical aerial photographs, the slag piles were located along the western and northern boundaries of
the Facility Area and originally encompassed more than 15 acres. The vitrified slag was allegedly transported to areas
outside the Facility Area by employees from the village, local business personnel, and area residents, for use as fill and
surfacing material. 

XTRA Intermodal, Inc. ('XTRA') leased the Facility Area property from American Zinc (now Blue Tee Corporation or 'Blue
Tee') between 1976 and 1979 and purchased the property in 1979, including the clinker and other smelter residues,
minerals or metals located on the property. From 1976 to sometime after 2003, XTRA operated a transport trucking
terminal on the Facility Area which included the lease, storage, and maintenance of a diverse fleet of over­the­road
trailers, intermodal ("piggy­back") trailers, and intermodal equipment. Beginning in 1976, XTRA ground and redistributed
the stockpiled slag across the Facility Area to build up and level the Facility Area for its trucking operations. 

1.1.2.1 Location

The Old American Zinc (OAZ) site consists of two parts: a 132­acre industrial property located at 2575 Kingshighway in
Fairmont City, St. Clair County, Illinois 62201; and an unknown number of residential and commercial/industrial properties
surrounding the industrial property. Coordinates for the industrial property, as represented by the front gate on
Kingshighway, are latitude 38° 39'06.9 north by longitude 90° 05'35.8" west. The elevated levels of metals are located in a
mixture of residential and commercial properties located in Fairmont City. As additional remedial sampling occurs,
properties in neighboring municipalities may be impacted.

1.1.2.2 Description of Threat

The threat is presented by the presence of lead, arsenic, cadmium, and zinc contaminated soil in residential yards, a
park, and alleyways. EPA documented a release of hazardous substances, pollutants, or contaminants in the soil.
Exposure may occur from direct ingestion of soil in yards, soil tracked indoors, or house dust; inhalation of fugitive dust;
and ingestion of vegetables grown in contaminated soil. Potential human receptors include residents, including children
under seven years of age and pregnant or nursing women; and construction and utility workers. 

EPA documented the presence of lead and/or arsenic in soil at concentrations above the Removal Management Level
(RML) for residential soil of 400 mg/kg for lead and 68 mg/kg for arsenic. Lead was detected at a maximum concentration
of 32,500 mg/kg at a residential property and arsenic at 171 mg/kg at another. The Village of Fairmont City is next to the
former Old American Zinc Plant facility. Both the IEP A and EPA have documented the presence of lead and/or arsenic in
residential yards above health standards. The health concerns at this Site are related to the fact that residents live in and
amongst the lead slag that was brought in as fill material on residential properties, thereby potentially exposing young
children, pregnant women and elderly individuals to contamination. Exposure may occur from direct ingestion of soil in
yards, soil tracked indoors, or house dust; inhalation of fugitive dust; and ingestion of vegetables grown in contaminated
soil. 

Lead is a hazardous substance, as defined by Section 101(14) of CERCLA. The effects of lead are the same whether it
enters the body through breathing or swallowing. Lead can affect almost every organ and system in the body. The main
target for lead toxicity is the nervous system, both in adults and children. Long­term exposure of adults can result in
decreased performance in some tests that measure functions of the nervous system. It may also cause weakness in
fingers, wrists, or ankles. Lead exposure also causes small increases in blood pressure, particularly in middle­aged and
older people and can cause anemia. Exposure to high lead levels can severely damage the brain and kidneys in adults or
children and ultimately cause death. In pregnant women, high levels of exposure to lead may cause miscarriage. High­
level exposure in men can damage the organs responsible for sperm production. 

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results

Initial investigations of the Site were conducted by Illinois Environmental Protection Agency (IEPA) in 1994 in response to
citizen complaints of blowing dust from the Facility Area resulting from grinding of vitrified slag by XTRA for use as
structural fill for its operations. An additional investigation was conducted by Ecology & Environment for EPA in 1999 that
included the collection of soil and sediment samples from the Facility Area and adjacent residential properties. The
sampling conducted by EPA and IEPA found heavy metals in Facility Area slag, soils, stream sediments, and adjacent
residential properties at levels greater than background or risk­based screening levels. 

On November 2 and 3, 1999, EPA also mobilized its Superfund Technical Assessment and Response Team (START)
contractor to the Site. EPA tasked START to perform a site reconnaissance and sampling. Activities performed included: 

• Collecting soil samples from the industrial property; 
• Collecting sediment samples in Rose Creek; and 
• Collecting soil samples from the residential properties where IEP A indicated elevated levels of heavy metals. 

A summary of the soil and sediment analytical data indicate elevated levels of contaminants. Soil samples collected at
various locations on flat ground on the industrial property had concentrations of total lead ranging from 4,646 milligrams
per kilogram (mg/kg) to 23,110 mg/kg, and cadmium concentrations up to 7 4 5 mg/kg. Sediment had elevated total lead
and cadmium at concentrations of 1,620 mg/kg and 3,440 mg/kg, respectively. The residential soil sample had a
concentration of 815 mg/kg for lead. Based on these sampling events, EPA requested that PRP Blue Tee perform a time­
critical removal action (TCRA) at the Site. 

On July 21, 2000, EPA signed the initial Action Memorandum to conduct a time­critical removal action. An Administrative
Settlement Agreement and Order on Consent (AOC) was entered into between PRP Blue Tee and EPA on March 22,
2002, to conduct a TCRA to address soils containing lead concentrations above the action level of 400 mg/kg for
residential properties and 1,000 mg/kg for commercial/ industrial properties. The residential soil lead criterion (400 mg/kg)
was derived using the Integrated Exposure Uptake BioKinetic (IEUBK) Model for Lead in Children and potential
exposures to a resident child age Oto 84 months over 365 days per year. Vacant lots were also sampled as part of the
TCRA and a removal action was taken at vacant lots located adjacent to residential areas if the vacant lots had soil lead
concentrations greater than 1,200 mg/kg. The 2002­2003 TCRA included the sampling of 462 residential,
commercial/industrial and vacant properties for lead, arsenic, cadmium and zinc. 

Of the 462 properties sampled during the TCRA, 209 properties were found to have soil lead concentrations in excess of
the EPA approved action levels. Of these, soil removal actions were performed on 152 properties. The remaining 57
properties are composed of 49 vacant lots with soil lead concentrations less than 1,200 mg/kg, and eight residential
properties where permission to conduct the removal action was not granted by the property owner. The excavated soils
from the TCRA were placed in a temporary stockpile located on the north side of the Facility Area immediately south of
the existing slag piles. The base of the 2­acre stockpile area was prepared by grading the footprint with a bulldozer and
compacting it with a vibratory compactor. A 3­foot soil berm was installed around the perimeter of the stockpile area.
Temporary silt fencing was placed on the outside of the berm to prevent soil and storm water migration from the stockpile
during soil placement. The berm and silt fence were periodically inspected to ensure the integrity and effectiveness of the
erosion and storm water controls. At the completion of the excavation activities, the stockpile was graded and seeded
with a 2002 Class II Roadside grass mixture consisting of fescue and perennial rye grasses to prevent future erosion. 

On June 6, 2005, PRPs Blue Tee and U.S. General Services Administration (GSA) entered into an AOC to conduct a
Remedial Investigation and Feasibility Study (Rl/FS) for the Site. EPA issued a Unilateral Administrative Order to PRP
XTRA on June 6, 2005, directing XTRA to participate and cooperate with the PRPs performing the Rl/FS under the AOC.
An RI was conducted at the Site from May 2006 to January 2008. Additional off­site residential properties were sampled
to conduct a Human Health Risk Assessment. A portion of the village alleyways were also sampled. Elevated
concentrations of metals were found in the alleyways and residential properties. Based on the findings of the
investigations, EPA issued a Record of Decision (ROD) on September 11, 2012. The major components of the selected
remedy in the ROD include: excavation of contaminated soil on the Facility Area and at off­site properties, consolidation
of excavated soil into an area on the facility property, capping the consolidated contaminated soil with a 24­inch low
permeability, compacted soil barrier layer and a 12­inch vegetation cover system, institutional controls, and groundwater
monitoring. 

In 2014, EPA entered into an AOC with PRPs Blue Tee and GSA to do the remedial design (RD) of the remedy. In the
2015 pre­design investigation, additional data was collected on­site and at 14 adjacent residential, commercial, and
vacant properties in order to complete the RD. 

However, in March 2016, the company responsible for Blue Tee's work at the site filed for bankruptcy and stopped doing
the work. On December 6, 2016, the EPA issued a notice to the responsible parties for EPA to take over the work in
order to complete the RD at the Site. After EPA took over work in the RD, EPA found some data gaps, expanded the
scope of the offsite residential sampling, and conducted additional sampling of residential properties and alleyways in
July and August 2017. Several additional residential properties and alleyways were identified where the soil contained
elevated levels of lead (defined greater than 1,200 mg/kg). Additional residential sampling was conducted starting March
2018 and will continue through June 2018. Maximum lead and arsenic concentrations found on some of these properties
and alleyways in the top 2 feet. 

2. Current Activities

2.1 Operations Section

2.1.1 Narrative

The high concentrations of lead and/or arsenic in soil constitute an imminent threat to human health as documented
above. Continued response actions were immediately required to mitigate exposure to nearby residents to hazardous
substances through the soil pathway. The residential yards have high accessibility to sensitive populations, including
young children under the age of 7 years and pregnant women. In fact, these sensitive populations and young children
have been observed playing in the play fields and contaminated yards. Adults and children may be exposed to high levels
of lead from normal foot traffic, yard work, and play. The response actions will prevent, limit, and mitigate threats to
human health including sensitive populations. 

Impacted soils will be removed and consolidated into an on­site soil repository at the former Old American Zinc facility. 

2.1.2 Response Actions to Date

The OSC tasked the ERRS (ER, LLC) and START (Tetra Tech) contractors to perform the following actions with important
project benchmarks of:

Develop and implement a Removal Action Work Plan (RAWP);

Develop and implement an Emergency Contingency Plan (ECP);

Develop and implement a Site Health & Safety Plan (HASP) consistent with the work to be performed;

Develop and implemented an Air Monitoring Plan (AMP);

As related to the AMP, START has developed and implemented a particulate air monitoring system with real­time
dust particulate monitoring (DustTrak) using the Emergency Response Team VIPER System;

On June 04, OSC Turner notified the Illinois State Archeological Survey (ISAS) that removal of heavy metals
contaminated soil near the Cahokia Mounds State Historic Site;

As a result to above bullet point and inconsideration to the ISAS notification, the OSC has instructed ERRS and
START as to shut­down procedures related to discovery of pottery pieces, arrowheads, bones, etc.;

On June 11, 2018, removal work at the first residential property began.  The OSC will utilize an interpreter for
Spanish only speaking homeowners;

On June 12, 2018, the ERRS contractor arranged for diesel powered electrical service be provided to support
project needs inside the temporary field office.

On June 13, 2018, arrangements were made to deliver limestone rock, sand and clean fill dirt materials to be used
for backfilling restoration purposes;

On June 18, 2018, a second ERRS excavation crew was added to daily operations;

On June 21, 2018, OSC Turner secured alley access approval from Fairmont City officials related to removal of
impacted soils

On July 16, 2018, a second restoration crew was added to restore residential properties in a manner that subjects
the homeowners to the least amount if inconvenience. 

On July 23, 2018, a 3rd excavation crew was added to address removal work related to impacted alleyways.

On July 25, 2018, the first alleyway (AT23) was restored and returned to service for Fairmont City refuse collection
and residential access.

On August 2, 2018, ERRS initiated the removal of lead impacted soils placed over a 24­inch high­pressure natural
gas main operated by CenterPoint Energy.  ERRS coordinated site work with the CenterPoint on­site
representative until the restoration completion on 8/21/2018.

On August 6, 2018, a 4th excavation crew was added in preparation to removal work at a large mobile home park. 

On August 13, 2018, the RPM, Sheila Desai, submitted a list of 8 additional properties for time­critical removal
action conducted by Removals Branch. 

On August 16, 2018, the second alleyway (AT8), was restored and returned to service for Fairmont City refuse
collection and residential access.
On August 28, 2018, the third of 5 alleyways (AT2‐S), was restored and returned to service for Fairmont City
refuse collection and residential access.
On September 4, 2018, ERRS initiated removal and restoration work at the HavaHome Mobile Home Park. 
This work is expected to take up to 4 weeks, weather pending.

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)

Enforcement actions are pending at this time.

2.1.4 Progress Metrics

The following summary indicates on­site repository disposal summary and the number of homes and alleyways that have
been remediated in 2018:

NO
Property
Address

Prop.

ID No.

Excavation
Started

Excavation
Complete

Backfill
Start

Backfill
Complete

Excavate
Cubic
Yards

Backfill
Cubic
Yards

Hydro
Seed

Complete

1
593X
Collinsville
Road

392 6/11/2018 6/13/2018 6/13/2018 6/18/2018 282 336 7/20/2018

2
261X N

35th
135 6/14/2018 6/18/2018 6/18/2018 6/19/2018 150 78 7/23/2018

3
255X N

43rd
814 6/18/2018 6/19/2018 6/20/2018 6/21/2018 96 90 7/23/2018

4
371X
Collinsville
Road

329 6/18/2018 6/20/2018 6/20/2018 7/2/2018 192 258 7/23/2018

5
251X N

36th
74 6/19/2018 6/20/2018 6/20/2018 6/21/2018 48 36 7/20/2018

6
254X N

36th
120 6/22/2018 6/28/2018 6/29/2018 7/9/2018 126 72 7/23/2018

7
253X N

36th
101 6/22/2018 6/27/2018 6/28/2018 7/3/2018 120 114 7/20/2018

8
251X N

32nd
81 6/27/2018 6/29/2018 7/2/2018 7/10/2018 150 156 7/23/2018

9
2541 N

36th
112 6/28/2018 7/9/2018 7/3/2018 7/12/2018 174 168 7/23/2018

10
270X N

37th
141 7/9/2018 7/10/2018 7/12/2018 7/13/2018 96 78 7/23/2018

11
253X &
253X N

36th
575 7/10/2018 7/13/2018 7/17/2018 7/19/2018 216 222 7/23/2018

12
361X
Maple

859 7/10/2018 7/11/2018 7/16/2018 7/16/18 48 48 7/20/2018

13
254X N

31st
113 7/16/2018 7/23/2018 7/19/2018 8/2/2018 300 222 8/13/2018

14
361X
Maple

326 7/13/2018 7/23/2018 7/18/2018 7/26/1816 408 444 8/13/2018

15
361X
Maple

327 7/11/2018 7/12/2018 7/17/2018 7/18/2018 156 174 7/23/2018

16
331X
Maple

309 7/24/2018 7/26/2018 7/30/2018 8/2/2018 90 70 8/13/2018

17
331x
Maple

618 7/24/2018 7/26/201887 7/30/2018 8/2/2018 162 168 8/13/2018

18
252X N
32nd

87 7/23/2018 7/24/2018 7/26/2018 7/27/18 60 24 8/13/2018

19
421X
Cookson

819 7/24/2018 8/1/2018 7/30/2018 8/9/2018 558 444 8/13/2018

20
262X N.

37th St.
138 7/26/2018 8/1/2018 8/2/2018 8/8/2018 192 252 9/5/2018

21
370x
Cookson

328 8/1/2018 8/9/2018 8/9/2018 8/14/2018 306 282 9/5/2018

22
326X
Canteen

1026 8/2/2018 8/13//2018 8/16/2018 8/21/2018 474 480 9/4/2018

23
401X
Locust

908 8/9/2018 8/10/2018 8/16/2018 8/21/2018 156 174 9/4/2018

24
253X N>

41st St.
894 8/13/2018 8/14/2018 8/27/2018 8/28/2018 90 84 9/5/2018

25
252X N.

36th St.
563 8/13/2018 8/17/2018 8/28/2018 9/6/2018 294 276 9/14/2018

26
401X
Maple

R003 8/14/2018 8/20/2018 8/21/2018 8/27/2018 252 264 9/5/2018

27
276X N.

43rd
602R 8/20/2018 8/28/2018 8/30/2018 9/6/2018 414 396 9/14/2018

28
551X
Delmar

901 8/20/2018 8/21/2018 8/22/2018 8/23/2018 66 12
Only rock
no hydro­
seed

29
390X
Cookson

368R 8/21/2018 8/27/2018 8/28/2018 8/30/2018 102 96 9/5/2018

30
284X N.
44th

RI008A 8/27/2018 8/30/2018 8/30/2018 9/5/2018 174 180 9/14/2018

31
619X
Maryland

921 8/27/2018 9/5/2018 9/7/2018 9/17/18 318

32
275X N.

43rd
1042 8/28/2018 8/30/2018 8/30/2018 9/6/2018 96 84 9/14/2018

33
284X N.

44th
RI008B 8/28/2018 8/30/2018 8/30/2018 9/5/2018 84 78 9/14/2018

34
321X
Maple

767 9/4/2018 9/11/2018 9/10/2018 9/13/2018 522 502 9/14/2018

35
250X &
250X N.

34th
0066/0544 9/4/2018 9/11/2018 9/4/2018 318

36
551X
Maryland

370 9/5/2018

37
HavaHome
807­49

807­49 9/4/2018 9/5/2018 9/5/2018 9/6/2018 156 90 9/14/2018

38
HavaHome
807­48

807­48 9/5/2018 9/6/2018 9/6/2018 9/6/2018 90 30 9/14/2018

39
HavaHome
807­47

807­47 9/7/2018 9/10/2018 9/10/2018 9/10/2018 54

40
HavaHome
807­46

807­46 9/10/2018 9/11/2018 9/11/2018 9/11/2018 66

41
253X N.

32nd
568 9/11/2018 9/13/2018 168

42
253X N.

31st
165 9/12/2018

43
HavaHome
807­45

807­45 9/11/2018 9/12/2018 138 48 9/14/2018

44
HavaHome
807­44

807­44 9/12/2018 9/13/2018 66 36 9/14/2018

45
HavaHome
807­43

807­43 9/12/2018

46
274X N.
43rd

1048

Alleyway ID
No.

Excavation
Started

Excavation
Completed

Restoration
Completed

Excavate
Cubic Yards

Restoration
Cubic Yards

Rock
Number of
Loads

A23 7/23/2018 7/25/2018 7/25/2018 90 30 18

AT8 7/25/2018 8/10/2018 8/16/2018 429 290 60

AT2­S 8/13/2018 8/21/2018 8/28/2018 390 N/A 90

2.2 Planning Section

2.2.1 Anticipated Activities

Site work in 2018 will remove soils impacted with heavy metals from a current total of 88 residential properties and lots,
restore with clean soil and gravel and re­establish with hydro­seed protective grass cover.  

2.2.1.1 Planned Response Activities

No additional response actions are planned by the removal program beyond the removal and restoration of heavy metal
impacted soils.

2.2.1.2 Next Steps

On August 8, 2018, the OSC and RPM secured access approval from Fairmont City officials for the cleanup of city
owned properties.  Weather pending, a total of 88 residential properties, lots and alleys will remediated and restored
during the Summer/Fall of 2018.  

2.2.2 Issues

Wet weather has impacted excavation, soil backfilling and hydroseeding restoration activities that also may ultimately
impact site work and the overall project schedule.  

2.3 Logistics Section

Not applicable (NA)

2.4 Finance Section

2.4.1 Narrative

A TDD for $200,000 was issued to Tetra Tech Inc., on May 24, 2018. 
A TDD amendment for $100,000 was secured on September 13, 2018.
The current START project budget is: $300,000.00
As of September 14, 2018, START costs to date are $149,803.00 

A Task Order (TO) for $1,500,000.00 was issued to Environmental Restoration, LLC (ER LLC.), on May 22, 2018. 
A TO Modification for $1,100,000.00 was issued to ER, LLC. on August 27, 2018.
The current ERRS project budget is $2.600,000.00
As of Spetember 18, 2018, ERRS costs to date are $1,221,390.00

Estimated Costs *

Budgeted
Total To
Date Remaining

%
Remaining

Extramural Costs

ERRS ­ Cleanup Contractor $2,600,000.00 $1,221,390.00 $1,378,610.00 53.02%

TAT/START $300,000.00 $149,803.00 $150,197.00 50.07%

Intramural Costs

Total Site Costs $2,900,000.00 $1,371,193.00 $1,528,807.00 52.72%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this report was
written. The OSC does not necessarily receive specific figures on final payments made to any contractor(s). Other
financial data which the OSC must rely upon may not be entirely up­to­date. The cost accounting provided in this report
does not necessarily represent an exact monetary figure which the government may include in any claim for cost
recovery.

2.5 Other Command Staff

2.5.1 Safety Officer

All field work was conducted under an approved Health and Safety Plan (HASP).

2.5.2 Liaison Officer

NA

2.5.3 Information Officer

NA

3. Participating Entities

3.1 Unified Command

NA

3.2 Cooperating Agencies

Illinois EPA

4. Personnel On Site

USEPA                         2
START                          3
ERRS                          23

5. Definition of Terms

AMP Air Monitoring Plan

BTEX Benzene, toluene, ethyl benzene, xylenes

ECP Emergency Contingency Plan

EPA Environmental Protection Agency

ER, LLC Environmental Restoration, LLC

ERRS Emergency and Rapid Response Services

FPN Federal Project Number

HASP Health and Safety Plan

Haz­Cat Hazardous Categorization

IEPA Illinois Environmental Protection Agency

NA Not Applicable
NESHAPS National Emission Standards for Hazardous Air Pollution (asbestos)
NPDES National Pollution Discharge Elimination System

OSC On­Scene Coordinator

PCBs Polychlorinated Biphenyls

POLREP Pollution Report

PRP Potentially Responsible Party

RP Respondent

RAWP Removal Action Work Plan

SAP Sampling and Analysis Plan

SITREP Situation Report

START Superfund Technical Assessment and Response Team (Tetra Tech)

TDD Technical Directive Document

TO Task Order

UST Underground Storage Tank

USEPA United States Environmental Protection Agency

6. Additional sources of information

No information available at this time.

7. Situational Reference Materials

No information available at this time.
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Jason El­Zein, U.S. EPA
Mike Ribordy, U.S. EPA
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Bruce Everetts, Illinois EPA

From: Kevin Turner, OSC 

Date: 9/19/2018 

Reporting Period: 7/23/2018 – 9/14/2018 

1. Introduction

1.1 Background

Site Number: B5A1 Contract Number:

D.O. Number: Action Memo Date: 5/10/2018

Response Authority: CERCLA Response Type: Time­Critical

Response Lead: EPA Incident Category: Removal Action

NPL Status: NPL Operable Unit:

Mobilization Date: 6/6/2018 Start Date: 6/11/2018

Demob Date: Completion Date:

CERCLIS ID: IL0000034355 RCRIS ID:

ERNS No.: State Notification:

FPN#: Reimbursable Account #:

1.1.1 Incident Category

Time critical removal action of heavy metals from historic zinc smelting operations by Old American Zinc. Based on
subsequent soil data collected in July and August 2017 in support of the Remedial Design, it has been determined that
continued removal actions are necessary at the Site to mitigate threats to public health, welfare, and the environment
posed by the release and/or threatened release of hazardous substances from the Site. 

1.1.2 Site Description

The Old American Zinc (OAZ) site consists of two parts: a 132­acre industrial property and an unknown number of
residential and commercial/industrial properties surrounding the industrial property. 

There are residential areas approximately one city block north and west of the property, and industrial sites to the south
and east. The property is bordered by Maryland Ave on the north, Kingshighway on the east, 45th Street on the west,
and Rose Creek and the railroad tracks of the Penn Central and Baltimore & Ohio lines on the south. Rail car loading and
unloading facilities border the property on the south. After flowing south between the eastern edge of the industrial
property and Kingshighway, Rose Creek cuts southwest across the property to the southern edge, then westward off
site, and eventually into a wetland north of Collinsville Road. The zinc furnace operations ceased in 1953, with
subsequent operations limited to roasting ores for other smelter facilities and the production of sulfuric acid. These
roasting operations continued until 1967 when American Zinc discontinued all operations. Based on aerial photographs,
all buildings and other facilities associated with former smelting operations were razed between 1967 and 1978. 

Except for three large slag piles and ditch­like Rose Creek, most of the industrial property is flat. All of the Old American
Zinc buildings have been demolished and only their foundations can now be seen in many locations around the property.
The property is almost entirely covered with a layer of dark brown to black slag, a waste product of the smelting furnaces.
Crushed limestone has been placed over the slag in many locations to construct roadways and parking areas. Sparse
vegetation over most of the property consists mainly of moss patches, but wetland plants grow along the course of Rose
Creek and in a poorly­drained low­lying area of approximately 3 to 4 acres located in the southeastern comer of the
property. 

The property is entirely fenced with access via the main gate on Kingshighway and another unpaved road at the
southwest comer of the property. Relatively new buildings immediately inside the Kingshighway gate, house the former
offices of XTRA, the current site owner. 

The Facility Area was historically used as a primary zinc smelter between 1916 and 1953 and produced slab zinc, zinc
carbonate, cadmium, lead, and sulfuric acid. The primary residue generated during the smelter's operation was slag
which was poured along the northern and western boundary of the Facility Area in a molten state and allowed to cool over
time. According to historical aerial photographs, the slag piles were located along the western and northern boundaries of
the Facility Area and originally encompassed more than 15 acres. The vitrified slag was allegedly transported to areas
outside the Facility Area by employees from the village, local business personnel, and area residents, for use as fill and
surfacing material. 

XTRA Intermodal, Inc. ('XTRA') leased the Facility Area property from American Zinc (now Blue Tee Corporation or 'Blue
Tee') between 1976 and 1979 and purchased the property in 1979, including the clinker and other smelter residues,
minerals or metals located on the property. From 1976 to sometime after 2003, XTRA operated a transport trucking
terminal on the Facility Area which included the lease, storage, and maintenance of a diverse fleet of over­the­road
trailers, intermodal ("piggy­back") trailers, and intermodal equipment. Beginning in 1976, XTRA ground and redistributed
the stockpiled slag across the Facility Area to build up and level the Facility Area for its trucking operations. 

The Old American Zinc (OAZ) site consists of two parts: a 132­acre industrial property and an unknown number of
residential and commercial/industrial properties surrounding the industrial property. 

There are residential areas approximately one city block north and west of the property, and industrial sites to the south
and east. The property is bordered by Maryland Ave on the north, Kingshighway on the east, 45th Street on the west,
and Rose Creek and the railroad tracks of the Penn Central and Baltimore & Ohio lines on the south. Rail car loading and
unloading facilities border the property on the south. After flowing south between the eastern edge of the industrial
property and Kingshighway, Rose Creek cuts southwest across the property to the southern edge, then westward off
site, and eventually into a wetland north of Collinsville Road. The zinc furnace operations ceased in 1953, with
subsequent operations limited to roasting ores for other smelter facilities and the production of sulfuric acid. These
roasting operations continued until 1967 when American Zinc discontinued all operations. Based on aerial photographs,
all buildings and other facilities associated with former smelting operations were razed between 1967 and 1978. 

Except for three large slag piles and ditch­like Rose Creek, most of the industrial property is flat. All of the Old American
Zinc buildings have been demolished and only their foundations can now be seen in many locations around the property.
The property is almost entirely covered with a layer of dark brown to black slag, a waste product of the smelting furnaces.
Crushed limestone has been placed over the slag in many locations to construct roadways and parking areas. Sparse
vegetation over most of the property consists mainly of moss patches, but wetland plants grow along the course of Rose
Creek and in a poorly­drained low­lying area of approximately 3 to 4 acres located in the southeastern comer of the
property. 

The property is entirely fenced with access via the main gate on Kingshighway and another unpaved road at the
southwest comer of the property. Relatively new buildings immediately inside the Kingshighway gate, house the former
offices of XTRA, the current site owner. 

The Facility Area was historically used as a primary zinc smelter between 1916 and 1953 and produced slab zinc, zinc
carbonate, cadmium, lead, and sulfuric acid. The primary residue generated during the smelter's operation was slag
which was poured along the northern and western boundary of the Facility Area in a molten state and allowed to cool over
time. According to historical aerial photographs, the slag piles were located along the western and northern boundaries of
the Facility Area and originally encompassed more than 15 acres. The vitrified slag was allegedly transported to areas
outside the Facility Area by employees from the village, local business personnel, and area residents, for use as fill and
surfacing material. 

XTRA Intermodal, Inc. ('XTRA') leased the Facility Area property from American Zinc (now Blue Tee Corporation or 'Blue
Tee') between 1976 and 1979 and purchased the property in 1979, including the clinker and other smelter residues,
minerals or metals located on the property. From 1976 to sometime after 2003, XTRA operated a transport trucking
terminal on the Facility Area which included the lease, storage, and maintenance of a diverse fleet of over­the­road
trailers, intermodal ("piggy­back") trailers, and intermodal equipment. Beginning in 1976, XTRA ground and redistributed
the stockpiled slag across the Facility Area to build up and level the Facility Area for its trucking operations. 

1.1.2.1 Location

The Old American Zinc (OAZ) site consists of two parts: a 132­acre industrial property located at 2575 Kingshighway in
Fairmont City, St. Clair County, Illinois 62201; and an unknown number of residential and commercial/industrial properties
surrounding the industrial property. Coordinates for the industrial property, as represented by the front gate on
Kingshighway, are latitude 38° 39'06.9 north by longitude 90° 05'35.8" west. The elevated levels of metals are located in a
mixture of residential and commercial properties located in Fairmont City. As additional remedial sampling occurs,
properties in neighboring municipalities may be impacted.

1.1.2.2 Description of Threat

The threat is presented by the presence of lead, arsenic, cadmium, and zinc contaminated soil in residential yards, a
park, and alleyways. EPA documented a release of hazardous substances, pollutants, or contaminants in the soil.
Exposure may occur from direct ingestion of soil in yards, soil tracked indoors, or house dust; inhalation of fugitive dust;
and ingestion of vegetables grown in contaminated soil. Potential human receptors include residents, including children
under seven years of age and pregnant or nursing women; and construction and utility workers. 

EPA documented the presence of lead and/or arsenic in soil at concentrations above the Removal Management Level
(RML) for residential soil of 400 mg/kg for lead and 68 mg/kg for arsenic. Lead was detected at a maximum concentration
of 32,500 mg/kg at a residential property and arsenic at 171 mg/kg at another. The Village of Fairmont City is next to the
former Old American Zinc Plant facility. Both the IEP A and EPA have documented the presence of lead and/or arsenic in
residential yards above health standards. The health concerns at this Site are related to the fact that residents live in and
amongst the lead slag that was brought in as fill material on residential properties, thereby potentially exposing young
children, pregnant women and elderly individuals to contamination. Exposure may occur from direct ingestion of soil in
yards, soil tracked indoors, or house dust; inhalation of fugitive dust; and ingestion of vegetables grown in contaminated
soil. 

Lead is a hazardous substance, as defined by Section 101(14) of CERCLA. The effects of lead are the same whether it
enters the body through breathing or swallowing. Lead can affect almost every organ and system in the body. The main
target for lead toxicity is the nervous system, both in adults and children. Long­term exposure of adults can result in
decreased performance in some tests that measure functions of the nervous system. It may also cause weakness in
fingers, wrists, or ankles. Lead exposure also causes small increases in blood pressure, particularly in middle­aged and
older people and can cause anemia. Exposure to high lead levels can severely damage the brain and kidneys in adults or
children and ultimately cause death. In pregnant women, high levels of exposure to lead may cause miscarriage. High­
level exposure in men can damage the organs responsible for sperm production. 

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results

Initial investigations of the Site were conducted by Illinois Environmental Protection Agency (IEPA) in 1994 in response to
citizen complaints of blowing dust from the Facility Area resulting from grinding of vitrified slag by XTRA for use as
structural fill for its operations. An additional investigation was conducted by Ecology & Environment for EPA in 1999 that
included the collection of soil and sediment samples from the Facility Area and adjacent residential properties. The
sampling conducted by EPA and IEPA found heavy metals in Facility Area slag, soils, stream sediments, and adjacent
residential properties at levels greater than background or risk­based screening levels. 

On November 2 and 3, 1999, EPA also mobilized its Superfund Technical Assessment and Response Team (START)
contractor to the Site. EPA tasked START to perform a site reconnaissance and sampling. Activities performed included: 

• Collecting soil samples from the industrial property; 
• Collecting sediment samples in Rose Creek; and 
• Collecting soil samples from the residential properties where IEP A indicated elevated levels of heavy metals. 

A summary of the soil and sediment analytical data indicate elevated levels of contaminants. Soil samples collected at
various locations on flat ground on the industrial property had concentrations of total lead ranging from 4,646 milligrams
per kilogram (mg/kg) to 23,110 mg/kg, and cadmium concentrations up to 7 4 5 mg/kg. Sediment had elevated total lead
and cadmium at concentrations of 1,620 mg/kg and 3,440 mg/kg, respectively. The residential soil sample had a
concentration of 815 mg/kg for lead. Based on these sampling events, EPA requested that PRP Blue Tee perform a time­
critical removal action (TCRA) at the Site. 

On July 21, 2000, EPA signed the initial Action Memorandum to conduct a time­critical removal action. An Administrative
Settlement Agreement and Order on Consent (AOC) was entered into between PRP Blue Tee and EPA on March 22,
2002, to conduct a TCRA to address soils containing lead concentrations above the action level of 400 mg/kg for
residential properties and 1,000 mg/kg for commercial/ industrial properties. The residential soil lead criterion (400 mg/kg)
was derived using the Integrated Exposure Uptake BioKinetic (IEUBK) Model for Lead in Children and potential
exposures to a resident child age Oto 84 months over 365 days per year. Vacant lots were also sampled as part of the
TCRA and a removal action was taken at vacant lots located adjacent to residential areas if the vacant lots had soil lead
concentrations greater than 1,200 mg/kg. The 2002­2003 TCRA included the sampling of 462 residential,
commercial/industrial and vacant properties for lead, arsenic, cadmium and zinc. 

Of the 462 properties sampled during the TCRA, 209 properties were found to have soil lead concentrations in excess of
the EPA approved action levels. Of these, soil removal actions were performed on 152 properties. The remaining 57
properties are composed of 49 vacant lots with soil lead concentrations less than 1,200 mg/kg, and eight residential
properties where permission to conduct the removal action was not granted by the property owner. The excavated soils
from the TCRA were placed in a temporary stockpile located on the north side of the Facility Area immediately south of
the existing slag piles. The base of the 2­acre stockpile area was prepared by grading the footprint with a bulldozer and
compacting it with a vibratory compactor. A 3­foot soil berm was installed around the perimeter of the stockpile area.
Temporary silt fencing was placed on the outside of the berm to prevent soil and storm water migration from the stockpile
during soil placement. The berm and silt fence were periodically inspected to ensure the integrity and effectiveness of the
erosion and storm water controls. At the completion of the excavation activities, the stockpile was graded and seeded
with a 2002 Class II Roadside grass mixture consisting of fescue and perennial rye grasses to prevent future erosion. 

On June 6, 2005, PRPs Blue Tee and U.S. General Services Administration (GSA) entered into an AOC to conduct a
Remedial Investigation and Feasibility Study (Rl/FS) for the Site. EPA issued a Unilateral Administrative Order to PRP
XTRA on June 6, 2005, directing XTRA to participate and cooperate with the PRPs performing the Rl/FS under the AOC.
An RI was conducted at the Site from May 2006 to January 2008. Additional off­site residential properties were sampled
to conduct a Human Health Risk Assessment. A portion of the village alleyways were also sampled. Elevated
concentrations of metals were found in the alleyways and residential properties. Based on the findings of the
investigations, EPA issued a Record of Decision (ROD) on September 11, 2012. The major components of the selected
remedy in the ROD include: excavation of contaminated soil on the Facility Area and at off­site properties, consolidation
of excavated soil into an area on the facility property, capping the consolidated contaminated soil with a 24­inch low
permeability, compacted soil barrier layer and a 12­inch vegetation cover system, institutional controls, and groundwater
monitoring. 

In 2014, EPA entered into an AOC with PRPs Blue Tee and GSA to do the remedial design (RD) of the remedy. In the
2015 pre­design investigation, additional data was collected on­site and at 14 adjacent residential, commercial, and
vacant properties in order to complete the RD. 

However, in March 2016, the company responsible for Blue Tee's work at the site filed for bankruptcy and stopped doing
the work. On December 6, 2016, the EPA issued a notice to the responsible parties for EPA to take over the work in
order to complete the RD at the Site. After EPA took over work in the RD, EPA found some data gaps, expanded the
scope of the offsite residential sampling, and conducted additional sampling of residential properties and alleyways in
July and August 2017. Several additional residential properties and alleyways were identified where the soil contained
elevated levels of lead (defined greater than 1,200 mg/kg). Additional residential sampling was conducted starting March
2018 and will continue through June 2018. Maximum lead and arsenic concentrations found on some of these properties
and alleyways in the top 2 feet. 

2. Current Activities

2.1 Operations Section

2.1.1 Narrative

The high concentrations of lead and/or arsenic in soil constitute an imminent threat to human health as documented
above. Continued response actions were immediately required to mitigate exposure to nearby residents to hazardous
substances through the soil pathway. The residential yards have high accessibility to sensitive populations, including
young children under the age of 7 years and pregnant women. In fact, these sensitive populations and young children
have been observed playing in the play fields and contaminated yards. Adults and children may be exposed to high levels
of lead from normal foot traffic, yard work, and play. The response actions will prevent, limit, and mitigate threats to
human health including sensitive populations. 

Impacted soils will be removed and consolidated into an on­site soil repository at the former Old American Zinc facility. 

2.1.2 Response Actions to Date

The OSC tasked the ERRS (ER, LLC) and START (Tetra Tech) contractors to perform the following actions with important
project benchmarks of:

Develop and implement a Removal Action Work Plan (RAWP);

Develop and implement an Emergency Contingency Plan (ECP);

Develop and implement a Site Health & Safety Plan (HASP) consistent with the work to be performed;

Develop and implemented an Air Monitoring Plan (AMP);

As related to the AMP, START has developed and implemented a particulate air monitoring system with real­time
dust particulate monitoring (DustTrak) using the Emergency Response Team VIPER System;

On June 04, OSC Turner notified the Illinois State Archeological Survey (ISAS) that removal of heavy metals
contaminated soil near the Cahokia Mounds State Historic Site;

As a result to above bullet point and inconsideration to the ISAS notification, the OSC has instructed ERRS and
START as to shut­down procedures related to discovery of pottery pieces, arrowheads, bones, etc.;

On June 11, 2018, removal work at the first residential property began.  The OSC will utilize an interpreter for
Spanish only speaking homeowners;

On June 12, 2018, the ERRS contractor arranged for diesel powered electrical service be provided to support
project needs inside the temporary field office.

On June 13, 2018, arrangements were made to deliver limestone rock, sand and clean fill dirt materials to be used
for backfilling restoration purposes;

On June 18, 2018, a second ERRS excavation crew was added to daily operations;

On June 21, 2018, OSC Turner secured alley access approval from Fairmont City officials related to removal of
impacted soils

On July 16, 2018, a second restoration crew was added to restore residential properties in a manner that subjects
the homeowners to the least amount if inconvenience. 

On July 23, 2018, a 3rd excavation crew was added to address removal work related to impacted alleyways.

On July 25, 2018, the first alleyway (AT23) was restored and returned to service for Fairmont City refuse collection
and residential access.

On August 2, 2018, ERRS initiated the removal of lead impacted soils placed over a 24­inch high­pressure natural
gas main operated by CenterPoint Energy.  ERRS coordinated site work with the CenterPoint on­site
representative until the restoration completion on 8/21/2018.

On August 6, 2018, a 4th excavation crew was added in preparation to removal work at a large mobile home park. 

On August 13, 2018, the RPM, Sheila Desai, submitted a list of 8 additional properties for time­critical removal
action conducted by Removals Branch. 

On August 16, 2018, the second alleyway (AT8), was restored and returned to service for Fairmont City refuse
collection and residential access.
On August 28, 2018, the third of 5 alleyways (AT2‐S), was restored and returned to service for Fairmont City
refuse collection and residential access.
On September 4, 2018, ERRS initiated removal and restoration work at the HavaHome Mobile Home Park. 
This work is expected to take up to 4 weeks, weather pending.

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)

Enforcement actions are pending at this time.

2.1.4 Progress Metrics

The following summary indicates on­site repository disposal summary and the number of homes and alleyways that have
been remediated in 2018:

NO
Property
Address

Prop.

ID No.

Excavation
Started

Excavation
Complete

Backfill
Start

Backfill
Complete

Excavate
Cubic
Yards

Backfill
Cubic
Yards

Hydro
Seed

Complete

1
593X
Collinsville
Road

392 6/11/2018 6/13/2018 6/13/2018 6/18/2018 282 336 7/20/2018

2
261X N

35th
135 6/14/2018 6/18/2018 6/18/2018 6/19/2018 150 78 7/23/2018

3
255X N

43rd
814 6/18/2018 6/19/2018 6/20/2018 6/21/2018 96 90 7/23/2018

4
371X
Collinsville
Road

329 6/18/2018 6/20/2018 6/20/2018 7/2/2018 192 258 7/23/2018

5
251X N

36th
74 6/19/2018 6/20/2018 6/20/2018 6/21/2018 48 36 7/20/2018

6
254X N

36th
120 6/22/2018 6/28/2018 6/29/2018 7/9/2018 126 72 7/23/2018

7
253X N

36th
101 6/22/2018 6/27/2018 6/28/2018 7/3/2018 120 114 7/20/2018

8
251X N

32nd
81 6/27/2018 6/29/2018 7/2/2018 7/10/2018 150 156 7/23/2018

9
2541 N

36th
112 6/28/2018 7/9/2018 7/3/2018 7/12/2018 174 168 7/23/2018

10
270X N

37th
141 7/9/2018 7/10/2018 7/12/2018 7/13/2018 96 78 7/23/2018

11
253X &
253X N

36th
575 7/10/2018 7/13/2018 7/17/2018 7/19/2018 216 222 7/23/2018

12
361X
Maple

859 7/10/2018 7/11/2018 7/16/2018 7/16/18 48 48 7/20/2018

13
254X N

31st
113 7/16/2018 7/23/2018 7/19/2018 8/2/2018 300 222 8/13/2018

14
361X
Maple

326 7/13/2018 7/23/2018 7/18/2018 7/26/1816 408 444 8/13/2018

15
361X
Maple

327 7/11/2018 7/12/2018 7/17/2018 7/18/2018 156 174 7/23/2018

16
331X
Maple

309 7/24/2018 7/26/2018 7/30/2018 8/2/2018 90 70 8/13/2018

17
331x
Maple

618 7/24/2018 7/26/201887 7/30/2018 8/2/2018 162 168 8/13/2018

18
252X N
32nd

87 7/23/2018 7/24/2018 7/26/2018 7/27/18 60 24 8/13/2018

19
421X
Cookson

819 7/24/2018 8/1/2018 7/30/2018 8/9/2018 558 444 8/13/2018

20
262X N.

37th St.
138 7/26/2018 8/1/2018 8/2/2018 8/8/2018 192 252 9/5/2018

21
370x
Cookson

328 8/1/2018 8/9/2018 8/9/2018 8/14/2018 306 282 9/5/2018

22
326X
Canteen

1026 8/2/2018 8/13//2018 8/16/2018 8/21/2018 474 480 9/4/2018

23
401X
Locust

908 8/9/2018 8/10/2018 8/16/2018 8/21/2018 156 174 9/4/2018

24
253X N>

41st St.
894 8/13/2018 8/14/2018 8/27/2018 8/28/2018 90 84 9/5/2018

25
252X N.

36th St.
563 8/13/2018 8/17/2018 8/28/2018 9/6/2018 294 276 9/14/2018

26
401X
Maple

R003 8/14/2018 8/20/2018 8/21/2018 8/27/2018 252 264 9/5/2018

27
276X N.

43rd
602R 8/20/2018 8/28/2018 8/30/2018 9/6/2018 414 396 9/14/2018

28
551X
Delmar

901 8/20/2018 8/21/2018 8/22/2018 8/23/2018 66 12
Only rock
no hydro­
seed

29
390X
Cookson

368R 8/21/2018 8/27/2018 8/28/2018 8/30/2018 102 96 9/5/2018

30
284X N.
44th

RI008A 8/27/2018 8/30/2018 8/30/2018 9/5/2018 174 180 9/14/2018

31
619X
Maryland

921 8/27/2018 9/5/2018 9/7/2018 9/17/18 318

32
275X N.

43rd
1042 8/28/2018 8/30/2018 8/30/2018 9/6/2018 96 84 9/14/2018

33
284X N.

44th
RI008B 8/28/2018 8/30/2018 8/30/2018 9/5/2018 84 78 9/14/2018

34
321X
Maple

767 9/4/2018 9/11/2018 9/10/2018 9/13/2018 522 502 9/14/2018

35
250X &
250X N.

34th
0066/0544 9/4/2018 9/11/2018 9/4/2018 318

36
551X
Maryland

370 9/5/2018

37
HavaHome
807­49

807­49 9/4/2018 9/5/2018 9/5/2018 9/6/2018 156 90 9/14/2018

38
HavaHome
807­48

807­48 9/5/2018 9/6/2018 9/6/2018 9/6/2018 90 30 9/14/2018

39
HavaHome
807­47

807­47 9/7/2018 9/10/2018 9/10/2018 9/10/2018 54

40
HavaHome
807­46

807­46 9/10/2018 9/11/2018 9/11/2018 9/11/2018 66

41
253X N.

32nd
568 9/11/2018 9/13/2018 168

42
253X N.

31st
165 9/12/2018

43
HavaHome
807­45

807­45 9/11/2018 9/12/2018 138 48 9/14/2018

44
HavaHome
807­44

807­44 9/12/2018 9/13/2018 66 36 9/14/2018

45
HavaHome
807­43

807­43 9/12/2018

46
274X N.
43rd

1048

Alleyway ID
No.

Excavation
Started

Excavation
Completed

Restoration
Completed

Excavate
Cubic Yards

Restoration
Cubic Yards

Rock
Number of
Loads

A23 7/23/2018 7/25/2018 7/25/2018 90 30 18

AT8 7/25/2018 8/10/2018 8/16/2018 429 290 60

AT2­S 8/13/2018 8/21/2018 8/28/2018 390 N/A 90

2.2 Planning Section

2.2.1 Anticipated Activities

Site work in 2018 will remove soils impacted with heavy metals from a current total of 88 residential properties and lots,
restore with clean soil and gravel and re­establish with hydro­seed protective grass cover.  

2.2.1.1 Planned Response Activities

No additional response actions are planned by the removal program beyond the removal and restoration of heavy metal
impacted soils.

2.2.1.2 Next Steps

On August 8, 2018, the OSC and RPM secured access approval from Fairmont City officials for the cleanup of city
owned properties.  Weather pending, a total of 88 residential properties, lots and alleys will remediated and restored
during the Summer/Fall of 2018.  

2.2.2 Issues

Wet weather has impacted excavation, soil backfilling and hydroseeding restoration activities that also may ultimately
impact site work and the overall project schedule.  

2.3 Logistics Section

Not applicable (NA)

2.4 Finance Section

2.4.1 Narrative

A TDD for $200,000 was issued to Tetra Tech Inc., on May 24, 2018. 
A TDD amendment for $100,000 was secured on September 13, 2018.
The current START project budget is: $300,000.00
As of September 14, 2018, START costs to date are $149,803.00 

A Task Order (TO) for $1,500,000.00 was issued to Environmental Restoration, LLC (ER LLC.), on May 22, 2018. 
A TO Modification for $1,100,000.00 was issued to ER, LLC. on August 27, 2018.
The current ERRS project budget is $2.600,000.00
As of Spetember 18, 2018, ERRS costs to date are $1,221,390.00

Estimated Costs *

Budgeted
Total To
Date Remaining

%
Remaining

Extramural Costs

ERRS ­ Cleanup Contractor $2,600,000.00 $1,221,390.00 $1,378,610.00 53.02%

TAT/START $300,000.00 $149,803.00 $150,197.00 50.07%

Intramural Costs

Total Site Costs $2,900,000.00 $1,371,193.00 $1,528,807.00 52.72%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this report was
written. The OSC does not necessarily receive specific figures on final payments made to any contractor(s). Other
financial data which the OSC must rely upon may not be entirely up­to­date. The cost accounting provided in this report
does not necessarily represent an exact monetary figure which the government may include in any claim for cost
recovery.

2.5 Other Command Staff

2.5.1 Safety Officer

All field work was conducted under an approved Health and Safety Plan (HASP).

2.5.2 Liaison Officer

NA

2.5.3 Information Officer

NA

3. Participating Entities

3.1 Unified Command

NA

3.2 Cooperating Agencies

Illinois EPA

4. Personnel On Site

USEPA                         2
START                          3
ERRS                          23

5. Definition of Terms

AMP Air Monitoring Plan

BTEX Benzene, toluene, ethyl benzene, xylenes

ECP Emergency Contingency Plan

EPA Environmental Protection Agency

ER, LLC Environmental Restoration, LLC

ERRS Emergency and Rapid Response Services

FPN Federal Project Number

HASP Health and Safety Plan

Haz­Cat Hazardous Categorization

IEPA Illinois Environmental Protection Agency

NA Not Applicable
NESHAPS National Emission Standards for Hazardous Air Pollution (asbestos)
NPDES National Pollution Discharge Elimination System

OSC On­Scene Coordinator

PCBs Polychlorinated Biphenyls

POLREP Pollution Report

PRP Potentially Responsible Party

RP Respondent

RAWP Removal Action Work Plan

SAP Sampling and Analysis Plan

SITREP Situation Report

START Superfund Technical Assessment and Response Team (Tetra Tech)

TDD Technical Directive Document

TO Task Order

UST Underground Storage Tank

USEPA United States Environmental Protection Agency

6. Additional sources of information

No information available at this time.

7. Situational Reference Materials

No information available at this time.



U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION/SITUATION REPORT
Old American Zinc ­ Removal Polrep

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
Region V

Subject: POLREP #3
Removal Progress 
Old American Zinc
B5A1
Fairmont City, IL 
Latitude: 38.6489584 Longitude: ­90.0932582 

To: Doug Ballotti, USEPA 
Sam Borries, U.S. EPA
Brian Schlieger, U.S. EPA
Jason El­Zein, U.S. EPA
Mike Ribordy, U.S. EPA
Steve Ridenour, U.S. EPA
Bruce Everetts, Illinois EPA

From: Kevin Turner, OSC 

Date: 9/19/2018 

Reporting Period: 7/23/2018 – 9/14/2018 

1. Introduction

1.1 Background

Site Number: B5A1 Contract Number:

D.O. Number: Action Memo Date: 5/10/2018

Response Authority: CERCLA Response Type: Time­Critical

Response Lead: EPA Incident Category: Removal Action

NPL Status: NPL Operable Unit:

Mobilization Date: 6/6/2018 Start Date: 6/11/2018

Demob Date: Completion Date:

CERCLIS ID: IL0000034355 RCRIS ID:

ERNS No.: State Notification:

FPN#: Reimbursable Account #:

1.1.1 Incident Category

Time critical removal action of heavy metals from historic zinc smelting operations by Old American Zinc. Based on
subsequent soil data collected in July and August 2017 in support of the Remedial Design, it has been determined that
continued removal actions are necessary at the Site to mitigate threats to public health, welfare, and the environment
posed by the release and/or threatened release of hazardous substances from the Site. 

1.1.2 Site Description

The Old American Zinc (OAZ) site consists of two parts: a 132­acre industrial property and an unknown number of
residential and commercial/industrial properties surrounding the industrial property. 

There are residential areas approximately one city block north and west of the property, and industrial sites to the south
and east. The property is bordered by Maryland Ave on the north, Kingshighway on the east, 45th Street on the west,
and Rose Creek and the railroad tracks of the Penn Central and Baltimore & Ohio lines on the south. Rail car loading and
unloading facilities border the property on the south. After flowing south between the eastern edge of the industrial
property and Kingshighway, Rose Creek cuts southwest across the property to the southern edge, then westward off
site, and eventually into a wetland north of Collinsville Road. The zinc furnace operations ceased in 1953, with
subsequent operations limited to roasting ores for other smelter facilities and the production of sulfuric acid. These
roasting operations continued until 1967 when American Zinc discontinued all operations. Based on aerial photographs,
all buildings and other facilities associated with former smelting operations were razed between 1967 and 1978. 

Except for three large slag piles and ditch­like Rose Creek, most of the industrial property is flat. All of the Old American
Zinc buildings have been demolished and only their foundations can now be seen in many locations around the property.
The property is almost entirely covered with a layer of dark brown to black slag, a waste product of the smelting furnaces.
Crushed limestone has been placed over the slag in many locations to construct roadways and parking areas. Sparse
vegetation over most of the property consists mainly of moss patches, but wetland plants grow along the course of Rose
Creek and in a poorly­drained low­lying area of approximately 3 to 4 acres located in the southeastern comer of the
property. 

The property is entirely fenced with access via the main gate on Kingshighway and another unpaved road at the
southwest comer of the property. Relatively new buildings immediately inside the Kingshighway gate, house the former
offices of XTRA, the current site owner. 

The Facility Area was historically used as a primary zinc smelter between 1916 and 1953 and produced slab zinc, zinc
carbonate, cadmium, lead, and sulfuric acid. The primary residue generated during the smelter's operation was slag
which was poured along the northern and western boundary of the Facility Area in a molten state and allowed to cool over
time. According to historical aerial photographs, the slag piles were located along the western and northern boundaries of
the Facility Area and originally encompassed more than 15 acres. The vitrified slag was allegedly transported to areas
outside the Facility Area by employees from the village, local business personnel, and area residents, for use as fill and
surfacing material. 

XTRA Intermodal, Inc. ('XTRA') leased the Facility Area property from American Zinc (now Blue Tee Corporation or 'Blue
Tee') between 1976 and 1979 and purchased the property in 1979, including the clinker and other smelter residues,
minerals or metals located on the property. From 1976 to sometime after 2003, XTRA operated a transport trucking
terminal on the Facility Area which included the lease, storage, and maintenance of a diverse fleet of over­the­road
trailers, intermodal ("piggy­back") trailers, and intermodal equipment. Beginning in 1976, XTRA ground and redistributed
the stockpiled slag across the Facility Area to build up and level the Facility Area for its trucking operations. 

The Old American Zinc (OAZ) site consists of two parts: a 132­acre industrial property and an unknown number of
residential and commercial/industrial properties surrounding the industrial property. 

There are residential areas approximately one city block north and west of the property, and industrial sites to the south
and east. The property is bordered by Maryland Ave on the north, Kingshighway on the east, 45th Street on the west,
and Rose Creek and the railroad tracks of the Penn Central and Baltimore & Ohio lines on the south. Rail car loading and
unloading facilities border the property on the south. After flowing south between the eastern edge of the industrial
property and Kingshighway, Rose Creek cuts southwest across the property to the southern edge, then westward off
site, and eventually into a wetland north of Collinsville Road. The zinc furnace operations ceased in 1953, with
subsequent operations limited to roasting ores for other smelter facilities and the production of sulfuric acid. These
roasting operations continued until 1967 when American Zinc discontinued all operations. Based on aerial photographs,
all buildings and other facilities associated with former smelting operations were razed between 1967 and 1978. 

Except for three large slag piles and ditch­like Rose Creek, most of the industrial property is flat. All of the Old American
Zinc buildings have been demolished and only their foundations can now be seen in many locations around the property.
The property is almost entirely covered with a layer of dark brown to black slag, a waste product of the smelting furnaces.
Crushed limestone has been placed over the slag in many locations to construct roadways and parking areas. Sparse
vegetation over most of the property consists mainly of moss patches, but wetland plants grow along the course of Rose
Creek and in a poorly­drained low­lying area of approximately 3 to 4 acres located in the southeastern comer of the
property. 

The property is entirely fenced with access via the main gate on Kingshighway and another unpaved road at the
southwest comer of the property. Relatively new buildings immediately inside the Kingshighway gate, house the former
offices of XTRA, the current site owner. 

The Facility Area was historically used as a primary zinc smelter between 1916 and 1953 and produced slab zinc, zinc
carbonate, cadmium, lead, and sulfuric acid. The primary residue generated during the smelter's operation was slag
which was poured along the northern and western boundary of the Facility Area in a molten state and allowed to cool over
time. According to historical aerial photographs, the slag piles were located along the western and northern boundaries of
the Facility Area and originally encompassed more than 15 acres. The vitrified slag was allegedly transported to areas
outside the Facility Area by employees from the village, local business personnel, and area residents, for use as fill and
surfacing material. 

XTRA Intermodal, Inc. ('XTRA') leased the Facility Area property from American Zinc (now Blue Tee Corporation or 'Blue
Tee') between 1976 and 1979 and purchased the property in 1979, including the clinker and other smelter residues,
minerals or metals located on the property. From 1976 to sometime after 2003, XTRA operated a transport trucking
terminal on the Facility Area which included the lease, storage, and maintenance of a diverse fleet of over­the­road
trailers, intermodal ("piggy­back") trailers, and intermodal equipment. Beginning in 1976, XTRA ground and redistributed
the stockpiled slag across the Facility Area to build up and level the Facility Area for its trucking operations. 

1.1.2.1 Location

The Old American Zinc (OAZ) site consists of two parts: a 132­acre industrial property located at 2575 Kingshighway in
Fairmont City, St. Clair County, Illinois 62201; and an unknown number of residential and commercial/industrial properties
surrounding the industrial property. Coordinates for the industrial property, as represented by the front gate on
Kingshighway, are latitude 38° 39'06.9 north by longitude 90° 05'35.8" west. The elevated levels of metals are located in a
mixture of residential and commercial properties located in Fairmont City. As additional remedial sampling occurs,
properties in neighboring municipalities may be impacted.

1.1.2.2 Description of Threat

The threat is presented by the presence of lead, arsenic, cadmium, and zinc contaminated soil in residential yards, a
park, and alleyways. EPA documented a release of hazardous substances, pollutants, or contaminants in the soil.
Exposure may occur from direct ingestion of soil in yards, soil tracked indoors, or house dust; inhalation of fugitive dust;
and ingestion of vegetables grown in contaminated soil. Potential human receptors include residents, including children
under seven years of age and pregnant or nursing women; and construction and utility workers. 

EPA documented the presence of lead and/or arsenic in soil at concentrations above the Removal Management Level
(RML) for residential soil of 400 mg/kg for lead and 68 mg/kg for arsenic. Lead was detected at a maximum concentration
of 32,500 mg/kg at a residential property and arsenic at 171 mg/kg at another. The Village of Fairmont City is next to the
former Old American Zinc Plant facility. Both the IEP A and EPA have documented the presence of lead and/or arsenic in
residential yards above health standards. The health concerns at this Site are related to the fact that residents live in and
amongst the lead slag that was brought in as fill material on residential properties, thereby potentially exposing young
children, pregnant women and elderly individuals to contamination. Exposure may occur from direct ingestion of soil in
yards, soil tracked indoors, or house dust; inhalation of fugitive dust; and ingestion of vegetables grown in contaminated
soil. 

Lead is a hazardous substance, as defined by Section 101(14) of CERCLA. The effects of lead are the same whether it
enters the body through breathing or swallowing. Lead can affect almost every organ and system in the body. The main
target for lead toxicity is the nervous system, both in adults and children. Long­term exposure of adults can result in
decreased performance in some tests that measure functions of the nervous system. It may also cause weakness in
fingers, wrists, or ankles. Lead exposure also causes small increases in blood pressure, particularly in middle­aged and
older people and can cause anemia. Exposure to high lead levels can severely damage the brain and kidneys in adults or
children and ultimately cause death. In pregnant women, high levels of exposure to lead may cause miscarriage. High­
level exposure in men can damage the organs responsible for sperm production. 

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results

Initial investigations of the Site were conducted by Illinois Environmental Protection Agency (IEPA) in 1994 in response to
citizen complaints of blowing dust from the Facility Area resulting from grinding of vitrified slag by XTRA for use as
structural fill for its operations. An additional investigation was conducted by Ecology & Environment for EPA in 1999 that
included the collection of soil and sediment samples from the Facility Area and adjacent residential properties. The
sampling conducted by EPA and IEPA found heavy metals in Facility Area slag, soils, stream sediments, and adjacent
residential properties at levels greater than background or risk­based screening levels. 

On November 2 and 3, 1999, EPA also mobilized its Superfund Technical Assessment and Response Team (START)
contractor to the Site. EPA tasked START to perform a site reconnaissance and sampling. Activities performed included: 

• Collecting soil samples from the industrial property; 
• Collecting sediment samples in Rose Creek; and 
• Collecting soil samples from the residential properties where IEP A indicated elevated levels of heavy metals. 

A summary of the soil and sediment analytical data indicate elevated levels of contaminants. Soil samples collected at
various locations on flat ground on the industrial property had concentrations of total lead ranging from 4,646 milligrams
per kilogram (mg/kg) to 23,110 mg/kg, and cadmium concentrations up to 7 4 5 mg/kg. Sediment had elevated total lead
and cadmium at concentrations of 1,620 mg/kg and 3,440 mg/kg, respectively. The residential soil sample had a
concentration of 815 mg/kg for lead. Based on these sampling events, EPA requested that PRP Blue Tee perform a time­
critical removal action (TCRA) at the Site. 

On July 21, 2000, EPA signed the initial Action Memorandum to conduct a time­critical removal action. An Administrative
Settlement Agreement and Order on Consent (AOC) was entered into between PRP Blue Tee and EPA on March 22,
2002, to conduct a TCRA to address soils containing lead concentrations above the action level of 400 mg/kg for
residential properties and 1,000 mg/kg for commercial/ industrial properties. The residential soil lead criterion (400 mg/kg)
was derived using the Integrated Exposure Uptake BioKinetic (IEUBK) Model for Lead in Children and potential
exposures to a resident child age Oto 84 months over 365 days per year. Vacant lots were also sampled as part of the
TCRA and a removal action was taken at vacant lots located adjacent to residential areas if the vacant lots had soil lead
concentrations greater than 1,200 mg/kg. The 2002­2003 TCRA included the sampling of 462 residential,
commercial/industrial and vacant properties for lead, arsenic, cadmium and zinc. 

Of the 462 properties sampled during the TCRA, 209 properties were found to have soil lead concentrations in excess of
the EPA approved action levels. Of these, soil removal actions were performed on 152 properties. The remaining 57
properties are composed of 49 vacant lots with soil lead concentrations less than 1,200 mg/kg, and eight residential
properties where permission to conduct the removal action was not granted by the property owner. The excavated soils
from the TCRA were placed in a temporary stockpile located on the north side of the Facility Area immediately south of
the existing slag piles. The base of the 2­acre stockpile area was prepared by grading the footprint with a bulldozer and
compacting it with a vibratory compactor. A 3­foot soil berm was installed around the perimeter of the stockpile area.
Temporary silt fencing was placed on the outside of the berm to prevent soil and storm water migration from the stockpile
during soil placement. The berm and silt fence were periodically inspected to ensure the integrity and effectiveness of the
erosion and storm water controls. At the completion of the excavation activities, the stockpile was graded and seeded
with a 2002 Class II Roadside grass mixture consisting of fescue and perennial rye grasses to prevent future erosion. 

On June 6, 2005, PRPs Blue Tee and U.S. General Services Administration (GSA) entered into an AOC to conduct a
Remedial Investigation and Feasibility Study (Rl/FS) for the Site. EPA issued a Unilateral Administrative Order to PRP
XTRA on June 6, 2005, directing XTRA to participate and cooperate with the PRPs performing the Rl/FS under the AOC.
An RI was conducted at the Site from May 2006 to January 2008. Additional off­site residential properties were sampled
to conduct a Human Health Risk Assessment. A portion of the village alleyways were also sampled. Elevated
concentrations of metals were found in the alleyways and residential properties. Based on the findings of the
investigations, EPA issued a Record of Decision (ROD) on September 11, 2012. The major components of the selected
remedy in the ROD include: excavation of contaminated soil on the Facility Area and at off­site properties, consolidation
of excavated soil into an area on the facility property, capping the consolidated contaminated soil with a 24­inch low
permeability, compacted soil barrier layer and a 12­inch vegetation cover system, institutional controls, and groundwater
monitoring. 

In 2014, EPA entered into an AOC with PRPs Blue Tee and GSA to do the remedial design (RD) of the remedy. In the
2015 pre­design investigation, additional data was collected on­site and at 14 adjacent residential, commercial, and
vacant properties in order to complete the RD. 

However, in March 2016, the company responsible for Blue Tee's work at the site filed for bankruptcy and stopped doing
the work. On December 6, 2016, the EPA issued a notice to the responsible parties for EPA to take over the work in
order to complete the RD at the Site. After EPA took over work in the RD, EPA found some data gaps, expanded the
scope of the offsite residential sampling, and conducted additional sampling of residential properties and alleyways in
July and August 2017. Several additional residential properties and alleyways were identified where the soil contained
elevated levels of lead (defined greater than 1,200 mg/kg). Additional residential sampling was conducted starting March
2018 and will continue through June 2018. Maximum lead and arsenic concentrations found on some of these properties
and alleyways in the top 2 feet. 

2. Current Activities

2.1 Operations Section

2.1.1 Narrative

The high concentrations of lead and/or arsenic in soil constitute an imminent threat to human health as documented
above. Continued response actions were immediately required to mitigate exposure to nearby residents to hazardous
substances through the soil pathway. The residential yards have high accessibility to sensitive populations, including
young children under the age of 7 years and pregnant women. In fact, these sensitive populations and young children
have been observed playing in the play fields and contaminated yards. Adults and children may be exposed to high levels
of lead from normal foot traffic, yard work, and play. The response actions will prevent, limit, and mitigate threats to
human health including sensitive populations. 

Impacted soils will be removed and consolidated into an on­site soil repository at the former Old American Zinc facility. 

2.1.2 Response Actions to Date

The OSC tasked the ERRS (ER, LLC) and START (Tetra Tech) contractors to perform the following actions with important
project benchmarks of:

Develop and implement a Removal Action Work Plan (RAWP);

Develop and implement an Emergency Contingency Plan (ECP);

Develop and implement a Site Health & Safety Plan (HASP) consistent with the work to be performed;

Develop and implemented an Air Monitoring Plan (AMP);

As related to the AMP, START has developed and implemented a particulate air monitoring system with real­time
dust particulate monitoring (DustTrak) using the Emergency Response Team VIPER System;

On June 04, OSC Turner notified the Illinois State Archeological Survey (ISAS) that removal of heavy metals
contaminated soil near the Cahokia Mounds State Historic Site;

As a result to above bullet point and inconsideration to the ISAS notification, the OSC has instructed ERRS and
START as to shut­down procedures related to discovery of pottery pieces, arrowheads, bones, etc.;

On June 11, 2018, removal work at the first residential property began.  The OSC will utilize an interpreter for
Spanish only speaking homeowners;

On June 12, 2018, the ERRS contractor arranged for diesel powered electrical service be provided to support
project needs inside the temporary field office.

On June 13, 2018, arrangements were made to deliver limestone rock, sand and clean fill dirt materials to be used
for backfilling restoration purposes;

On June 18, 2018, a second ERRS excavation crew was added to daily operations;

On June 21, 2018, OSC Turner secured alley access approval from Fairmont City officials related to removal of
impacted soils

On July 16, 2018, a second restoration crew was added to restore residential properties in a manner that subjects
the homeowners to the least amount if inconvenience. 

On July 23, 2018, a 3rd excavation crew was added to address removal work related to impacted alleyways.

On July 25, 2018, the first alleyway (AT23) was restored and returned to service for Fairmont City refuse collection
and residential access.

On August 2, 2018, ERRS initiated the removal of lead impacted soils placed over a 24­inch high­pressure natural
gas main operated by CenterPoint Energy.  ERRS coordinated site work with the CenterPoint on­site
representative until the restoration completion on 8/21/2018.

On August 6, 2018, a 4th excavation crew was added in preparation to removal work at a large mobile home park. 

On August 13, 2018, the RPM, Sheila Desai, submitted a list of 8 additional properties for time­critical removal
action conducted by Removals Branch. 

On August 16, 2018, the second alleyway (AT8), was restored and returned to service for Fairmont City refuse
collection and residential access.
On August 28, 2018, the third of 5 alleyways (AT2‐S), was restored and returned to service for Fairmont City
refuse collection and residential access.
On September 4, 2018, ERRS initiated removal and restoration work at the HavaHome Mobile Home Park. 
This work is expected to take up to 4 weeks, weather pending.

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)

Enforcement actions are pending at this time.

2.1.4 Progress Metrics

The following summary indicates on­site repository disposal summary and the number of homes and alleyways that have
been remediated in 2018:
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Property
Address

Prop.

ID No.

Excavation
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Excavation
Complete

Backfill
Start

Backfill
Complete

Excavate
Cubic
Yards

Backfill
Cubic
Yards

Hydro
Seed

Complete

1
593X
Collinsville
Road

392 6/11/2018 6/13/2018 6/13/2018 6/18/2018 282 336 7/20/2018

2
261X N

35th
135 6/14/2018 6/18/2018 6/18/2018 6/19/2018 150 78 7/23/2018

3
255X N

43rd
814 6/18/2018 6/19/2018 6/20/2018 6/21/2018 96 90 7/23/2018

4
371X
Collinsville
Road

329 6/18/2018 6/20/2018 6/20/2018 7/2/2018 192 258 7/23/2018

5
251X N

36th
74 6/19/2018 6/20/2018 6/20/2018 6/21/2018 48 36 7/20/2018

6
254X N

36th
120 6/22/2018 6/28/2018 6/29/2018 7/9/2018 126 72 7/23/2018

7
253X N

36th
101 6/22/2018 6/27/2018 6/28/2018 7/3/2018 120 114 7/20/2018

8
251X N

32nd
81 6/27/2018 6/29/2018 7/2/2018 7/10/2018 150 156 7/23/2018

9
2541 N

36th
112 6/28/2018 7/9/2018 7/3/2018 7/12/2018 174 168 7/23/2018

10
270X N

37th
141 7/9/2018 7/10/2018 7/12/2018 7/13/2018 96 78 7/23/2018

11
253X &
253X N

36th
575 7/10/2018 7/13/2018 7/17/2018 7/19/2018 216 222 7/23/2018

12
361X
Maple

859 7/10/2018 7/11/2018 7/16/2018 7/16/18 48 48 7/20/2018

13
254X N

31st
113 7/16/2018 7/23/2018 7/19/2018 8/2/2018 300 222 8/13/2018

14
361X
Maple

326 7/13/2018 7/23/2018 7/18/2018 7/26/1816 408 444 8/13/2018

15
361X
Maple

327 7/11/2018 7/12/2018 7/17/2018 7/18/2018 156 174 7/23/2018

16
331X
Maple

309 7/24/2018 7/26/2018 7/30/2018 8/2/2018 90 70 8/13/2018

17
331x
Maple

618 7/24/2018 7/26/201887 7/30/2018 8/2/2018 162 168 8/13/2018

18
252X N
32nd

87 7/23/2018 7/24/2018 7/26/2018 7/27/18 60 24 8/13/2018

19
421X
Cookson

819 7/24/2018 8/1/2018 7/30/2018 8/9/2018 558 444 8/13/2018

20
262X N.

37th St.
138 7/26/2018 8/1/2018 8/2/2018 8/8/2018 192 252 9/5/2018

21
370x
Cookson

328 8/1/2018 8/9/2018 8/9/2018 8/14/2018 306 282 9/5/2018

22
326X
Canteen

1026 8/2/2018 8/13//2018 8/16/2018 8/21/2018 474 480 9/4/2018

23
401X
Locust

908 8/9/2018 8/10/2018 8/16/2018 8/21/2018 156 174 9/4/2018

24
253X N>

41st St.
894 8/13/2018 8/14/2018 8/27/2018 8/28/2018 90 84 9/5/2018

25
252X N.

36th St.
563 8/13/2018 8/17/2018 8/28/2018 9/6/2018 294 276 9/14/2018

26
401X
Maple

R003 8/14/2018 8/20/2018 8/21/2018 8/27/2018 252 264 9/5/2018

27
276X N.

43rd
602R 8/20/2018 8/28/2018 8/30/2018 9/6/2018 414 396 9/14/2018

28
551X
Delmar

901 8/20/2018 8/21/2018 8/22/2018 8/23/2018 66 12
Only rock
no hydro­
seed

29
390X
Cookson

368R 8/21/2018 8/27/2018 8/28/2018 8/30/2018 102 96 9/5/2018

30
284X N.
44th

RI008A 8/27/2018 8/30/2018 8/30/2018 9/5/2018 174 180 9/14/2018

31
619X
Maryland

921 8/27/2018 9/5/2018 9/7/2018 9/17/18 318

32
275X N.

43rd
1042 8/28/2018 8/30/2018 8/30/2018 9/6/2018 96 84 9/14/2018

33
284X N.

44th
RI008B 8/28/2018 8/30/2018 8/30/2018 9/5/2018 84 78 9/14/2018

34
321X
Maple

767 9/4/2018 9/11/2018 9/10/2018 9/13/2018 522 502 9/14/2018

35
250X &
250X N.

34th
0066/0544 9/4/2018 9/11/2018 9/4/2018 318

36
551X
Maryland

370 9/5/2018

37
HavaHome
807­49

807­49 9/4/2018 9/5/2018 9/5/2018 9/6/2018 156 90 9/14/2018

38
HavaHome
807­48

807­48 9/5/2018 9/6/2018 9/6/2018 9/6/2018 90 30 9/14/2018

39
HavaHome
807­47

807­47 9/7/2018 9/10/2018 9/10/2018 9/10/2018 54

40
HavaHome
807­46

807­46 9/10/2018 9/11/2018 9/11/2018 9/11/2018 66

41
253X N.

32nd
568 9/11/2018 9/13/2018 168

42
253X N.

31st
165 9/12/2018

43
HavaHome
807­45

807­45 9/11/2018 9/12/2018 138 48 9/14/2018

44
HavaHome
807­44

807­44 9/12/2018 9/13/2018 66 36 9/14/2018

45
HavaHome
807­43

807­43 9/12/2018

46
274X N.
43rd

1048

Alleyway ID
No.

Excavation
Started

Excavation
Completed

Restoration
Completed

Excavate
Cubic Yards

Restoration
Cubic Yards

Rock
Number of
Loads

A23 7/23/2018 7/25/2018 7/25/2018 90 30 18

AT8 7/25/2018 8/10/2018 8/16/2018 429 290 60

AT2­S 8/13/2018 8/21/2018 8/28/2018 390 N/A 90

2.2 Planning Section

2.2.1 Anticipated Activities

Site work in 2018 will remove soils impacted with heavy metals from a current total of 88 residential properties and lots,
restore with clean soil and gravel and re­establish with hydro­seed protective grass cover.  

2.2.1.1 Planned Response Activities

No additional response actions are planned by the removal program beyond the removal and restoration of heavy metal
impacted soils.

2.2.1.2 Next Steps

On August 8, 2018, the OSC and RPM secured access approval from Fairmont City officials for the cleanup of city
owned properties.  Weather pending, a total of 88 residential properties, lots and alleys will remediated and restored
during the Summer/Fall of 2018.  

2.2.2 Issues

Wet weather has impacted excavation, soil backfilling and hydroseeding restoration activities that also may ultimately
impact site work and the overall project schedule.  

2.3 Logistics Section

Not applicable (NA)

2.4 Finance Section

2.4.1 Narrative

A TDD for $200,000 was issued to Tetra Tech Inc., on May 24, 2018. 
A TDD amendment for $100,000 was secured on September 13, 2018.
The current START project budget is: $300,000.00
As of September 14, 2018, START costs to date are $149,803.00 

A Task Order (TO) for $1,500,000.00 was issued to Environmental Restoration, LLC (ER LLC.), on May 22, 2018. 
A TO Modification for $1,100,000.00 was issued to ER, LLC. on August 27, 2018.
The current ERRS project budget is $2.600,000.00
As of Spetember 18, 2018, ERRS costs to date are $1,221,390.00

Estimated Costs *

Budgeted
Total To
Date Remaining

%
Remaining

Extramural Costs

ERRS ­ Cleanup Contractor $2,600,000.00 $1,221,390.00 $1,378,610.00 53.02%

TAT/START $300,000.00 $149,803.00 $150,197.00 50.07%

Intramural Costs

Total Site Costs $2,900,000.00 $1,371,193.00 $1,528,807.00 52.72%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this report was
written. The OSC does not necessarily receive specific figures on final payments made to any contractor(s). Other
financial data which the OSC must rely upon may not be entirely up­to­date. The cost accounting provided in this report
does not necessarily represent an exact monetary figure which the government may include in any claim for cost
recovery.

2.5 Other Command Staff

2.5.1 Safety Officer

All field work was conducted under an approved Health and Safety Plan (HASP).

2.5.2 Liaison Officer

NA

2.5.3 Information Officer

NA

3. Participating Entities

3.1 Unified Command

NA

3.2 Cooperating Agencies

Illinois EPA

4. Personnel On Site

USEPA                         2
START                          3
ERRS                          23

5. Definition of Terms

AMP Air Monitoring Plan

BTEX Benzene, toluene, ethyl benzene, xylenes

ECP Emergency Contingency Plan

EPA Environmental Protection Agency

ER, LLC Environmental Restoration, LLC

ERRS Emergency and Rapid Response Services

FPN Federal Project Number

HASP Health and Safety Plan

Haz­Cat Hazardous Categorization

IEPA Illinois Environmental Protection Agency

NA Not Applicable
NESHAPS National Emission Standards for Hazardous Air Pollution (asbestos)
NPDES National Pollution Discharge Elimination System

OSC On­Scene Coordinator

PCBs Polychlorinated Biphenyls

POLREP Pollution Report

PRP Potentially Responsible Party

RP Respondent

RAWP Removal Action Work Plan

SAP Sampling and Analysis Plan

SITREP Situation Report

START Superfund Technical Assessment and Response Team (Tetra Tech)

TDD Technical Directive Document

TO Task Order

UST Underground Storage Tank

USEPA United States Environmental Protection Agency

6. Additional sources of information

No information available at this time.

7. Situational Reference Materials

No information available at this time.



U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION/SITUATION REPORT
Old American Zinc ­ Removal Polrep

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
Region V

Subject: POLREP #3
Removal Progress 
Old American Zinc
B5A1
Fairmont City, IL 
Latitude: 38.6489584 Longitude: ­90.0932582 

To: Doug Ballotti, USEPA 
Sam Borries, U.S. EPA
Brian Schlieger, U.S. EPA
Jason El­Zein, U.S. EPA
Mike Ribordy, U.S. EPA
Steve Ridenour, U.S. EPA
Bruce Everetts, Illinois EPA

From: Kevin Turner, OSC 

Date: 9/19/2018 

Reporting Period: 7/23/2018 – 9/14/2018 

1. Introduction

1.1 Background

Site Number: B5A1 Contract Number:

D.O. Number: Action Memo Date: 5/10/2018

Response Authority: CERCLA Response Type: Time­Critical

Response Lead: EPA Incident Category: Removal Action

NPL Status: NPL Operable Unit:

Mobilization Date: 6/6/2018 Start Date: 6/11/2018

Demob Date: Completion Date:

CERCLIS ID: IL0000034355 RCRIS ID:

ERNS No.: State Notification:

FPN#: Reimbursable Account #:

1.1.1 Incident Category

Time critical removal action of heavy metals from historic zinc smelting operations by Old American Zinc. Based on
subsequent soil data collected in July and August 2017 in support of the Remedial Design, it has been determined that
continued removal actions are necessary at the Site to mitigate threats to public health, welfare, and the environment
posed by the release and/or threatened release of hazardous substances from the Site. 

1.1.2 Site Description

The Old American Zinc (OAZ) site consists of two parts: a 132­acre industrial property and an unknown number of
residential and commercial/industrial properties surrounding the industrial property. 

There are residential areas approximately one city block north and west of the property, and industrial sites to the south
and east. The property is bordered by Maryland Ave on the north, Kingshighway on the east, 45th Street on the west,
and Rose Creek and the railroad tracks of the Penn Central and Baltimore & Ohio lines on the south. Rail car loading and
unloading facilities border the property on the south. After flowing south between the eastern edge of the industrial
property and Kingshighway, Rose Creek cuts southwest across the property to the southern edge, then westward off
site, and eventually into a wetland north of Collinsville Road. The zinc furnace operations ceased in 1953, with
subsequent operations limited to roasting ores for other smelter facilities and the production of sulfuric acid. These
roasting operations continued until 1967 when American Zinc discontinued all operations. Based on aerial photographs,
all buildings and other facilities associated with former smelting operations were razed between 1967 and 1978. 

Except for three large slag piles and ditch­like Rose Creek, most of the industrial property is flat. All of the Old American
Zinc buildings have been demolished and only their foundations can now be seen in many locations around the property.
The property is almost entirely covered with a layer of dark brown to black slag, a waste product of the smelting furnaces.
Crushed limestone has been placed over the slag in many locations to construct roadways and parking areas. Sparse
vegetation over most of the property consists mainly of moss patches, but wetland plants grow along the course of Rose
Creek and in a poorly­drained low­lying area of approximately 3 to 4 acres located in the southeastern comer of the
property. 

The property is entirely fenced with access via the main gate on Kingshighway and another unpaved road at the
southwest comer of the property. Relatively new buildings immediately inside the Kingshighway gate, house the former
offices of XTRA, the current site owner. 

The Facility Area was historically used as a primary zinc smelter between 1916 and 1953 and produced slab zinc, zinc
carbonate, cadmium, lead, and sulfuric acid. The primary residue generated during the smelter's operation was slag
which was poured along the northern and western boundary of the Facility Area in a molten state and allowed to cool over
time. According to historical aerial photographs, the slag piles were located along the western and northern boundaries of
the Facility Area and originally encompassed more than 15 acres. The vitrified slag was allegedly transported to areas
outside the Facility Area by employees from the village, local business personnel, and area residents, for use as fill and
surfacing material. 

XTRA Intermodal, Inc. ('XTRA') leased the Facility Area property from American Zinc (now Blue Tee Corporation or 'Blue
Tee') between 1976 and 1979 and purchased the property in 1979, including the clinker and other smelter residues,
minerals or metals located on the property. From 1976 to sometime after 2003, XTRA operated a transport trucking
terminal on the Facility Area which included the lease, storage, and maintenance of a diverse fleet of over­the­road
trailers, intermodal ("piggy­back") trailers, and intermodal equipment. Beginning in 1976, XTRA ground and redistributed
the stockpiled slag across the Facility Area to build up and level the Facility Area for its trucking operations. 

The Old American Zinc (OAZ) site consists of two parts: a 132­acre industrial property and an unknown number of
residential and commercial/industrial properties surrounding the industrial property. 

There are residential areas approximately one city block north and west of the property, and industrial sites to the south
and east. The property is bordered by Maryland Ave on the north, Kingshighway on the east, 45th Street on the west,
and Rose Creek and the railroad tracks of the Penn Central and Baltimore & Ohio lines on the south. Rail car loading and
unloading facilities border the property on the south. After flowing south between the eastern edge of the industrial
property and Kingshighway, Rose Creek cuts southwest across the property to the southern edge, then westward off
site, and eventually into a wetland north of Collinsville Road. The zinc furnace operations ceased in 1953, with
subsequent operations limited to roasting ores for other smelter facilities and the production of sulfuric acid. These
roasting operations continued until 1967 when American Zinc discontinued all operations. Based on aerial photographs,
all buildings and other facilities associated with former smelting operations were razed between 1967 and 1978. 

Except for three large slag piles and ditch­like Rose Creek, most of the industrial property is flat. All of the Old American
Zinc buildings have been demolished and only their foundations can now be seen in many locations around the property.
The property is almost entirely covered with a layer of dark brown to black slag, a waste product of the smelting furnaces.
Crushed limestone has been placed over the slag in many locations to construct roadways and parking areas. Sparse
vegetation over most of the property consists mainly of moss patches, but wetland plants grow along the course of Rose
Creek and in a poorly­drained low­lying area of approximately 3 to 4 acres located in the southeastern comer of the
property. 

The property is entirely fenced with access via the main gate on Kingshighway and another unpaved road at the
southwest comer of the property. Relatively new buildings immediately inside the Kingshighway gate, house the former
offices of XTRA, the current site owner. 

The Facility Area was historically used as a primary zinc smelter between 1916 and 1953 and produced slab zinc, zinc
carbonate, cadmium, lead, and sulfuric acid. The primary residue generated during the smelter's operation was slag
which was poured along the northern and western boundary of the Facility Area in a molten state and allowed to cool over
time. According to historical aerial photographs, the slag piles were located along the western and northern boundaries of
the Facility Area and originally encompassed more than 15 acres. The vitrified slag was allegedly transported to areas
outside the Facility Area by employees from the village, local business personnel, and area residents, for use as fill and
surfacing material. 

XTRA Intermodal, Inc. ('XTRA') leased the Facility Area property from American Zinc (now Blue Tee Corporation or 'Blue
Tee') between 1976 and 1979 and purchased the property in 1979, including the clinker and other smelter residues,
minerals or metals located on the property. From 1976 to sometime after 2003, XTRA operated a transport trucking
terminal on the Facility Area which included the lease, storage, and maintenance of a diverse fleet of over­the­road
trailers, intermodal ("piggy­back") trailers, and intermodal equipment. Beginning in 1976, XTRA ground and redistributed
the stockpiled slag across the Facility Area to build up and level the Facility Area for its trucking operations. 

1.1.2.1 Location

The Old American Zinc (OAZ) site consists of two parts: a 132­acre industrial property located at 2575 Kingshighway in
Fairmont City, St. Clair County, Illinois 62201; and an unknown number of residential and commercial/industrial properties
surrounding the industrial property. Coordinates for the industrial property, as represented by the front gate on
Kingshighway, are latitude 38° 39'06.9 north by longitude 90° 05'35.8" west. The elevated levels of metals are located in a
mixture of residential and commercial properties located in Fairmont City. As additional remedial sampling occurs,
properties in neighboring municipalities may be impacted.

1.1.2.2 Description of Threat

The threat is presented by the presence of lead, arsenic, cadmium, and zinc contaminated soil in residential yards, a
park, and alleyways. EPA documented a release of hazardous substances, pollutants, or contaminants in the soil.
Exposure may occur from direct ingestion of soil in yards, soil tracked indoors, or house dust; inhalation of fugitive dust;
and ingestion of vegetables grown in contaminated soil. Potential human receptors include residents, including children
under seven years of age and pregnant or nursing women; and construction and utility workers. 

EPA documented the presence of lead and/or arsenic in soil at concentrations above the Removal Management Level
(RML) for residential soil of 400 mg/kg for lead and 68 mg/kg for arsenic. Lead was detected at a maximum concentration
of 32,500 mg/kg at a residential property and arsenic at 171 mg/kg at another. The Village of Fairmont City is next to the
former Old American Zinc Plant facility. Both the IEP A and EPA have documented the presence of lead and/or arsenic in
residential yards above health standards. The health concerns at this Site are related to the fact that residents live in and
amongst the lead slag that was brought in as fill material on residential properties, thereby potentially exposing young
children, pregnant women and elderly individuals to contamination. Exposure may occur from direct ingestion of soil in
yards, soil tracked indoors, or house dust; inhalation of fugitive dust; and ingestion of vegetables grown in contaminated
soil. 

Lead is a hazardous substance, as defined by Section 101(14) of CERCLA. The effects of lead are the same whether it
enters the body through breathing or swallowing. Lead can affect almost every organ and system in the body. The main
target for lead toxicity is the nervous system, both in adults and children. Long­term exposure of adults can result in
decreased performance in some tests that measure functions of the nervous system. It may also cause weakness in
fingers, wrists, or ankles. Lead exposure also causes small increases in blood pressure, particularly in middle­aged and
older people and can cause anemia. Exposure to high lead levels can severely damage the brain and kidneys in adults or
children and ultimately cause death. In pregnant women, high levels of exposure to lead may cause miscarriage. High­
level exposure in men can damage the organs responsible for sperm production. 

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results

Initial investigations of the Site were conducted by Illinois Environmental Protection Agency (IEPA) in 1994 in response to
citizen complaints of blowing dust from the Facility Area resulting from grinding of vitrified slag by XTRA for use as
structural fill for its operations. An additional investigation was conducted by Ecology & Environment for EPA in 1999 that
included the collection of soil and sediment samples from the Facility Area and adjacent residential properties. The
sampling conducted by EPA and IEPA found heavy metals in Facility Area slag, soils, stream sediments, and adjacent
residential properties at levels greater than background or risk­based screening levels. 

On November 2 and 3, 1999, EPA also mobilized its Superfund Technical Assessment and Response Team (START)
contractor to the Site. EPA tasked START to perform a site reconnaissance and sampling. Activities performed included: 

• Collecting soil samples from the industrial property; 
• Collecting sediment samples in Rose Creek; and 
• Collecting soil samples from the residential properties where IEP A indicated elevated levels of heavy metals. 

A summary of the soil and sediment analytical data indicate elevated levels of contaminants. Soil samples collected at
various locations on flat ground on the industrial property had concentrations of total lead ranging from 4,646 milligrams
per kilogram (mg/kg) to 23,110 mg/kg, and cadmium concentrations up to 7 4 5 mg/kg. Sediment had elevated total lead
and cadmium at concentrations of 1,620 mg/kg and 3,440 mg/kg, respectively. The residential soil sample had a
concentration of 815 mg/kg for lead. Based on these sampling events, EPA requested that PRP Blue Tee perform a time­
critical removal action (TCRA) at the Site. 

On July 21, 2000, EPA signed the initial Action Memorandum to conduct a time­critical removal action. An Administrative
Settlement Agreement and Order on Consent (AOC) was entered into between PRP Blue Tee and EPA on March 22,
2002, to conduct a TCRA to address soils containing lead concentrations above the action level of 400 mg/kg for
residential properties and 1,000 mg/kg for commercial/ industrial properties. The residential soil lead criterion (400 mg/kg)
was derived using the Integrated Exposure Uptake BioKinetic (IEUBK) Model for Lead in Children and potential
exposures to a resident child age Oto 84 months over 365 days per year. Vacant lots were also sampled as part of the
TCRA and a removal action was taken at vacant lots located adjacent to residential areas if the vacant lots had soil lead
concentrations greater than 1,200 mg/kg. The 2002­2003 TCRA included the sampling of 462 residential,
commercial/industrial and vacant properties for lead, arsenic, cadmium and zinc. 

Of the 462 properties sampled during the TCRA, 209 properties were found to have soil lead concentrations in excess of
the EPA approved action levels. Of these, soil removal actions were performed on 152 properties. The remaining 57
properties are composed of 49 vacant lots with soil lead concentrations less than 1,200 mg/kg, and eight residential
properties where permission to conduct the removal action was not granted by the property owner. The excavated soils
from the TCRA were placed in a temporary stockpile located on the north side of the Facility Area immediately south of
the existing slag piles. The base of the 2­acre stockpile area was prepared by grading the footprint with a bulldozer and
compacting it with a vibratory compactor. A 3­foot soil berm was installed around the perimeter of the stockpile area.
Temporary silt fencing was placed on the outside of the berm to prevent soil and storm water migration from the stockpile
during soil placement. The berm and silt fence were periodically inspected to ensure the integrity and effectiveness of the
erosion and storm water controls. At the completion of the excavation activities, the stockpile was graded and seeded
with a 2002 Class II Roadside grass mixture consisting of fescue and perennial rye grasses to prevent future erosion. 

On June 6, 2005, PRPs Blue Tee and U.S. General Services Administration (GSA) entered into an AOC to conduct a
Remedial Investigation and Feasibility Study (Rl/FS) for the Site. EPA issued a Unilateral Administrative Order to PRP
XTRA on June 6, 2005, directing XTRA to participate and cooperate with the PRPs performing the Rl/FS under the AOC.
An RI was conducted at the Site from May 2006 to January 2008. Additional off­site residential properties were sampled
to conduct a Human Health Risk Assessment. A portion of the village alleyways were also sampled. Elevated
concentrations of metals were found in the alleyways and residential properties. Based on the findings of the
investigations, EPA issued a Record of Decision (ROD) on September 11, 2012. The major components of the selected
remedy in the ROD include: excavation of contaminated soil on the Facility Area and at off­site properties, consolidation
of excavated soil into an area on the facility property, capping the consolidated contaminated soil with a 24­inch low
permeability, compacted soil barrier layer and a 12­inch vegetation cover system, institutional controls, and groundwater
monitoring. 

In 2014, EPA entered into an AOC with PRPs Blue Tee and GSA to do the remedial design (RD) of the remedy. In the
2015 pre­design investigation, additional data was collected on­site and at 14 adjacent residential, commercial, and
vacant properties in order to complete the RD. 

However, in March 2016, the company responsible for Blue Tee's work at the site filed for bankruptcy and stopped doing
the work. On December 6, 2016, the EPA issued a notice to the responsible parties for EPA to take over the work in
order to complete the RD at the Site. After EPA took over work in the RD, EPA found some data gaps, expanded the
scope of the offsite residential sampling, and conducted additional sampling of residential properties and alleyways in
July and August 2017. Several additional residential properties and alleyways were identified where the soil contained
elevated levels of lead (defined greater than 1,200 mg/kg). Additional residential sampling was conducted starting March
2018 and will continue through June 2018. Maximum lead and arsenic concentrations found on some of these properties
and alleyways in the top 2 feet. 

2. Current Activities

2.1 Operations Section

2.1.1 Narrative

The high concentrations of lead and/or arsenic in soil constitute an imminent threat to human health as documented
above. Continued response actions were immediately required to mitigate exposure to nearby residents to hazardous
substances through the soil pathway. The residential yards have high accessibility to sensitive populations, including
young children under the age of 7 years and pregnant women. In fact, these sensitive populations and young children
have been observed playing in the play fields and contaminated yards. Adults and children may be exposed to high levels
of lead from normal foot traffic, yard work, and play. The response actions will prevent, limit, and mitigate threats to
human health including sensitive populations. 

Impacted soils will be removed and consolidated into an on­site soil repository at the former Old American Zinc facility. 

2.1.2 Response Actions to Date

The OSC tasked the ERRS (ER, LLC) and START (Tetra Tech) contractors to perform the following actions with important
project benchmarks of:

Develop and implement a Removal Action Work Plan (RAWP);

Develop and implement an Emergency Contingency Plan (ECP);

Develop and implement a Site Health & Safety Plan (HASP) consistent with the work to be performed;

Develop and implemented an Air Monitoring Plan (AMP);

As related to the AMP, START has developed and implemented a particulate air monitoring system with real­time
dust particulate monitoring (DustTrak) using the Emergency Response Team VIPER System;

On June 04, OSC Turner notified the Illinois State Archeological Survey (ISAS) that removal of heavy metals
contaminated soil near the Cahokia Mounds State Historic Site;

As a result to above bullet point and inconsideration to the ISAS notification, the OSC has instructed ERRS and
START as to shut­down procedures related to discovery of pottery pieces, arrowheads, bones, etc.;

On June 11, 2018, removal work at the first residential property began.  The OSC will utilize an interpreter for
Spanish only speaking homeowners;

On June 12, 2018, the ERRS contractor arranged for diesel powered electrical service be provided to support
project needs inside the temporary field office.

On June 13, 2018, arrangements were made to deliver limestone rock, sand and clean fill dirt materials to be used
for backfilling restoration purposes;

On June 18, 2018, a second ERRS excavation crew was added to daily operations;

On June 21, 2018, OSC Turner secured alley access approval from Fairmont City officials related to removal of
impacted soils

On July 16, 2018, a second restoration crew was added to restore residential properties in a manner that subjects
the homeowners to the least amount if inconvenience. 

On July 23, 2018, a 3rd excavation crew was added to address removal work related to impacted alleyways.

On July 25, 2018, the first alleyway (AT23) was restored and returned to service for Fairmont City refuse collection
and residential access.

On August 2, 2018, ERRS initiated the removal of lead impacted soils placed over a 24­inch high­pressure natural
gas main operated by CenterPoint Energy.  ERRS coordinated site work with the CenterPoint on­site
representative until the restoration completion on 8/21/2018.

On August 6, 2018, a 4th excavation crew was added in preparation to removal work at a large mobile home park. 

On August 13, 2018, the RPM, Sheila Desai, submitted a list of 8 additional properties for time­critical removal
action conducted by Removals Branch. 

On August 16, 2018, the second alleyway (AT8), was restored and returned to service for Fairmont City refuse
collection and residential access.
On August 28, 2018, the third of 5 alleyways (AT2‐S), was restored and returned to service for Fairmont City
refuse collection and residential access.
On September 4, 2018, ERRS initiated removal and restoration work at the HavaHome Mobile Home Park. 
This work is expected to take up to 4 weeks, weather pending.

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)

Enforcement actions are pending at this time.

2.1.4 Progress Metrics

The following summary indicates on­site repository disposal summary and the number of homes and alleyways that have
been remediated in 2018:

NO
Property
Address

Prop.

ID No.

Excavation
Started

Excavation
Complete

Backfill
Start

Backfill
Complete

Excavate
Cubic
Yards

Backfill
Cubic
Yards

Hydro
Seed

Complete

1
593X
Collinsville
Road

392 6/11/2018 6/13/2018 6/13/2018 6/18/2018 282 336 7/20/2018

2
261X N

35th
135 6/14/2018 6/18/2018 6/18/2018 6/19/2018 150 78 7/23/2018

3
255X N

43rd
814 6/18/2018 6/19/2018 6/20/2018 6/21/2018 96 90 7/23/2018

4
371X
Collinsville
Road

329 6/18/2018 6/20/2018 6/20/2018 7/2/2018 192 258 7/23/2018

5
251X N

36th
74 6/19/2018 6/20/2018 6/20/2018 6/21/2018 48 36 7/20/2018

6
254X N

36th
120 6/22/2018 6/28/2018 6/29/2018 7/9/2018 126 72 7/23/2018

7
253X N

36th
101 6/22/2018 6/27/2018 6/28/2018 7/3/2018 120 114 7/20/2018

8
251X N

32nd
81 6/27/2018 6/29/2018 7/2/2018 7/10/2018 150 156 7/23/2018

9
2541 N

36th
112 6/28/2018 7/9/2018 7/3/2018 7/12/2018 174 168 7/23/2018

10
270X N

37th
141 7/9/2018 7/10/2018 7/12/2018 7/13/2018 96 78 7/23/2018

11
253X &
253X N

36th
575 7/10/2018 7/13/2018 7/17/2018 7/19/2018 216 222 7/23/2018

12
361X
Maple

859 7/10/2018 7/11/2018 7/16/2018 7/16/18 48 48 7/20/2018

13
254X N

31st
113 7/16/2018 7/23/2018 7/19/2018 8/2/2018 300 222 8/13/2018

14
361X
Maple

326 7/13/2018 7/23/2018 7/18/2018 7/26/1816 408 444 8/13/2018

15
361X
Maple

327 7/11/2018 7/12/2018 7/17/2018 7/18/2018 156 174 7/23/2018

16
331X
Maple

309 7/24/2018 7/26/2018 7/30/2018 8/2/2018 90 70 8/13/2018

17
331x
Maple

618 7/24/2018 7/26/201887 7/30/2018 8/2/2018 162 168 8/13/2018

18
252X N
32nd

87 7/23/2018 7/24/2018 7/26/2018 7/27/18 60 24 8/13/2018

19
421X
Cookson

819 7/24/2018 8/1/2018 7/30/2018 8/9/2018 558 444 8/13/2018

20
262X N.

37th St.
138 7/26/2018 8/1/2018 8/2/2018 8/8/2018 192 252 9/5/2018

21
370x
Cookson

328 8/1/2018 8/9/2018 8/9/2018 8/14/2018 306 282 9/5/2018

22
326X
Canteen

1026 8/2/2018 8/13//2018 8/16/2018 8/21/2018 474 480 9/4/2018

23
401X
Locust

908 8/9/2018 8/10/2018 8/16/2018 8/21/2018 156 174 9/4/2018

24
253X N>

41st St.
894 8/13/2018 8/14/2018 8/27/2018 8/28/2018 90 84 9/5/2018

25
252X N.

36th St.
563 8/13/2018 8/17/2018 8/28/2018 9/6/2018 294 276 9/14/2018

26
401X
Maple

R003 8/14/2018 8/20/2018 8/21/2018 8/27/2018 252 264 9/5/2018

27
276X N.

43rd
602R 8/20/2018 8/28/2018 8/30/2018 9/6/2018 414 396 9/14/2018

28
551X
Delmar

901 8/20/2018 8/21/2018 8/22/2018 8/23/2018 66 12
Only rock
no hydro­
seed

29
390X
Cookson

368R 8/21/2018 8/27/2018 8/28/2018 8/30/2018 102 96 9/5/2018

30
284X N.
44th

RI008A 8/27/2018 8/30/2018 8/30/2018 9/5/2018 174 180 9/14/2018

31
619X
Maryland

921 8/27/2018 9/5/2018 9/7/2018 9/17/18 318

32
275X N.

43rd
1042 8/28/2018 8/30/2018 8/30/2018 9/6/2018 96 84 9/14/2018

33
284X N.

44th
RI008B 8/28/2018 8/30/2018 8/30/2018 9/5/2018 84 78 9/14/2018

34
321X
Maple

767 9/4/2018 9/11/2018 9/10/2018 9/13/2018 522 502 9/14/2018

35
250X &
250X N.

34th
0066/0544 9/4/2018 9/11/2018 9/4/2018 318

36
551X
Maryland

370 9/5/2018

37
HavaHome
807­49

807­49 9/4/2018 9/5/2018 9/5/2018 9/6/2018 156 90 9/14/2018

38
HavaHome
807­48

807­48 9/5/2018 9/6/2018 9/6/2018 9/6/2018 90 30 9/14/2018

39
HavaHome
807­47

807­47 9/7/2018 9/10/2018 9/10/2018 9/10/2018 54

40
HavaHome
807­46

807­46 9/10/2018 9/11/2018 9/11/2018 9/11/2018 66

41
253X N.

32nd
568 9/11/2018 9/13/2018 168

42
253X N.

31st
165 9/12/2018

43
HavaHome
807­45

807­45 9/11/2018 9/12/2018 138 48 9/14/2018

44
HavaHome
807­44

807­44 9/12/2018 9/13/2018 66 36 9/14/2018

45
HavaHome
807­43

807­43 9/12/2018

46
274X N.
43rd

1048

Alleyway ID
No.

Excavation
Started

Excavation
Completed

Restoration
Completed

Excavate
Cubic Yards

Restoration
Cubic Yards

Rock
Number of
Loads

A23 7/23/2018 7/25/2018 7/25/2018 90 30 18

AT8 7/25/2018 8/10/2018 8/16/2018 429 290 60

AT2­S 8/13/2018 8/21/2018 8/28/2018 390 N/A 90

2.2 Planning Section

2.2.1 Anticipated Activities

Site work in 2018 will remove soils impacted with heavy metals from a current total of 88 residential properties and lots,
restore with clean soil and gravel and re­establish with hydro­seed protective grass cover.  

2.2.1.1 Planned Response Activities

No additional response actions are planned by the removal program beyond the removal and restoration of heavy metal
impacted soils.

2.2.1.2 Next Steps

On August 8, 2018, the OSC and RPM secured access approval from Fairmont City officials for the cleanup of city
owned properties.  Weather pending, a total of 88 residential properties, lots and alleys will remediated and restored
during the Summer/Fall of 2018.  

2.2.2 Issues

Wet weather has impacted excavation, soil backfilling and hydroseeding restoration activities that also may ultimately
impact site work and the overall project schedule.  

2.3 Logistics Section

Not applicable (NA)

2.4 Finance Section

2.4.1 Narrative

A TDD for $200,000 was issued to Tetra Tech Inc., on May 24, 2018. 
A TDD amendment for $100,000 was secured on September 13, 2018.
The current START project budget is: $300,000.00
As of September 14, 2018, START costs to date are $149,803.00 

A Task Order (TO) for $1,500,000.00 was issued to Environmental Restoration, LLC (ER LLC.), on May 22, 2018. 
A TO Modification for $1,100,000.00 was issued to ER, LLC. on August 27, 2018.
The current ERRS project budget is $2.600,000.00
As of Spetember 18, 2018, ERRS costs to date are $1,221,390.00

Estimated Costs *

Budgeted
Total To
Date Remaining

%
Remaining

Extramural Costs

ERRS ­ Cleanup Contractor $2,600,000.00 $1,221,390.00 $1,378,610.00 53.02%

TAT/START $300,000.00 $149,803.00 $150,197.00 50.07%

Intramural Costs

Total Site Costs $2,900,000.00 $1,371,193.00 $1,528,807.00 52.72%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this report was
written. The OSC does not necessarily receive specific figures on final payments made to any contractor(s). Other
financial data which the OSC must rely upon may not be entirely up­to­date. The cost accounting provided in this report
does not necessarily represent an exact monetary figure which the government may include in any claim for cost
recovery.

2.5 Other Command Staff

2.5.1 Safety Officer

All field work was conducted under an approved Health and Safety Plan (HASP).

2.5.2 Liaison Officer

NA

2.5.3 Information Officer

NA

3. Participating Entities

3.1 Unified Command

NA

3.2 Cooperating Agencies

Illinois EPA

4. Personnel On Site

USEPA                         2
START                          3
ERRS                          23

5. Definition of Terms

AMP Air Monitoring Plan

BTEX Benzene, toluene, ethyl benzene, xylenes

ECP Emergency Contingency Plan

EPA Environmental Protection Agency

ER, LLC Environmental Restoration, LLC

ERRS Emergency and Rapid Response Services

FPN Federal Project Number

HASP Health and Safety Plan

Haz­Cat Hazardous Categorization

IEPA Illinois Environmental Protection Agency

NA Not Applicable
NESHAPS National Emission Standards for Hazardous Air Pollution (asbestos)
NPDES National Pollution Discharge Elimination System

OSC On­Scene Coordinator

PCBs Polychlorinated Biphenyls

POLREP Pollution Report

PRP Potentially Responsible Party

RP Respondent

RAWP Removal Action Work Plan

SAP Sampling and Analysis Plan

SITREP Situation Report

START Superfund Technical Assessment and Response Team (Tetra Tech)

TDD Technical Directive Document

TO Task Order

UST Underground Storage Tank

USEPA United States Environmental Protection Agency

6. Additional sources of information

No information available at this time.

7. Situational Reference Materials

No information available at this time.



U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION/SITUATION REPORT
Old American Zinc ­ Removal Polrep

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
Region V

Subject: POLREP #3
Removal Progress 
Old American Zinc
B5A1
Fairmont City, IL 
Latitude: 38.6489584 Longitude: ­90.0932582 

To: Doug Ballotti, USEPA 
Sam Borries, U.S. EPA
Brian Schlieger, U.S. EPA
Jason El­Zein, U.S. EPA
Mike Ribordy, U.S. EPA
Steve Ridenour, U.S. EPA
Bruce Everetts, Illinois EPA

From: Kevin Turner, OSC 

Date: 9/19/2018 

Reporting Period: 7/23/2018 – 9/14/2018 

1. Introduction

1.1 Background

Site Number: B5A1 Contract Number:

D.O. Number: Action Memo Date: 5/10/2018

Response Authority: CERCLA Response Type: Time­Critical

Response Lead: EPA Incident Category: Removal Action

NPL Status: NPL Operable Unit:

Mobilization Date: 6/6/2018 Start Date: 6/11/2018

Demob Date: Completion Date:

CERCLIS ID: IL0000034355 RCRIS ID:

ERNS No.: State Notification:

FPN#: Reimbursable Account #:

1.1.1 Incident Category

Time critical removal action of heavy metals from historic zinc smelting operations by Old American Zinc. Based on
subsequent soil data collected in July and August 2017 in support of the Remedial Design, it has been determined that
continued removal actions are necessary at the Site to mitigate threats to public health, welfare, and the environment
posed by the release and/or threatened release of hazardous substances from the Site. 

1.1.2 Site Description

The Old American Zinc (OAZ) site consists of two parts: a 132­acre industrial property and an unknown number of
residential and commercial/industrial properties surrounding the industrial property. 

There are residential areas approximately one city block north and west of the property, and industrial sites to the south
and east. The property is bordered by Maryland Ave on the north, Kingshighway on the east, 45th Street on the west,
and Rose Creek and the railroad tracks of the Penn Central and Baltimore & Ohio lines on the south. Rail car loading and
unloading facilities border the property on the south. After flowing south between the eastern edge of the industrial
property and Kingshighway, Rose Creek cuts southwest across the property to the southern edge, then westward off
site, and eventually into a wetland north of Collinsville Road. The zinc furnace operations ceased in 1953, with
subsequent operations limited to roasting ores for other smelter facilities and the production of sulfuric acid. These
roasting operations continued until 1967 when American Zinc discontinued all operations. Based on aerial photographs,
all buildings and other facilities associated with former smelting operations were razed between 1967 and 1978. 

Except for three large slag piles and ditch­like Rose Creek, most of the industrial property is flat. All of the Old American
Zinc buildings have been demolished and only their foundations can now be seen in many locations around the property.
The property is almost entirely covered with a layer of dark brown to black slag, a waste product of the smelting furnaces.
Crushed limestone has been placed over the slag in many locations to construct roadways and parking areas. Sparse
vegetation over most of the property consists mainly of moss patches, but wetland plants grow along the course of Rose
Creek and in a poorly­drained low­lying area of approximately 3 to 4 acres located in the southeastern comer of the
property. 

The property is entirely fenced with access via the main gate on Kingshighway and another unpaved road at the
southwest comer of the property. Relatively new buildings immediately inside the Kingshighway gate, house the former
offices of XTRA, the current site owner. 

The Facility Area was historically used as a primary zinc smelter between 1916 and 1953 and produced slab zinc, zinc
carbonate, cadmium, lead, and sulfuric acid. The primary residue generated during the smelter's operation was slag
which was poured along the northern and western boundary of the Facility Area in a molten state and allowed to cool over
time. According to historical aerial photographs, the slag piles were located along the western and northern boundaries of
the Facility Area and originally encompassed more than 15 acres. The vitrified slag was allegedly transported to areas
outside the Facility Area by employees from the village, local business personnel, and area residents, for use as fill and
surfacing material. 

XTRA Intermodal, Inc. ('XTRA') leased the Facility Area property from American Zinc (now Blue Tee Corporation or 'Blue
Tee') between 1976 and 1979 and purchased the property in 1979, including the clinker and other smelter residues,
minerals or metals located on the property. From 1976 to sometime after 2003, XTRA operated a transport trucking
terminal on the Facility Area which included the lease, storage, and maintenance of a diverse fleet of over­the­road
trailers, intermodal ("piggy­back") trailers, and intermodal equipment. Beginning in 1976, XTRA ground and redistributed
the stockpiled slag across the Facility Area to build up and level the Facility Area for its trucking operations. 

The Old American Zinc (OAZ) site consists of two parts: a 132­acre industrial property and an unknown number of
residential and commercial/industrial properties surrounding the industrial property. 

There are residential areas approximately one city block north and west of the property, and industrial sites to the south
and east. The property is bordered by Maryland Ave on the north, Kingshighway on the east, 45th Street on the west,
and Rose Creek and the railroad tracks of the Penn Central and Baltimore & Ohio lines on the south. Rail car loading and
unloading facilities border the property on the south. After flowing south between the eastern edge of the industrial
property and Kingshighway, Rose Creek cuts southwest across the property to the southern edge, then westward off
site, and eventually into a wetland north of Collinsville Road. The zinc furnace operations ceased in 1953, with
subsequent operations limited to roasting ores for other smelter facilities and the production of sulfuric acid. These
roasting operations continued until 1967 when American Zinc discontinued all operations. Based on aerial photographs,
all buildings and other facilities associated with former smelting operations were razed between 1967 and 1978. 

Except for three large slag piles and ditch­like Rose Creek, most of the industrial property is flat. All of the Old American
Zinc buildings have been demolished and only their foundations can now be seen in many locations around the property.
The property is almost entirely covered with a layer of dark brown to black slag, a waste product of the smelting furnaces.
Crushed limestone has been placed over the slag in many locations to construct roadways and parking areas. Sparse
vegetation over most of the property consists mainly of moss patches, but wetland plants grow along the course of Rose
Creek and in a poorly­drained low­lying area of approximately 3 to 4 acres located in the southeastern comer of the
property. 

The property is entirely fenced with access via the main gate on Kingshighway and another unpaved road at the
southwest comer of the property. Relatively new buildings immediately inside the Kingshighway gate, house the former
offices of XTRA, the current site owner. 

The Facility Area was historically used as a primary zinc smelter between 1916 and 1953 and produced slab zinc, zinc
carbonate, cadmium, lead, and sulfuric acid. The primary residue generated during the smelter's operation was slag
which was poured along the northern and western boundary of the Facility Area in a molten state and allowed to cool over
time. According to historical aerial photographs, the slag piles were located along the western and northern boundaries of
the Facility Area and originally encompassed more than 15 acres. The vitrified slag was allegedly transported to areas
outside the Facility Area by employees from the village, local business personnel, and area residents, for use as fill and
surfacing material. 

XTRA Intermodal, Inc. ('XTRA') leased the Facility Area property from American Zinc (now Blue Tee Corporation or 'Blue
Tee') between 1976 and 1979 and purchased the property in 1979, including the clinker and other smelter residues,
minerals or metals located on the property. From 1976 to sometime after 2003, XTRA operated a transport trucking
terminal on the Facility Area which included the lease, storage, and maintenance of a diverse fleet of over­the­road
trailers, intermodal ("piggy­back") trailers, and intermodal equipment. Beginning in 1976, XTRA ground and redistributed
the stockpiled slag across the Facility Area to build up and level the Facility Area for its trucking operations. 

1.1.2.1 Location

The Old American Zinc (OAZ) site consists of two parts: a 132­acre industrial property located at 2575 Kingshighway in
Fairmont City, St. Clair County, Illinois 62201; and an unknown number of residential and commercial/industrial properties
surrounding the industrial property. Coordinates for the industrial property, as represented by the front gate on
Kingshighway, are latitude 38° 39'06.9 north by longitude 90° 05'35.8" west. The elevated levels of metals are located in a
mixture of residential and commercial properties located in Fairmont City. As additional remedial sampling occurs,
properties in neighboring municipalities may be impacted.

1.1.2.2 Description of Threat

The threat is presented by the presence of lead, arsenic, cadmium, and zinc contaminated soil in residential yards, a
park, and alleyways. EPA documented a release of hazardous substances, pollutants, or contaminants in the soil.
Exposure may occur from direct ingestion of soil in yards, soil tracked indoors, or house dust; inhalation of fugitive dust;
and ingestion of vegetables grown in contaminated soil. Potential human receptors include residents, including children
under seven years of age and pregnant or nursing women; and construction and utility workers. 

EPA documented the presence of lead and/or arsenic in soil at concentrations above the Removal Management Level
(RML) for residential soil of 400 mg/kg for lead and 68 mg/kg for arsenic. Lead was detected at a maximum concentration
of 32,500 mg/kg at a residential property and arsenic at 171 mg/kg at another. The Village of Fairmont City is next to the
former Old American Zinc Plant facility. Both the IEP A and EPA have documented the presence of lead and/or arsenic in
residential yards above health standards. The health concerns at this Site are related to the fact that residents live in and
amongst the lead slag that was brought in as fill material on residential properties, thereby potentially exposing young
children, pregnant women and elderly individuals to contamination. Exposure may occur from direct ingestion of soil in
yards, soil tracked indoors, or house dust; inhalation of fugitive dust; and ingestion of vegetables grown in contaminated
soil. 

Lead is a hazardous substance, as defined by Section 101(14) of CERCLA. The effects of lead are the same whether it
enters the body through breathing or swallowing. Lead can affect almost every organ and system in the body. The main
target for lead toxicity is the nervous system, both in adults and children. Long­term exposure of adults can result in
decreased performance in some tests that measure functions of the nervous system. It may also cause weakness in
fingers, wrists, or ankles. Lead exposure also causes small increases in blood pressure, particularly in middle­aged and
older people and can cause anemia. Exposure to high lead levels can severely damage the brain and kidneys in adults or
children and ultimately cause death. In pregnant women, high levels of exposure to lead may cause miscarriage. High­
level exposure in men can damage the organs responsible for sperm production. 

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results

Initial investigations of the Site were conducted by Illinois Environmental Protection Agency (IEPA) in 1994 in response to
citizen complaints of blowing dust from the Facility Area resulting from grinding of vitrified slag by XTRA for use as
structural fill for its operations. An additional investigation was conducted by Ecology & Environment for EPA in 1999 that
included the collection of soil and sediment samples from the Facility Area and adjacent residential properties. The
sampling conducted by EPA and IEPA found heavy metals in Facility Area slag, soils, stream sediments, and adjacent
residential properties at levels greater than background or risk­based screening levels. 

On November 2 and 3, 1999, EPA also mobilized its Superfund Technical Assessment and Response Team (START)
contractor to the Site. EPA tasked START to perform a site reconnaissance and sampling. Activities performed included: 

• Collecting soil samples from the industrial property; 
• Collecting sediment samples in Rose Creek; and 
• Collecting soil samples from the residential properties where IEP A indicated elevated levels of heavy metals. 

A summary of the soil and sediment analytical data indicate elevated levels of contaminants. Soil samples collected at
various locations on flat ground on the industrial property had concentrations of total lead ranging from 4,646 milligrams
per kilogram (mg/kg) to 23,110 mg/kg, and cadmium concentrations up to 7 4 5 mg/kg. Sediment had elevated total lead
and cadmium at concentrations of 1,620 mg/kg and 3,440 mg/kg, respectively. The residential soil sample had a
concentration of 815 mg/kg for lead. Based on these sampling events, EPA requested that PRP Blue Tee perform a time­
critical removal action (TCRA) at the Site. 

On July 21, 2000, EPA signed the initial Action Memorandum to conduct a time­critical removal action. An Administrative
Settlement Agreement and Order on Consent (AOC) was entered into between PRP Blue Tee and EPA on March 22,
2002, to conduct a TCRA to address soils containing lead concentrations above the action level of 400 mg/kg for
residential properties and 1,000 mg/kg for commercial/ industrial properties. The residential soil lead criterion (400 mg/kg)
was derived using the Integrated Exposure Uptake BioKinetic (IEUBK) Model for Lead in Children and potential
exposures to a resident child age Oto 84 months over 365 days per year. Vacant lots were also sampled as part of the
TCRA and a removal action was taken at vacant lots located adjacent to residential areas if the vacant lots had soil lead
concentrations greater than 1,200 mg/kg. The 2002­2003 TCRA included the sampling of 462 residential,
commercial/industrial and vacant properties for lead, arsenic, cadmium and zinc. 

Of the 462 properties sampled during the TCRA, 209 properties were found to have soil lead concentrations in excess of
the EPA approved action levels. Of these, soil removal actions were performed on 152 properties. The remaining 57
properties are composed of 49 vacant lots with soil lead concentrations less than 1,200 mg/kg, and eight residential
properties where permission to conduct the removal action was not granted by the property owner. The excavated soils
from the TCRA were placed in a temporary stockpile located on the north side of the Facility Area immediately south of
the existing slag piles. The base of the 2­acre stockpile area was prepared by grading the footprint with a bulldozer and
compacting it with a vibratory compactor. A 3­foot soil berm was installed around the perimeter of the stockpile area.
Temporary silt fencing was placed on the outside of the berm to prevent soil and storm water migration from the stockpile
during soil placement. The berm and silt fence were periodically inspected to ensure the integrity and effectiveness of the
erosion and storm water controls. At the completion of the excavation activities, the stockpile was graded and seeded
with a 2002 Class II Roadside grass mixture consisting of fescue and perennial rye grasses to prevent future erosion. 

On June 6, 2005, PRPs Blue Tee and U.S. General Services Administration (GSA) entered into an AOC to conduct a
Remedial Investigation and Feasibility Study (Rl/FS) for the Site. EPA issued a Unilateral Administrative Order to PRP
XTRA on June 6, 2005, directing XTRA to participate and cooperate with the PRPs performing the Rl/FS under the AOC.
An RI was conducted at the Site from May 2006 to January 2008. Additional off­site residential properties were sampled
to conduct a Human Health Risk Assessment. A portion of the village alleyways were also sampled. Elevated
concentrations of metals were found in the alleyways and residential properties. Based on the findings of the
investigations, EPA issued a Record of Decision (ROD) on September 11, 2012. The major components of the selected
remedy in the ROD include: excavation of contaminated soil on the Facility Area and at off­site properties, consolidation
of excavated soil into an area on the facility property, capping the consolidated contaminated soil with a 24­inch low
permeability, compacted soil barrier layer and a 12­inch vegetation cover system, institutional controls, and groundwater
monitoring. 

In 2014, EPA entered into an AOC with PRPs Blue Tee and GSA to do the remedial design (RD) of the remedy. In the
2015 pre­design investigation, additional data was collected on­site and at 14 adjacent residential, commercial, and
vacant properties in order to complete the RD. 

However, in March 2016, the company responsible for Blue Tee's work at the site filed for bankruptcy and stopped doing
the work. On December 6, 2016, the EPA issued a notice to the responsible parties for EPA to take over the work in
order to complete the RD at the Site. After EPA took over work in the RD, EPA found some data gaps, expanded the
scope of the offsite residential sampling, and conducted additional sampling of residential properties and alleyways in
July and August 2017. Several additional residential properties and alleyways were identified where the soil contained
elevated levels of lead (defined greater than 1,200 mg/kg). Additional residential sampling was conducted starting March
2018 and will continue through June 2018. Maximum lead and arsenic concentrations found on some of these properties
and alleyways in the top 2 feet. 

2. Current Activities

2.1 Operations Section

2.1.1 Narrative

The high concentrations of lead and/or arsenic in soil constitute an imminent threat to human health as documented
above. Continued response actions were immediately required to mitigate exposure to nearby residents to hazardous
substances through the soil pathway. The residential yards have high accessibility to sensitive populations, including
young children under the age of 7 years and pregnant women. In fact, these sensitive populations and young children
have been observed playing in the play fields and contaminated yards. Adults and children may be exposed to high levels
of lead from normal foot traffic, yard work, and play. The response actions will prevent, limit, and mitigate threats to
human health including sensitive populations. 

Impacted soils will be removed and consolidated into an on­site soil repository at the former Old American Zinc facility. 

2.1.2 Response Actions to Date

The OSC tasked the ERRS (ER, LLC) and START (Tetra Tech) contractors to perform the following actions with important
project benchmarks of:

Develop and implement a Removal Action Work Plan (RAWP);

Develop and implement an Emergency Contingency Plan (ECP);

Develop and implement a Site Health & Safety Plan (HASP) consistent with the work to be performed;

Develop and implemented an Air Monitoring Plan (AMP);

As related to the AMP, START has developed and implemented a particulate air monitoring system with real­time
dust particulate monitoring (DustTrak) using the Emergency Response Team VIPER System;

On June 04, OSC Turner notified the Illinois State Archeological Survey (ISAS) that removal of heavy metals
contaminated soil near the Cahokia Mounds State Historic Site;

As a result to above bullet point and inconsideration to the ISAS notification, the OSC has instructed ERRS and
START as to shut­down procedures related to discovery of pottery pieces, arrowheads, bones, etc.;

On June 11, 2018, removal work at the first residential property began.  The OSC will utilize an interpreter for
Spanish only speaking homeowners;

On June 12, 2018, the ERRS contractor arranged for diesel powered electrical service be provided to support
project needs inside the temporary field office.

On June 13, 2018, arrangements were made to deliver limestone rock, sand and clean fill dirt materials to be used
for backfilling restoration purposes;

On June 18, 2018, a second ERRS excavation crew was added to daily operations;

On June 21, 2018, OSC Turner secured alley access approval from Fairmont City officials related to removal of
impacted soils

On July 16, 2018, a second restoration crew was added to restore residential properties in a manner that subjects
the homeowners to the least amount if inconvenience. 

On July 23, 2018, a 3rd excavation crew was added to address removal work related to impacted alleyways.

On July 25, 2018, the first alleyway (AT23) was restored and returned to service for Fairmont City refuse collection
and residential access.

On August 2, 2018, ERRS initiated the removal of lead impacted soils placed over a 24­inch high­pressure natural
gas main operated by CenterPoint Energy.  ERRS coordinated site work with the CenterPoint on­site
representative until the restoration completion on 8/21/2018.

On August 6, 2018, a 4th excavation crew was added in preparation to removal work at a large mobile home park. 

On August 13, 2018, the RPM, Sheila Desai, submitted a list of 8 additional properties for time­critical removal
action conducted by Removals Branch. 

On August 16, 2018, the second alleyway (AT8), was restored and returned to service for Fairmont City refuse
collection and residential access.
On August 28, 2018, the third of 5 alleyways (AT2‐S), was restored and returned to service for Fairmont City
refuse collection and residential access.
On September 4, 2018, ERRS initiated removal and restoration work at the HavaHome Mobile Home Park. 
This work is expected to take up to 4 weeks, weather pending.

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)

Enforcement actions are pending at this time.

2.1.4 Progress Metrics

The following summary indicates on­site repository disposal summary and the number of homes and alleyways that have
been remediated in 2018:

NO
Property
Address

Prop.

ID No.

Excavation
Started

Excavation
Complete

Backfill
Start

Backfill
Complete

Excavate
Cubic
Yards

Backfill
Cubic
Yards

Hydro
Seed

Complete

1
593X
Collinsville
Road

392 6/11/2018 6/13/2018 6/13/2018 6/18/2018 282 336 7/20/2018

2
261X N

35th
135 6/14/2018 6/18/2018 6/18/2018 6/19/2018 150 78 7/23/2018

3
255X N

43rd
814 6/18/2018 6/19/2018 6/20/2018 6/21/2018 96 90 7/23/2018

4
371X
Collinsville
Road

329 6/18/2018 6/20/2018 6/20/2018 7/2/2018 192 258 7/23/2018

5
251X N

36th
74 6/19/2018 6/20/2018 6/20/2018 6/21/2018 48 36 7/20/2018

6
254X N

36th
120 6/22/2018 6/28/2018 6/29/2018 7/9/2018 126 72 7/23/2018

7
253X N

36th
101 6/22/2018 6/27/2018 6/28/2018 7/3/2018 120 114 7/20/2018

8
251X N

32nd
81 6/27/2018 6/29/2018 7/2/2018 7/10/2018 150 156 7/23/2018

9
2541 N

36th
112 6/28/2018 7/9/2018 7/3/2018 7/12/2018 174 168 7/23/2018

10
270X N

37th
141 7/9/2018 7/10/2018 7/12/2018 7/13/2018 96 78 7/23/2018

11
253X &
253X N

36th
575 7/10/2018 7/13/2018 7/17/2018 7/19/2018 216 222 7/23/2018

12
361X
Maple

859 7/10/2018 7/11/2018 7/16/2018 7/16/18 48 48 7/20/2018

13
254X N

31st
113 7/16/2018 7/23/2018 7/19/2018 8/2/2018 300 222 8/13/2018

14
361X
Maple

326 7/13/2018 7/23/2018 7/18/2018 7/26/1816 408 444 8/13/2018

15
361X
Maple

327 7/11/2018 7/12/2018 7/17/2018 7/18/2018 156 174 7/23/2018

16
331X
Maple

309 7/24/2018 7/26/2018 7/30/2018 8/2/2018 90 70 8/13/2018

17
331x
Maple

618 7/24/2018 7/26/201887 7/30/2018 8/2/2018 162 168 8/13/2018

18
252X N
32nd

87 7/23/2018 7/24/2018 7/26/2018 7/27/18 60 24 8/13/2018

19
421X
Cookson

819 7/24/2018 8/1/2018 7/30/2018 8/9/2018 558 444 8/13/2018

20
262X N.

37th St.
138 7/26/2018 8/1/2018 8/2/2018 8/8/2018 192 252 9/5/2018

21
370x
Cookson

328 8/1/2018 8/9/2018 8/9/2018 8/14/2018 306 282 9/5/2018

22
326X
Canteen

1026 8/2/2018 8/13//2018 8/16/2018 8/21/2018 474 480 9/4/2018

23
401X
Locust

908 8/9/2018 8/10/2018 8/16/2018 8/21/2018 156 174 9/4/2018

24
253X N>

41st St.
894 8/13/2018 8/14/2018 8/27/2018 8/28/2018 90 84 9/5/2018

25
252X N.

36th St.
563 8/13/2018 8/17/2018 8/28/2018 9/6/2018 294 276 9/14/2018

26
401X
Maple

R003 8/14/2018 8/20/2018 8/21/2018 8/27/2018 252 264 9/5/2018

27
276X N.

43rd
602R 8/20/2018 8/28/2018 8/30/2018 9/6/2018 414 396 9/14/2018

28
551X
Delmar

901 8/20/2018 8/21/2018 8/22/2018 8/23/2018 66 12
Only rock
no hydro­
seed

29
390X
Cookson

368R 8/21/2018 8/27/2018 8/28/2018 8/30/2018 102 96 9/5/2018

30
284X N.
44th

RI008A 8/27/2018 8/30/2018 8/30/2018 9/5/2018 174 180 9/14/2018

31
619X
Maryland

921 8/27/2018 9/5/2018 9/7/2018 9/17/18 318

32
275X N.

43rd
1042 8/28/2018 8/30/2018 8/30/2018 9/6/2018 96 84 9/14/2018

33
284X N.

44th
RI008B 8/28/2018 8/30/2018 8/30/2018 9/5/2018 84 78 9/14/2018

34
321X
Maple

767 9/4/2018 9/11/2018 9/10/2018 9/13/2018 522 502 9/14/2018

35
250X &
250X N.

34th
0066/0544 9/4/2018 9/11/2018 9/4/2018 318

36
551X
Maryland

370 9/5/2018

37
HavaHome
807­49

807­49 9/4/2018 9/5/2018 9/5/2018 9/6/2018 156 90 9/14/2018

38
HavaHome
807­48

807­48 9/5/2018 9/6/2018 9/6/2018 9/6/2018 90 30 9/14/2018

39
HavaHome
807­47

807­47 9/7/2018 9/10/2018 9/10/2018 9/10/2018 54

40
HavaHome
807­46

807­46 9/10/2018 9/11/2018 9/11/2018 9/11/2018 66

41
253X N.

32nd
568 9/11/2018 9/13/2018 168

42
253X N.

31st
165 9/12/2018

43
HavaHome
807­45

807­45 9/11/2018 9/12/2018 138 48 9/14/2018

44
HavaHome
807­44

807­44 9/12/2018 9/13/2018 66 36 9/14/2018

45
HavaHome
807­43

807­43 9/12/2018

46
274X N.
43rd

1048

Alleyway ID
No.

Excavation
Started

Excavation
Completed

Restoration
Completed

Excavate
Cubic Yards

Restoration
Cubic Yards

Rock
Number of
Loads

A23 7/23/2018 7/25/2018 7/25/2018 90 30 18

AT8 7/25/2018 8/10/2018 8/16/2018 429 290 60

AT2­S 8/13/2018 8/21/2018 8/28/2018 390 N/A 90

2.2 Planning Section

2.2.1 Anticipated Activities

Site work in 2018 will remove soils impacted with heavy metals from a current total of 88 residential properties and lots,
restore with clean soil and gravel and re­establish with hydro­seed protective grass cover.  

2.2.1.1 Planned Response Activities

No additional response actions are planned by the removal program beyond the removal and restoration of heavy metal
impacted soils.

2.2.1.2 Next Steps

On August 8, 2018, the OSC and RPM secured access approval from Fairmont City officials for the cleanup of city
owned properties.  Weather pending, a total of 88 residential properties, lots and alleys will remediated and restored
during the Summer/Fall of 2018.  

2.2.2 Issues

Wet weather has impacted excavation, soil backfilling and hydroseeding restoration activities that also may ultimately
impact site work and the overall project schedule.  

2.3 Logistics Section

Not applicable (NA)

2.4 Finance Section

2.4.1 Narrative

A TDD for $200,000 was issued to Tetra Tech Inc., on May 24, 2018. 
A TDD amendment for $100,000 was secured on September 13, 2018.
The current START project budget is: $300,000.00
As of September 14, 2018, START costs to date are $149,803.00 

A Task Order (TO) for $1,500,000.00 was issued to Environmental Restoration, LLC (ER LLC.), on May 22, 2018. 
A TO Modification for $1,100,000.00 was issued to ER, LLC. on August 27, 2018.
The current ERRS project budget is $2.600,000.00
As of Spetember 18, 2018, ERRS costs to date are $1,221,390.00

Estimated Costs *

Budgeted
Total To
Date Remaining

%
Remaining

Extramural Costs

ERRS ­ Cleanup Contractor $2,600,000.00 $1,221,390.00 $1,378,610.00 53.02%

TAT/START $300,000.00 $149,803.00 $150,197.00 50.07%

Intramural Costs

Total Site Costs $2,900,000.00 $1,371,193.00 $1,528,807.00 52.72%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this report was
written. The OSC does not necessarily receive specific figures on final payments made to any contractor(s). Other
financial data which the OSC must rely upon may not be entirely up­to­date. The cost accounting provided in this report
does not necessarily represent an exact monetary figure which the government may include in any claim for cost
recovery.

2.5 Other Command Staff

2.5.1 Safety Officer

All field work was conducted under an approved Health and Safety Plan (HASP).

2.5.2 Liaison Officer

NA

2.5.3 Information Officer

NA

3. Participating Entities

3.1 Unified Command

NA

3.2 Cooperating Agencies

Illinois EPA

4. Personnel On Site

USEPA                         2
START                          3
ERRS                          23

5. Definition of Terms

AMP Air Monitoring Plan

BTEX Benzene, toluene, ethyl benzene, xylenes

ECP Emergency Contingency Plan

EPA Environmental Protection Agency

ER, LLC Environmental Restoration, LLC

ERRS Emergency and Rapid Response Services

FPN Federal Project Number

HASP Health and Safety Plan

Haz­Cat Hazardous Categorization

IEPA Illinois Environmental Protection Agency

NA Not Applicable
NESHAPS National Emission Standards for Hazardous Air Pollution (asbestos)
NPDES National Pollution Discharge Elimination System

OSC On­Scene Coordinator

PCBs Polychlorinated Biphenyls

POLREP Pollution Report

PRP Potentially Responsible Party

RP Respondent

RAWP Removal Action Work Plan

SAP Sampling and Analysis Plan

SITREP Situation Report

START Superfund Technical Assessment and Response Team (Tetra Tech)

TDD Technical Directive Document

TO Task Order

UST Underground Storage Tank

USEPA United States Environmental Protection Agency

6. Additional sources of information

No information available at this time.

7. Situational Reference Materials

No information available at this time.



U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION/SITUATION REPORT
Old American Zinc ­ Removal Polrep

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
Region V

Subject: POLREP #3
Removal Progress 
Old American Zinc
B5A1
Fairmont City, IL 
Latitude: 38.6489584 Longitude: ­90.0932582 

To: Doug Ballotti, USEPA 
Sam Borries, U.S. EPA
Brian Schlieger, U.S. EPA
Jason El­Zein, U.S. EPA
Mike Ribordy, U.S. EPA
Steve Ridenour, U.S. EPA
Bruce Everetts, Illinois EPA

From: Kevin Turner, OSC 

Date: 9/19/2018 

Reporting Period: 7/23/2018 – 9/14/2018 

1. Introduction

1.1 Background

Site Number: B5A1 Contract Number:

D.O. Number: Action Memo Date: 5/10/2018

Response Authority: CERCLA Response Type: Time­Critical

Response Lead: EPA Incident Category: Removal Action

NPL Status: NPL Operable Unit:

Mobilization Date: 6/6/2018 Start Date: 6/11/2018

Demob Date: Completion Date:

CERCLIS ID: IL0000034355 RCRIS ID:

ERNS No.: State Notification:

FPN#: Reimbursable Account #:

1.1.1 Incident Category

Time critical removal action of heavy metals from historic zinc smelting operations by Old American Zinc. Based on
subsequent soil data collected in July and August 2017 in support of the Remedial Design, it has been determined that
continued removal actions are necessary at the Site to mitigate threats to public health, welfare, and the environment
posed by the release and/or threatened release of hazardous substances from the Site. 

1.1.2 Site Description

The Old American Zinc (OAZ) site consists of two parts: a 132­acre industrial property and an unknown number of
residential and commercial/industrial properties surrounding the industrial property. 

There are residential areas approximately one city block north and west of the property, and industrial sites to the south
and east. The property is bordered by Maryland Ave on the north, Kingshighway on the east, 45th Street on the west,
and Rose Creek and the railroad tracks of the Penn Central and Baltimore & Ohio lines on the south. Rail car loading and
unloading facilities border the property on the south. After flowing south between the eastern edge of the industrial
property and Kingshighway, Rose Creek cuts southwest across the property to the southern edge, then westward off
site, and eventually into a wetland north of Collinsville Road. The zinc furnace operations ceased in 1953, with
subsequent operations limited to roasting ores for other smelter facilities and the production of sulfuric acid. These
roasting operations continued until 1967 when American Zinc discontinued all operations. Based on aerial photographs,
all buildings and other facilities associated with former smelting operations were razed between 1967 and 1978. 

Except for three large slag piles and ditch­like Rose Creek, most of the industrial property is flat. All of the Old American
Zinc buildings have been demolished and only their foundations can now be seen in many locations around the property.
The property is almost entirely covered with a layer of dark brown to black slag, a waste product of the smelting furnaces.
Crushed limestone has been placed over the slag in many locations to construct roadways and parking areas. Sparse
vegetation over most of the property consists mainly of moss patches, but wetland plants grow along the course of Rose
Creek and in a poorly­drained low­lying area of approximately 3 to 4 acres located in the southeastern comer of the
property. 

The property is entirely fenced with access via the main gate on Kingshighway and another unpaved road at the
southwest comer of the property. Relatively new buildings immediately inside the Kingshighway gate, house the former
offices of XTRA, the current site owner. 

The Facility Area was historically used as a primary zinc smelter between 1916 and 1953 and produced slab zinc, zinc
carbonate, cadmium, lead, and sulfuric acid. The primary residue generated during the smelter's operation was slag
which was poured along the northern and western boundary of the Facility Area in a molten state and allowed to cool over
time. According to historical aerial photographs, the slag piles were located along the western and northern boundaries of
the Facility Area and originally encompassed more than 15 acres. The vitrified slag was allegedly transported to areas
outside the Facility Area by employees from the village, local business personnel, and area residents, for use as fill and
surfacing material. 

XTRA Intermodal, Inc. ('XTRA') leased the Facility Area property from American Zinc (now Blue Tee Corporation or 'Blue
Tee') between 1976 and 1979 and purchased the property in 1979, including the clinker and other smelter residues,
minerals or metals located on the property. From 1976 to sometime after 2003, XTRA operated a transport trucking
terminal on the Facility Area which included the lease, storage, and maintenance of a diverse fleet of over­the­road
trailers, intermodal ("piggy­back") trailers, and intermodal equipment. Beginning in 1976, XTRA ground and redistributed
the stockpiled slag across the Facility Area to build up and level the Facility Area for its trucking operations. 

The Old American Zinc (OAZ) site consists of two parts: a 132­acre industrial property and an unknown number of
residential and commercial/industrial properties surrounding the industrial property. 

There are residential areas approximately one city block north and west of the property, and industrial sites to the south
and east. The property is bordered by Maryland Ave on the north, Kingshighway on the east, 45th Street on the west,
and Rose Creek and the railroad tracks of the Penn Central and Baltimore & Ohio lines on the south. Rail car loading and
unloading facilities border the property on the south. After flowing south between the eastern edge of the industrial
property and Kingshighway, Rose Creek cuts southwest across the property to the southern edge, then westward off
site, and eventually into a wetland north of Collinsville Road. The zinc furnace operations ceased in 1953, with
subsequent operations limited to roasting ores for other smelter facilities and the production of sulfuric acid. These
roasting operations continued until 1967 when American Zinc discontinued all operations. Based on aerial photographs,
all buildings and other facilities associated with former smelting operations were razed between 1967 and 1978. 

Except for three large slag piles and ditch­like Rose Creek, most of the industrial property is flat. All of the Old American
Zinc buildings have been demolished and only their foundations can now be seen in many locations around the property.
The property is almost entirely covered with a layer of dark brown to black slag, a waste product of the smelting furnaces.
Crushed limestone has been placed over the slag in many locations to construct roadways and parking areas. Sparse
vegetation over most of the property consists mainly of moss patches, but wetland plants grow along the course of Rose
Creek and in a poorly­drained low­lying area of approximately 3 to 4 acres located in the southeastern comer of the
property. 

The property is entirely fenced with access via the main gate on Kingshighway and another unpaved road at the
southwest comer of the property. Relatively new buildings immediately inside the Kingshighway gate, house the former
offices of XTRA, the current site owner. 

The Facility Area was historically used as a primary zinc smelter between 1916 and 1953 and produced slab zinc, zinc
carbonate, cadmium, lead, and sulfuric acid. The primary residue generated during the smelter's operation was slag
which was poured along the northern and western boundary of the Facility Area in a molten state and allowed to cool over
time. According to historical aerial photographs, the slag piles were located along the western and northern boundaries of
the Facility Area and originally encompassed more than 15 acres. The vitrified slag was allegedly transported to areas
outside the Facility Area by employees from the village, local business personnel, and area residents, for use as fill and
surfacing material. 

XTRA Intermodal, Inc. ('XTRA') leased the Facility Area property from American Zinc (now Blue Tee Corporation or 'Blue
Tee') between 1976 and 1979 and purchased the property in 1979, including the clinker and other smelter residues,
minerals or metals located on the property. From 1976 to sometime after 2003, XTRA operated a transport trucking
terminal on the Facility Area which included the lease, storage, and maintenance of a diverse fleet of over­the­road
trailers, intermodal ("piggy­back") trailers, and intermodal equipment. Beginning in 1976, XTRA ground and redistributed
the stockpiled slag across the Facility Area to build up and level the Facility Area for its trucking operations. 

1.1.2.1 Location

The Old American Zinc (OAZ) site consists of two parts: a 132­acre industrial property located at 2575 Kingshighway in
Fairmont City, St. Clair County, Illinois 62201; and an unknown number of residential and commercial/industrial properties
surrounding the industrial property. Coordinates for the industrial property, as represented by the front gate on
Kingshighway, are latitude 38° 39'06.9 north by longitude 90° 05'35.8" west. The elevated levels of metals are located in a
mixture of residential and commercial properties located in Fairmont City. As additional remedial sampling occurs,
properties in neighboring municipalities may be impacted.

1.1.2.2 Description of Threat

The threat is presented by the presence of lead, arsenic, cadmium, and zinc contaminated soil in residential yards, a
park, and alleyways. EPA documented a release of hazardous substances, pollutants, or contaminants in the soil.
Exposure may occur from direct ingestion of soil in yards, soil tracked indoors, or house dust; inhalation of fugitive dust;
and ingestion of vegetables grown in contaminated soil. Potential human receptors include residents, including children
under seven years of age and pregnant or nursing women; and construction and utility workers. 

EPA documented the presence of lead and/or arsenic in soil at concentrations above the Removal Management Level
(RML) for residential soil of 400 mg/kg for lead and 68 mg/kg for arsenic. Lead was detected at a maximum concentration
of 32,500 mg/kg at a residential property and arsenic at 171 mg/kg at another. The Village of Fairmont City is next to the
former Old American Zinc Plant facility. Both the IEP A and EPA have documented the presence of lead and/or arsenic in
residential yards above health standards. The health concerns at this Site are related to the fact that residents live in and
amongst the lead slag that was brought in as fill material on residential properties, thereby potentially exposing young
children, pregnant women and elderly individuals to contamination. Exposure may occur from direct ingestion of soil in
yards, soil tracked indoors, or house dust; inhalation of fugitive dust; and ingestion of vegetables grown in contaminated
soil. 

Lead is a hazardous substance, as defined by Section 101(14) of CERCLA. The effects of lead are the same whether it
enters the body through breathing or swallowing. Lead can affect almost every organ and system in the body. The main
target for lead toxicity is the nervous system, both in adults and children. Long­term exposure of adults can result in
decreased performance in some tests that measure functions of the nervous system. It may also cause weakness in
fingers, wrists, or ankles. Lead exposure also causes small increases in blood pressure, particularly in middle­aged and
older people and can cause anemia. Exposure to high lead levels can severely damage the brain and kidneys in adults or
children and ultimately cause death. In pregnant women, high levels of exposure to lead may cause miscarriage. High­
level exposure in men can damage the organs responsible for sperm production. 

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results

Initial investigations of the Site were conducted by Illinois Environmental Protection Agency (IEPA) in 1994 in response to
citizen complaints of blowing dust from the Facility Area resulting from grinding of vitrified slag by XTRA for use as
structural fill for its operations. An additional investigation was conducted by Ecology & Environment for EPA in 1999 that
included the collection of soil and sediment samples from the Facility Area and adjacent residential properties. The
sampling conducted by EPA and IEPA found heavy metals in Facility Area slag, soils, stream sediments, and adjacent
residential properties at levels greater than background or risk­based screening levels. 

On November 2 and 3, 1999, EPA also mobilized its Superfund Technical Assessment and Response Team (START)
contractor to the Site. EPA tasked START to perform a site reconnaissance and sampling. Activities performed included: 

• Collecting soil samples from the industrial property; 
• Collecting sediment samples in Rose Creek; and 
• Collecting soil samples from the residential properties where IEP A indicated elevated levels of heavy metals. 

A summary of the soil and sediment analytical data indicate elevated levels of contaminants. Soil samples collected at
various locations on flat ground on the industrial property had concentrations of total lead ranging from 4,646 milligrams
per kilogram (mg/kg) to 23,110 mg/kg, and cadmium concentrations up to 7 4 5 mg/kg. Sediment had elevated total lead
and cadmium at concentrations of 1,620 mg/kg and 3,440 mg/kg, respectively. The residential soil sample had a
concentration of 815 mg/kg for lead. Based on these sampling events, EPA requested that PRP Blue Tee perform a time­
critical removal action (TCRA) at the Site. 

On July 21, 2000, EPA signed the initial Action Memorandum to conduct a time­critical removal action. An Administrative
Settlement Agreement and Order on Consent (AOC) was entered into between PRP Blue Tee and EPA on March 22,
2002, to conduct a TCRA to address soils containing lead concentrations above the action level of 400 mg/kg for
residential properties and 1,000 mg/kg for commercial/ industrial properties. The residential soil lead criterion (400 mg/kg)
was derived using the Integrated Exposure Uptake BioKinetic (IEUBK) Model for Lead in Children and potential
exposures to a resident child age Oto 84 months over 365 days per year. Vacant lots were also sampled as part of the
TCRA and a removal action was taken at vacant lots located adjacent to residential areas if the vacant lots had soil lead
concentrations greater than 1,200 mg/kg. The 2002­2003 TCRA included the sampling of 462 residential,
commercial/industrial and vacant properties for lead, arsenic, cadmium and zinc. 

Of the 462 properties sampled during the TCRA, 209 properties were found to have soil lead concentrations in excess of
the EPA approved action levels. Of these, soil removal actions were performed on 152 properties. The remaining 57
properties are composed of 49 vacant lots with soil lead concentrations less than 1,200 mg/kg, and eight residential
properties where permission to conduct the removal action was not granted by the property owner. The excavated soils
from the TCRA were placed in a temporary stockpile located on the north side of the Facility Area immediately south of
the existing slag piles. The base of the 2­acre stockpile area was prepared by grading the footprint with a bulldozer and
compacting it with a vibratory compactor. A 3­foot soil berm was installed around the perimeter of the stockpile area.
Temporary silt fencing was placed on the outside of the berm to prevent soil and storm water migration from the stockpile
during soil placement. The berm and silt fence were periodically inspected to ensure the integrity and effectiveness of the
erosion and storm water controls. At the completion of the excavation activities, the stockpile was graded and seeded
with a 2002 Class II Roadside grass mixture consisting of fescue and perennial rye grasses to prevent future erosion. 

On June 6, 2005, PRPs Blue Tee and U.S. General Services Administration (GSA) entered into an AOC to conduct a
Remedial Investigation and Feasibility Study (Rl/FS) for the Site. EPA issued a Unilateral Administrative Order to PRP
XTRA on June 6, 2005, directing XTRA to participate and cooperate with the PRPs performing the Rl/FS under the AOC.
An RI was conducted at the Site from May 2006 to January 2008. Additional off­site residential properties were sampled
to conduct a Human Health Risk Assessment. A portion of the village alleyways were also sampled. Elevated
concentrations of metals were found in the alleyways and residential properties. Based on the findings of the
investigations, EPA issued a Record of Decision (ROD) on September 11, 2012. The major components of the selected
remedy in the ROD include: excavation of contaminated soil on the Facility Area and at off­site properties, consolidation
of excavated soil into an area on the facility property, capping the consolidated contaminated soil with a 24­inch low
permeability, compacted soil barrier layer and a 12­inch vegetation cover system, institutional controls, and groundwater
monitoring. 

In 2014, EPA entered into an AOC with PRPs Blue Tee and GSA to do the remedial design (RD) of the remedy. In the
2015 pre­design investigation, additional data was collected on­site and at 14 adjacent residential, commercial, and
vacant properties in order to complete the RD. 

However, in March 2016, the company responsible for Blue Tee's work at the site filed for bankruptcy and stopped doing
the work. On December 6, 2016, the EPA issued a notice to the responsible parties for EPA to take over the work in
order to complete the RD at the Site. After EPA took over work in the RD, EPA found some data gaps, expanded the
scope of the offsite residential sampling, and conducted additional sampling of residential properties and alleyways in
July and August 2017. Several additional residential properties and alleyways were identified where the soil contained
elevated levels of lead (defined greater than 1,200 mg/kg). Additional residential sampling was conducted starting March
2018 and will continue through June 2018. Maximum lead and arsenic concentrations found on some of these properties
and alleyways in the top 2 feet. 

2. Current Activities

2.1 Operations Section

2.1.1 Narrative

The high concentrations of lead and/or arsenic in soil constitute an imminent threat to human health as documented
above. Continued response actions were immediately required to mitigate exposure to nearby residents to hazardous
substances through the soil pathway. The residential yards have high accessibility to sensitive populations, including
young children under the age of 7 years and pregnant women. In fact, these sensitive populations and young children
have been observed playing in the play fields and contaminated yards. Adults and children may be exposed to high levels
of lead from normal foot traffic, yard work, and play. The response actions will prevent, limit, and mitigate threats to
human health including sensitive populations. 

Impacted soils will be removed and consolidated into an on­site soil repository at the former Old American Zinc facility. 

2.1.2 Response Actions to Date

The OSC tasked the ERRS (ER, LLC) and START (Tetra Tech) contractors to perform the following actions with important
project benchmarks of:

Develop and implement a Removal Action Work Plan (RAWP);

Develop and implement an Emergency Contingency Plan (ECP);

Develop and implement a Site Health & Safety Plan (HASP) consistent with the work to be performed;

Develop and implemented an Air Monitoring Plan (AMP);

As related to the AMP, START has developed and implemented a particulate air monitoring system with real­time
dust particulate monitoring (DustTrak) using the Emergency Response Team VIPER System;

On June 04, OSC Turner notified the Illinois State Archeological Survey (ISAS) that removal of heavy metals
contaminated soil near the Cahokia Mounds State Historic Site;

As a result to above bullet point and inconsideration to the ISAS notification, the OSC has instructed ERRS and
START as to shut­down procedures related to discovery of pottery pieces, arrowheads, bones, etc.;

On June 11, 2018, removal work at the first residential property began.  The OSC will utilize an interpreter for
Spanish only speaking homeowners;

On June 12, 2018, the ERRS contractor arranged for diesel powered electrical service be provided to support
project needs inside the temporary field office.

On June 13, 2018, arrangements were made to deliver limestone rock, sand and clean fill dirt materials to be used
for backfilling restoration purposes;

On June 18, 2018, a second ERRS excavation crew was added to daily operations;

On June 21, 2018, OSC Turner secured alley access approval from Fairmont City officials related to removal of
impacted soils

On July 16, 2018, a second restoration crew was added to restore residential properties in a manner that subjects
the homeowners to the least amount if inconvenience. 

On July 23, 2018, a 3rd excavation crew was added to address removal work related to impacted alleyways.

On July 25, 2018, the first alleyway (AT23) was restored and returned to service for Fairmont City refuse collection
and residential access.

On August 2, 2018, ERRS initiated the removal of lead impacted soils placed over a 24­inch high­pressure natural
gas main operated by CenterPoint Energy.  ERRS coordinated site work with the CenterPoint on­site
representative until the restoration completion on 8/21/2018.

On August 6, 2018, a 4th excavation crew was added in preparation to removal work at a large mobile home park. 

On August 13, 2018, the RPM, Sheila Desai, submitted a list of 8 additional properties for time­critical removal
action conducted by Removals Branch. 

On August 16, 2018, the second alleyway (AT8), was restored and returned to service for Fairmont City refuse
collection and residential access.
On August 28, 2018, the third of 5 alleyways (AT2‐S), was restored and returned to service for Fairmont City
refuse collection and residential access.
On September 4, 2018, ERRS initiated removal and restoration work at the HavaHome Mobile Home Park. 
This work is expected to take up to 4 weeks, weather pending.

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)

Enforcement actions are pending at this time.

2.1.4 Progress Metrics

The following summary indicates on­site repository disposal summary and the number of homes and alleyways that have
been remediated in 2018:

NO
Property
Address

Prop.

ID No.

Excavation
Started

Excavation
Complete

Backfill
Start

Backfill
Complete

Excavate
Cubic
Yards

Backfill
Cubic
Yards

Hydro
Seed

Complete

1
593X
Collinsville
Road

392 6/11/2018 6/13/2018 6/13/2018 6/18/2018 282 336 7/20/2018

2
261X N

35th
135 6/14/2018 6/18/2018 6/18/2018 6/19/2018 150 78 7/23/2018

3
255X N

43rd
814 6/18/2018 6/19/2018 6/20/2018 6/21/2018 96 90 7/23/2018

4
371X
Collinsville
Road

329 6/18/2018 6/20/2018 6/20/2018 7/2/2018 192 258 7/23/2018

5
251X N

36th
74 6/19/2018 6/20/2018 6/20/2018 6/21/2018 48 36 7/20/2018

6
254X N

36th
120 6/22/2018 6/28/2018 6/29/2018 7/9/2018 126 72 7/23/2018

7
253X N

36th
101 6/22/2018 6/27/2018 6/28/2018 7/3/2018 120 114 7/20/2018

8
251X N

32nd
81 6/27/2018 6/29/2018 7/2/2018 7/10/2018 150 156 7/23/2018

9
2541 N

36th
112 6/28/2018 7/9/2018 7/3/2018 7/12/2018 174 168 7/23/2018

10
270X N

37th
141 7/9/2018 7/10/2018 7/12/2018 7/13/2018 96 78 7/23/2018

11
253X &
253X N

36th
575 7/10/2018 7/13/2018 7/17/2018 7/19/2018 216 222 7/23/2018

12
361X
Maple

859 7/10/2018 7/11/2018 7/16/2018 7/16/18 48 48 7/20/2018

13
254X N

31st
113 7/16/2018 7/23/2018 7/19/2018 8/2/2018 300 222 8/13/2018

14
361X
Maple

326 7/13/2018 7/23/2018 7/18/2018 7/26/1816 408 444 8/13/2018

15
361X
Maple

327 7/11/2018 7/12/2018 7/17/2018 7/18/2018 156 174 7/23/2018

16
331X
Maple

309 7/24/2018 7/26/2018 7/30/2018 8/2/2018 90 70 8/13/2018

17
331x
Maple

618 7/24/2018 7/26/201887 7/30/2018 8/2/2018 162 168 8/13/2018

18
252X N
32nd

87 7/23/2018 7/24/2018 7/26/2018 7/27/18 60 24 8/13/2018

19
421X
Cookson

819 7/24/2018 8/1/2018 7/30/2018 8/9/2018 558 444 8/13/2018

20
262X N.

37th St.
138 7/26/2018 8/1/2018 8/2/2018 8/8/2018 192 252 9/5/2018

21
370x
Cookson

328 8/1/2018 8/9/2018 8/9/2018 8/14/2018 306 282 9/5/2018

22
326X
Canteen

1026 8/2/2018 8/13//2018 8/16/2018 8/21/2018 474 480 9/4/2018

23
401X
Locust

908 8/9/2018 8/10/2018 8/16/2018 8/21/2018 156 174 9/4/2018

24
253X N>

41st St.
894 8/13/2018 8/14/2018 8/27/2018 8/28/2018 90 84 9/5/2018

25
252X N.

36th St.
563 8/13/2018 8/17/2018 8/28/2018 9/6/2018 294 276 9/14/2018

26
401X
Maple

R003 8/14/2018 8/20/2018 8/21/2018 8/27/2018 252 264 9/5/2018

27
276X N.

43rd
602R 8/20/2018 8/28/2018 8/30/2018 9/6/2018 414 396 9/14/2018

28
551X
Delmar

901 8/20/2018 8/21/2018 8/22/2018 8/23/2018 66 12
Only rock
no hydro­
seed

29
390X
Cookson

368R 8/21/2018 8/27/2018 8/28/2018 8/30/2018 102 96 9/5/2018

30
284X N.
44th

RI008A 8/27/2018 8/30/2018 8/30/2018 9/5/2018 174 180 9/14/2018

31
619X
Maryland

921 8/27/2018 9/5/2018 9/7/2018 9/17/18 318

32
275X N.

43rd
1042 8/28/2018 8/30/2018 8/30/2018 9/6/2018 96 84 9/14/2018

33
284X N.

44th
RI008B 8/28/2018 8/30/2018 8/30/2018 9/5/2018 84 78 9/14/2018

34
321X
Maple

767 9/4/2018 9/11/2018 9/10/2018 9/13/2018 522 502 9/14/2018

35
250X &
250X N.

34th
0066/0544 9/4/2018 9/11/2018 9/4/2018 318

36
551X
Maryland

370 9/5/2018

37
HavaHome
807­49

807­49 9/4/2018 9/5/2018 9/5/2018 9/6/2018 156 90 9/14/2018

38
HavaHome
807­48

807­48 9/5/2018 9/6/2018 9/6/2018 9/6/2018 90 30 9/14/2018

39
HavaHome
807­47

807­47 9/7/2018 9/10/2018 9/10/2018 9/10/2018 54

40
HavaHome
807­46

807­46 9/10/2018 9/11/2018 9/11/2018 9/11/2018 66

41
253X N.

32nd
568 9/11/2018 9/13/2018 168

42
253X N.

31st
165 9/12/2018

43
HavaHome
807­45

807­45 9/11/2018 9/12/2018 138 48 9/14/2018

44
HavaHome
807­44

807­44 9/12/2018 9/13/2018 66 36 9/14/2018

45
HavaHome
807­43

807­43 9/12/2018

46
274X N.
43rd

1048

Alleyway ID
No.

Excavation
Started

Excavation
Completed

Restoration
Completed

Excavate
Cubic Yards

Restoration
Cubic Yards

Rock
Number of
Loads

A23 7/23/2018 7/25/2018 7/25/2018 90 30 18

AT8 7/25/2018 8/10/2018 8/16/2018 429 290 60

AT2­S 8/13/2018 8/21/2018 8/28/2018 390 N/A 90

2.2 Planning Section

2.2.1 Anticipated Activities

Site work in 2018 will remove soils impacted with heavy metals from a current total of 88 residential properties and lots,
restore with clean soil and gravel and re­establish with hydro­seed protective grass cover.  

2.2.1.1 Planned Response Activities

No additional response actions are planned by the removal program beyond the removal and restoration of heavy metal
impacted soils.

2.2.1.2 Next Steps

On August 8, 2018, the OSC and RPM secured access approval from Fairmont City officials for the cleanup of city
owned properties.  Weather pending, a total of 88 residential properties, lots and alleys will remediated and restored
during the Summer/Fall of 2018.  

2.2.2 Issues

Wet weather has impacted excavation, soil backfilling and hydroseeding restoration activities that also may ultimately
impact site work and the overall project schedule.  

2.3 Logistics Section

Not applicable (NA)

2.4 Finance Section

2.4.1 Narrative

A TDD for $200,000 was issued to Tetra Tech Inc., on May 24, 2018. 
A TDD amendment for $100,000 was secured on September 13, 2018.
The current START project budget is: $300,000.00
As of September 14, 2018, START costs to date are $149,803.00 

A Task Order (TO) for $1,500,000.00 was issued to Environmental Restoration, LLC (ER LLC.), on May 22, 2018. 
A TO Modification for $1,100,000.00 was issued to ER, LLC. on August 27, 2018.
The current ERRS project budget is $2.600,000.00
As of Spetember 18, 2018, ERRS costs to date are $1,221,390.00

Estimated Costs *

Budgeted
Total To
Date Remaining

%
Remaining

Extramural Costs

ERRS ­ Cleanup Contractor $2,600,000.00 $1,221,390.00 $1,378,610.00 53.02%

TAT/START $300,000.00 $149,803.00 $150,197.00 50.07%

Intramural Costs

Total Site Costs $2,900,000.00 $1,371,193.00 $1,528,807.00 52.72%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this report was
written. The OSC does not necessarily receive specific figures on final payments made to any contractor(s). Other
financial data which the OSC must rely upon may not be entirely up­to­date. The cost accounting provided in this report
does not necessarily represent an exact monetary figure which the government may include in any claim for cost
recovery.

2.5 Other Command Staff

2.5.1 Safety Officer

All field work was conducted under an approved Health and Safety Plan (HASP).

2.5.2 Liaison Officer

NA

2.5.3 Information Officer

NA

3. Participating Entities

3.1 Unified Command

NA

3.2 Cooperating Agencies

Illinois EPA

4. Personnel On Site

USEPA                         2
START                          3
ERRS                          23

5. Definition of Terms

AMP Air Monitoring Plan

BTEX Benzene, toluene, ethyl benzene, xylenes

ECP Emergency Contingency Plan

EPA Environmental Protection Agency

ER, LLC Environmental Restoration, LLC

ERRS Emergency and Rapid Response Services

FPN Federal Project Number

HASP Health and Safety Plan

Haz­Cat Hazardous Categorization

IEPA Illinois Environmental Protection Agency

NA Not Applicable
NESHAPS National Emission Standards for Hazardous Air Pollution (asbestos)
NPDES National Pollution Discharge Elimination System

OSC On­Scene Coordinator

PCBs Polychlorinated Biphenyls

POLREP Pollution Report

PRP Potentially Responsible Party

RP Respondent

RAWP Removal Action Work Plan

SAP Sampling and Analysis Plan

SITREP Situation Report

START Superfund Technical Assessment and Response Team (Tetra Tech)

TDD Technical Directive Document

TO Task Order

UST Underground Storage Tank

USEPA United States Environmental Protection Agency

6. Additional sources of information

No information available at this time.

7. Situational Reference Materials

No information available at this time.
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Sam Borries, U.S. EPA
Brian Schlieger, U.S. EPA
Jason El­Zein, U.S. EPA
Mike Ribordy, U.S. EPA
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From: Kevin Turner, OSC 

Date: 9/19/2018 

Reporting Period: 7/23/2018 – 9/14/2018 

1. Introduction

1.1 Background

Site Number: B5A1 Contract Number:

D.O. Number: Action Memo Date: 5/10/2018

Response Authority: CERCLA Response Type: Time­Critical

Response Lead: EPA Incident Category: Removal Action

NPL Status: NPL Operable Unit:

Mobilization Date: 6/6/2018 Start Date: 6/11/2018

Demob Date: Completion Date:

CERCLIS ID: IL0000034355 RCRIS ID:

ERNS No.: State Notification:

FPN#: Reimbursable Account #:

1.1.1 Incident Category

Time critical removal action of heavy metals from historic zinc smelting operations by Old American Zinc. Based on
subsequent soil data collected in July and August 2017 in support of the Remedial Design, it has been determined that
continued removal actions are necessary at the Site to mitigate threats to public health, welfare, and the environment
posed by the release and/or threatened release of hazardous substances from the Site. 

1.1.2 Site Description

The Old American Zinc (OAZ) site consists of two parts: a 132­acre industrial property and an unknown number of
residential and commercial/industrial properties surrounding the industrial property. 

There are residential areas approximately one city block north and west of the property, and industrial sites to the south
and east. The property is bordered by Maryland Ave on the north, Kingshighway on the east, 45th Street on the west,
and Rose Creek and the railroad tracks of the Penn Central and Baltimore & Ohio lines on the south. Rail car loading and
unloading facilities border the property on the south. After flowing south between the eastern edge of the industrial
property and Kingshighway, Rose Creek cuts southwest across the property to the southern edge, then westward off
site, and eventually into a wetland north of Collinsville Road. The zinc furnace operations ceased in 1953, with
subsequent operations limited to roasting ores for other smelter facilities and the production of sulfuric acid. These
roasting operations continued until 1967 when American Zinc discontinued all operations. Based on aerial photographs,
all buildings and other facilities associated with former smelting operations were razed between 1967 and 1978. 

Except for three large slag piles and ditch­like Rose Creek, most of the industrial property is flat. All of the Old American
Zinc buildings have been demolished and only their foundations can now be seen in many locations around the property.
The property is almost entirely covered with a layer of dark brown to black slag, a waste product of the smelting furnaces.
Crushed limestone has been placed over the slag in many locations to construct roadways and parking areas. Sparse
vegetation over most of the property consists mainly of moss patches, but wetland plants grow along the course of Rose
Creek and in a poorly­drained low­lying area of approximately 3 to 4 acres located in the southeastern comer of the
property. 

The property is entirely fenced with access via the main gate on Kingshighway and another unpaved road at the
southwest comer of the property. Relatively new buildings immediately inside the Kingshighway gate, house the former
offices of XTRA, the current site owner. 

The Facility Area was historically used as a primary zinc smelter between 1916 and 1953 and produced slab zinc, zinc
carbonate, cadmium, lead, and sulfuric acid. The primary residue generated during the smelter's operation was slag
which was poured along the northern and western boundary of the Facility Area in a molten state and allowed to cool over
time. According to historical aerial photographs, the slag piles were located along the western and northern boundaries of
the Facility Area and originally encompassed more than 15 acres. The vitrified slag was allegedly transported to areas
outside the Facility Area by employees from the village, local business personnel, and area residents, for use as fill and
surfacing material. 

XTRA Intermodal, Inc. ('XTRA') leased the Facility Area property from American Zinc (now Blue Tee Corporation or 'Blue
Tee') between 1976 and 1979 and purchased the property in 1979, including the clinker and other smelter residues,
minerals or metals located on the property. From 1976 to sometime after 2003, XTRA operated a transport trucking
terminal on the Facility Area which included the lease, storage, and maintenance of a diverse fleet of over­the­road
trailers, intermodal ("piggy­back") trailers, and intermodal equipment. Beginning in 1976, XTRA ground and redistributed
the stockpiled slag across the Facility Area to build up and level the Facility Area for its trucking operations. 

The Old American Zinc (OAZ) site consists of two parts: a 132­acre industrial property and an unknown number of
residential and commercial/industrial properties surrounding the industrial property. 

There are residential areas approximately one city block north and west of the property, and industrial sites to the south
and east. The property is bordered by Maryland Ave on the north, Kingshighway on the east, 45th Street on the west,
and Rose Creek and the railroad tracks of the Penn Central and Baltimore & Ohio lines on the south. Rail car loading and
unloading facilities border the property on the south. After flowing south between the eastern edge of the industrial
property and Kingshighway, Rose Creek cuts southwest across the property to the southern edge, then westward off
site, and eventually into a wetland north of Collinsville Road. The zinc furnace operations ceased in 1953, with
subsequent operations limited to roasting ores for other smelter facilities and the production of sulfuric acid. These
roasting operations continued until 1967 when American Zinc discontinued all operations. Based on aerial photographs,
all buildings and other facilities associated with former smelting operations were razed between 1967 and 1978. 

Except for three large slag piles and ditch­like Rose Creek, most of the industrial property is flat. All of the Old American
Zinc buildings have been demolished and only their foundations can now be seen in many locations around the property.
The property is almost entirely covered with a layer of dark brown to black slag, a waste product of the smelting furnaces.
Crushed limestone has been placed over the slag in many locations to construct roadways and parking areas. Sparse
vegetation over most of the property consists mainly of moss patches, but wetland plants grow along the course of Rose
Creek and in a poorly­drained low­lying area of approximately 3 to 4 acres located in the southeastern comer of the
property. 

The property is entirely fenced with access via the main gate on Kingshighway and another unpaved road at the
southwest comer of the property. Relatively new buildings immediately inside the Kingshighway gate, house the former
offices of XTRA, the current site owner. 

The Facility Area was historically used as a primary zinc smelter between 1916 and 1953 and produced slab zinc, zinc
carbonate, cadmium, lead, and sulfuric acid. The primary residue generated during the smelter's operation was slag
which was poured along the northern and western boundary of the Facility Area in a molten state and allowed to cool over
time. According to historical aerial photographs, the slag piles were located along the western and northern boundaries of
the Facility Area and originally encompassed more than 15 acres. The vitrified slag was allegedly transported to areas
outside the Facility Area by employees from the village, local business personnel, and area residents, for use as fill and
surfacing material. 

XTRA Intermodal, Inc. ('XTRA') leased the Facility Area property from American Zinc (now Blue Tee Corporation or 'Blue
Tee') between 1976 and 1979 and purchased the property in 1979, including the clinker and other smelter residues,
minerals or metals located on the property. From 1976 to sometime after 2003, XTRA operated a transport trucking
terminal on the Facility Area which included the lease, storage, and maintenance of a diverse fleet of over­the­road
trailers, intermodal ("piggy­back") trailers, and intermodal equipment. Beginning in 1976, XTRA ground and redistributed
the stockpiled slag across the Facility Area to build up and level the Facility Area for its trucking operations. 

1.1.2.1 Location

The Old American Zinc (OAZ) site consists of two parts: a 132­acre industrial property located at 2575 Kingshighway in
Fairmont City, St. Clair County, Illinois 62201; and an unknown number of residential and commercial/industrial properties
surrounding the industrial property. Coordinates for the industrial property, as represented by the front gate on
Kingshighway, are latitude 38° 39'06.9 north by longitude 90° 05'35.8" west. The elevated levels of metals are located in a
mixture of residential and commercial properties located in Fairmont City. As additional remedial sampling occurs,
properties in neighboring municipalities may be impacted.

1.1.2.2 Description of Threat

The threat is presented by the presence of lead, arsenic, cadmium, and zinc contaminated soil in residential yards, a
park, and alleyways. EPA documented a release of hazardous substances, pollutants, or contaminants in the soil.
Exposure may occur from direct ingestion of soil in yards, soil tracked indoors, or house dust; inhalation of fugitive dust;
and ingestion of vegetables grown in contaminated soil. Potential human receptors include residents, including children
under seven years of age and pregnant or nursing women; and construction and utility workers. 

EPA documented the presence of lead and/or arsenic in soil at concentrations above the Removal Management Level
(RML) for residential soil of 400 mg/kg for lead and 68 mg/kg for arsenic. Lead was detected at a maximum concentration
of 32,500 mg/kg at a residential property and arsenic at 171 mg/kg at another. The Village of Fairmont City is next to the
former Old American Zinc Plant facility. Both the IEP A and EPA have documented the presence of lead and/or arsenic in
residential yards above health standards. The health concerns at this Site are related to the fact that residents live in and
amongst the lead slag that was brought in as fill material on residential properties, thereby potentially exposing young
children, pregnant women and elderly individuals to contamination. Exposure may occur from direct ingestion of soil in
yards, soil tracked indoors, or house dust; inhalation of fugitive dust; and ingestion of vegetables grown in contaminated
soil. 

Lead is a hazardous substance, as defined by Section 101(14) of CERCLA. The effects of lead are the same whether it
enters the body through breathing or swallowing. Lead can affect almost every organ and system in the body. The main
target for lead toxicity is the nervous system, both in adults and children. Long­term exposure of adults can result in
decreased performance in some tests that measure functions of the nervous system. It may also cause weakness in
fingers, wrists, or ankles. Lead exposure also causes small increases in blood pressure, particularly in middle­aged and
older people and can cause anemia. Exposure to high lead levels can severely damage the brain and kidneys in adults or
children and ultimately cause death. In pregnant women, high levels of exposure to lead may cause miscarriage. High­
level exposure in men can damage the organs responsible for sperm production. 

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results

Initial investigations of the Site were conducted by Illinois Environmental Protection Agency (IEPA) in 1994 in response to
citizen complaints of blowing dust from the Facility Area resulting from grinding of vitrified slag by XTRA for use as
structural fill for its operations. An additional investigation was conducted by Ecology & Environment for EPA in 1999 that
included the collection of soil and sediment samples from the Facility Area and adjacent residential properties. The
sampling conducted by EPA and IEPA found heavy metals in Facility Area slag, soils, stream sediments, and adjacent
residential properties at levels greater than background or risk­based screening levels. 

On November 2 and 3, 1999, EPA also mobilized its Superfund Technical Assessment and Response Team (START)
contractor to the Site. EPA tasked START to perform a site reconnaissance and sampling. Activities performed included: 

• Collecting soil samples from the industrial property; 
• Collecting sediment samples in Rose Creek; and 
• Collecting soil samples from the residential properties where IEP A indicated elevated levels of heavy metals. 

A summary of the soil and sediment analytical data indicate elevated levels of contaminants. Soil samples collected at
various locations on flat ground on the industrial property had concentrations of total lead ranging from 4,646 milligrams
per kilogram (mg/kg) to 23,110 mg/kg, and cadmium concentrations up to 7 4 5 mg/kg. Sediment had elevated total lead
and cadmium at concentrations of 1,620 mg/kg and 3,440 mg/kg, respectively. The residential soil sample had a
concentration of 815 mg/kg for lead. Based on these sampling events, EPA requested that PRP Blue Tee perform a time­
critical removal action (TCRA) at the Site. 

On July 21, 2000, EPA signed the initial Action Memorandum to conduct a time­critical removal action. An Administrative
Settlement Agreement and Order on Consent (AOC) was entered into between PRP Blue Tee and EPA on March 22,
2002, to conduct a TCRA to address soils containing lead concentrations above the action level of 400 mg/kg for
residential properties and 1,000 mg/kg for commercial/ industrial properties. The residential soil lead criterion (400 mg/kg)
was derived using the Integrated Exposure Uptake BioKinetic (IEUBK) Model for Lead in Children and potential
exposures to a resident child age Oto 84 months over 365 days per year. Vacant lots were also sampled as part of the
TCRA and a removal action was taken at vacant lots located adjacent to residential areas if the vacant lots had soil lead
concentrations greater than 1,200 mg/kg. The 2002­2003 TCRA included the sampling of 462 residential,
commercial/industrial and vacant properties for lead, arsenic, cadmium and zinc. 

Of the 462 properties sampled during the TCRA, 209 properties were found to have soil lead concentrations in excess of
the EPA approved action levels. Of these, soil removal actions were performed on 152 properties. The remaining 57
properties are composed of 49 vacant lots with soil lead concentrations less than 1,200 mg/kg, and eight residential
properties where permission to conduct the removal action was not granted by the property owner. The excavated soils
from the TCRA were placed in a temporary stockpile located on the north side of the Facility Area immediately south of
the existing slag piles. The base of the 2­acre stockpile area was prepared by grading the footprint with a bulldozer and
compacting it with a vibratory compactor. A 3­foot soil berm was installed around the perimeter of the stockpile area.
Temporary silt fencing was placed on the outside of the berm to prevent soil and storm water migration from the stockpile
during soil placement. The berm and silt fence were periodically inspected to ensure the integrity and effectiveness of the
erosion and storm water controls. At the completion of the excavation activities, the stockpile was graded and seeded
with a 2002 Class II Roadside grass mixture consisting of fescue and perennial rye grasses to prevent future erosion. 

On June 6, 2005, PRPs Blue Tee and U.S. General Services Administration (GSA) entered into an AOC to conduct a
Remedial Investigation and Feasibility Study (Rl/FS) for the Site. EPA issued a Unilateral Administrative Order to PRP
XTRA on June 6, 2005, directing XTRA to participate and cooperate with the PRPs performing the Rl/FS under the AOC.
An RI was conducted at the Site from May 2006 to January 2008. Additional off­site residential properties were sampled
to conduct a Human Health Risk Assessment. A portion of the village alleyways were also sampled. Elevated
concentrations of metals were found in the alleyways and residential properties. Based on the findings of the
investigations, EPA issued a Record of Decision (ROD) on September 11, 2012. The major components of the selected
remedy in the ROD include: excavation of contaminated soil on the Facility Area and at off­site properties, consolidation
of excavated soil into an area on the facility property, capping the consolidated contaminated soil with a 24­inch low
permeability, compacted soil barrier layer and a 12­inch vegetation cover system, institutional controls, and groundwater
monitoring. 

In 2014, EPA entered into an AOC with PRPs Blue Tee and GSA to do the remedial design (RD) of the remedy. In the
2015 pre­design investigation, additional data was collected on­site and at 14 adjacent residential, commercial, and
vacant properties in order to complete the RD. 

However, in March 2016, the company responsible for Blue Tee's work at the site filed for bankruptcy and stopped doing
the work. On December 6, 2016, the EPA issued a notice to the responsible parties for EPA to take over the work in
order to complete the RD at the Site. After EPA took over work in the RD, EPA found some data gaps, expanded the
scope of the offsite residential sampling, and conducted additional sampling of residential properties and alleyways in
July and August 2017. Several additional residential properties and alleyways were identified where the soil contained
elevated levels of lead (defined greater than 1,200 mg/kg). Additional residential sampling was conducted starting March
2018 and will continue through June 2018. Maximum lead and arsenic concentrations found on some of these properties
and alleyways in the top 2 feet. 

2. Current Activities

2.1 Operations Section

2.1.1 Narrative

The high concentrations of lead and/or arsenic in soil constitute an imminent threat to human health as documented
above. Continued response actions were immediately required to mitigate exposure to nearby residents to hazardous
substances through the soil pathway. The residential yards have high accessibility to sensitive populations, including
young children under the age of 7 years and pregnant women. In fact, these sensitive populations and young children
have been observed playing in the play fields and contaminated yards. Adults and children may be exposed to high levels
of lead from normal foot traffic, yard work, and play. The response actions will prevent, limit, and mitigate threats to
human health including sensitive populations. 

Impacted soils will be removed and consolidated into an on­site soil repository at the former Old American Zinc facility. 

2.1.2 Response Actions to Date

The OSC tasked the ERRS (ER, LLC) and START (Tetra Tech) contractors to perform the following actions with important
project benchmarks of:

Develop and implement a Removal Action Work Plan (RAWP);

Develop and implement an Emergency Contingency Plan (ECP);

Develop and implement a Site Health & Safety Plan (HASP) consistent with the work to be performed;

Develop and implemented an Air Monitoring Plan (AMP);

As related to the AMP, START has developed and implemented a particulate air monitoring system with real­time
dust particulate monitoring (DustTrak) using the Emergency Response Team VIPER System;

On June 04, OSC Turner notified the Illinois State Archeological Survey (ISAS) that removal of heavy metals
contaminated soil near the Cahokia Mounds State Historic Site;

As a result to above bullet point and inconsideration to the ISAS notification, the OSC has instructed ERRS and
START as to shut­down procedures related to discovery of pottery pieces, arrowheads, bones, etc.;

On June 11, 2018, removal work at the first residential property began.  The OSC will utilize an interpreter for
Spanish only speaking homeowners;

On June 12, 2018, the ERRS contractor arranged for diesel powered electrical service be provided to support
project needs inside the temporary field office.

On June 13, 2018, arrangements were made to deliver limestone rock, sand and clean fill dirt materials to be used
for backfilling restoration purposes;

On June 18, 2018, a second ERRS excavation crew was added to daily operations;

On June 21, 2018, OSC Turner secured alley access approval from Fairmont City officials related to removal of
impacted soils

On July 16, 2018, a second restoration crew was added to restore residential properties in a manner that subjects
the homeowners to the least amount if inconvenience. 

On July 23, 2018, a 3rd excavation crew was added to address removal work related to impacted alleyways.

On July 25, 2018, the first alleyway (AT23) was restored and returned to service for Fairmont City refuse collection
and residential access.

On August 2, 2018, ERRS initiated the removal of lead impacted soils placed over a 24­inch high­pressure natural
gas main operated by CenterPoint Energy.  ERRS coordinated site work with the CenterPoint on­site
representative until the restoration completion on 8/21/2018.

On August 6, 2018, a 4th excavation crew was added in preparation to removal work at a large mobile home park. 

On August 13, 2018, the RPM, Sheila Desai, submitted a list of 8 additional properties for time­critical removal
action conducted by Removals Branch. 

On August 16, 2018, the second alleyway (AT8), was restored and returned to service for Fairmont City refuse
collection and residential access.
On August 28, 2018, the third of 5 alleyways (AT2‐S), was restored and returned to service for Fairmont City
refuse collection and residential access.
On September 4, 2018, ERRS initiated removal and restoration work at the HavaHome Mobile Home Park. 
This work is expected to take up to 4 weeks, weather pending.

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)

Enforcement actions are pending at this time.

2.1.4 Progress Metrics

The following summary indicates on­site repository disposal summary and the number of homes and alleyways that have
been remediated in 2018:

NO
Property
Address

Prop.

ID No.

Excavation
Started

Excavation
Complete

Backfill
Start

Backfill
Complete

Excavate
Cubic
Yards

Backfill
Cubic
Yards

Hydro
Seed

Complete

1
593X
Collinsville
Road

392 6/11/2018 6/13/2018 6/13/2018 6/18/2018 282 336 7/20/2018

2
261X N

35th
135 6/14/2018 6/18/2018 6/18/2018 6/19/2018 150 78 7/23/2018

3
255X N

43rd
814 6/18/2018 6/19/2018 6/20/2018 6/21/2018 96 90 7/23/2018

4
371X
Collinsville
Road

329 6/18/2018 6/20/2018 6/20/2018 7/2/2018 192 258 7/23/2018

5
251X N

36th
74 6/19/2018 6/20/2018 6/20/2018 6/21/2018 48 36 7/20/2018

6
254X N

36th
120 6/22/2018 6/28/2018 6/29/2018 7/9/2018 126 72 7/23/2018

7
253X N

36th
101 6/22/2018 6/27/2018 6/28/2018 7/3/2018 120 114 7/20/2018

8
251X N

32nd
81 6/27/2018 6/29/2018 7/2/2018 7/10/2018 150 156 7/23/2018

9
2541 N

36th
112 6/28/2018 7/9/2018 7/3/2018 7/12/2018 174 168 7/23/2018

10
270X N

37th
141 7/9/2018 7/10/2018 7/12/2018 7/13/2018 96 78 7/23/2018

11
253X &
253X N

36th
575 7/10/2018 7/13/2018 7/17/2018 7/19/2018 216 222 7/23/2018

12
361X
Maple

859 7/10/2018 7/11/2018 7/16/2018 7/16/18 48 48 7/20/2018

13
254X N

31st
113 7/16/2018 7/23/2018 7/19/2018 8/2/2018 300 222 8/13/2018

14
361X
Maple

326 7/13/2018 7/23/2018 7/18/2018 7/26/1816 408 444 8/13/2018

15
361X
Maple

327 7/11/2018 7/12/2018 7/17/2018 7/18/2018 156 174 7/23/2018

16
331X
Maple

309 7/24/2018 7/26/2018 7/30/2018 8/2/2018 90 70 8/13/2018

17
331x
Maple

618 7/24/2018 7/26/201887 7/30/2018 8/2/2018 162 168 8/13/2018

18
252X N
32nd

87 7/23/2018 7/24/2018 7/26/2018 7/27/18 60 24 8/13/2018

19
421X
Cookson

819 7/24/2018 8/1/2018 7/30/2018 8/9/2018 558 444 8/13/2018

20
262X N.

37th St.
138 7/26/2018 8/1/2018 8/2/2018 8/8/2018 192 252 9/5/2018

21
370x
Cookson

328 8/1/2018 8/9/2018 8/9/2018 8/14/2018 306 282 9/5/2018

22
326X
Canteen

1026 8/2/2018 8/13//2018 8/16/2018 8/21/2018 474 480 9/4/2018

23
401X
Locust

908 8/9/2018 8/10/2018 8/16/2018 8/21/2018 156 174 9/4/2018

24
253X N>

41st St.
894 8/13/2018 8/14/2018 8/27/2018 8/28/2018 90 84 9/5/2018

25
252X N.

36th St.
563 8/13/2018 8/17/2018 8/28/2018 9/6/2018 294 276 9/14/2018

26
401X
Maple

R003 8/14/2018 8/20/2018 8/21/2018 8/27/2018 252 264 9/5/2018

27
276X N.

43rd
602R 8/20/2018 8/28/2018 8/30/2018 9/6/2018 414 396 9/14/2018

28
551X
Delmar

901 8/20/2018 8/21/2018 8/22/2018 8/23/2018 66 12
Only rock
no hydro­
seed

29
390X
Cookson

368R 8/21/2018 8/27/2018 8/28/2018 8/30/2018 102 96 9/5/2018

30
284X N.
44th

RI008A 8/27/2018 8/30/2018 8/30/2018 9/5/2018 174 180 9/14/2018

31
619X
Maryland

921 8/27/2018 9/5/2018 9/7/2018 9/17/18 318

32
275X N.

43rd
1042 8/28/2018 8/30/2018 8/30/2018 9/6/2018 96 84 9/14/2018

33
284X N.

44th
RI008B 8/28/2018 8/30/2018 8/30/2018 9/5/2018 84 78 9/14/2018

34
321X
Maple

767 9/4/2018 9/11/2018 9/10/2018 9/13/2018 522 502 9/14/2018

35
250X &
250X N.

34th
0066/0544 9/4/2018 9/11/2018 9/4/2018 318

36
551X
Maryland

370 9/5/2018

37
HavaHome
807­49

807­49 9/4/2018 9/5/2018 9/5/2018 9/6/2018 156 90 9/14/2018

38
HavaHome
807­48

807­48 9/5/2018 9/6/2018 9/6/2018 9/6/2018 90 30 9/14/2018

39
HavaHome
807­47

807­47 9/7/2018 9/10/2018 9/10/2018 9/10/2018 54

40
HavaHome
807­46

807­46 9/10/2018 9/11/2018 9/11/2018 9/11/2018 66

41
253X N.

32nd
568 9/11/2018 9/13/2018 168

42
253X N.

31st
165 9/12/2018

43
HavaHome
807­45

807­45 9/11/2018 9/12/2018 138 48 9/14/2018

44
HavaHome
807­44

807­44 9/12/2018 9/13/2018 66 36 9/14/2018

45
HavaHome
807­43

807­43 9/12/2018

46
274X N.
43rd

1048

Alleyway ID
No.

Excavation
Started

Excavation
Completed

Restoration
Completed

Excavate
Cubic Yards

Restoration
Cubic Yards

Rock
Number of
Loads

A23 7/23/2018 7/25/2018 7/25/2018 90 30 18

AT8 7/25/2018 8/10/2018 8/16/2018 429 290 60

AT2­S 8/13/2018 8/21/2018 8/28/2018 390 N/A 90

2.2 Planning Section

2.2.1 Anticipated Activities

Site work in 2018 will remove soils impacted with heavy metals from a current total of 88 residential properties and lots,
restore with clean soil and gravel and re­establish with hydro­seed protective grass cover.  

2.2.1.1 Planned Response Activities

No additional response actions are planned by the removal program beyond the removal and restoration of heavy metal
impacted soils.

2.2.1.2 Next Steps

On August 8, 2018, the OSC and RPM secured access approval from Fairmont City officials for the cleanup of city
owned properties.  Weather pending, a total of 88 residential properties, lots and alleys will remediated and restored
during the Summer/Fall of 2018.  

2.2.2 Issues

Wet weather has impacted excavation, soil backfilling and hydroseeding restoration activities that also may ultimately
impact site work and the overall project schedule.  

2.3 Logistics Section

Not applicable (NA)

2.4 Finance Section

2.4.1 Narrative

A TDD for $200,000 was issued to Tetra Tech Inc., on May 24, 2018. 
A TDD amendment for $100,000 was secured on September 13, 2018.
The current START project budget is: $300,000.00
As of September 14, 2018, START costs to date are $149,803.00 

A Task Order (TO) for $1,500,000.00 was issued to Environmental Restoration, LLC (ER LLC.), on May 22, 2018. 
A TO Modification for $1,100,000.00 was issued to ER, LLC. on August 27, 2018.
The current ERRS project budget is $2.600,000.00
As of Spetember 18, 2018, ERRS costs to date are $1,221,390.00

Estimated Costs *

Budgeted
Total To
Date Remaining

%
Remaining

Extramural Costs

ERRS ­ Cleanup Contractor $2,600,000.00 $1,221,390.00 $1,378,610.00 53.02%

TAT/START $300,000.00 $149,803.00 $150,197.00 50.07%

Intramural Costs

Total Site Costs $2,900,000.00 $1,371,193.00 $1,528,807.00 52.72%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this report was
written. The OSC does not necessarily receive specific figures on final payments made to any contractor(s). Other
financial data which the OSC must rely upon may not be entirely up­to­date. The cost accounting provided in this report
does not necessarily represent an exact monetary figure which the government may include in any claim for cost
recovery.

2.5 Other Command Staff

2.5.1 Safety Officer

All field work was conducted under an approved Health and Safety Plan (HASP).

2.5.2 Liaison Officer

NA

2.5.3 Information Officer

NA

3. Participating Entities

3.1 Unified Command

NA

3.2 Cooperating Agencies

Illinois EPA

4. Personnel On Site

USEPA                         2
START                          3
ERRS                          23

5. Definition of Terms

AMP Air Monitoring Plan

BTEX Benzene, toluene, ethyl benzene, xylenes

ECP Emergency Contingency Plan

EPA Environmental Protection Agency

ER, LLC Environmental Restoration, LLC

ERRS Emergency and Rapid Response Services

FPN Federal Project Number

HASP Health and Safety Plan

Haz­Cat Hazardous Categorization

IEPA Illinois Environmental Protection Agency

NA Not Applicable
NESHAPS National Emission Standards for Hazardous Air Pollution (asbestos)
NPDES National Pollution Discharge Elimination System

OSC On­Scene Coordinator

PCBs Polychlorinated Biphenyls

POLREP Pollution Report

PRP Potentially Responsible Party

RP Respondent

RAWP Removal Action Work Plan

SAP Sampling and Analysis Plan

SITREP Situation Report

START Superfund Technical Assessment and Response Team (Tetra Tech)

TDD Technical Directive Document

TO Task Order

UST Underground Storage Tank

USEPA United States Environmental Protection Agency

6. Additional sources of information

No information available at this time.

7. Situational Reference Materials

No information available at this time.
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